

# **Application of PC-Based Project Management in an Integrated Planning Process**

U. S. DEPARTMENT OF THE NAVY  
CARDEROCK DIVISION OF  
THE NAVAL SURFACE WARFARE CENTER


in cooperation with

Newport News Shipbuilding

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE <b>MAY 1992</b>		2. REPORT TYPE <b>N/A</b>		3. DATES COVERED <b>-</b>	
4. TITLE AND SUBTITLE <b>Application of PC-Based Project Management in an Integrated Planning Process</b>				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>Naval Surface Warfare Center CD Code 2230-Design Integration Tools Bldg 192, Room 128 9500 MacArthur Blvd, Bethesda, MD 20817-5700</b>				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release, distribution unlimited</b>					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT <b>SAR</b>	18. NUMBER OF PAGES <b>199</b>	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			

This report / manual was prepared as an account of U.S government sponsored work. Neither the United States, nor the Carderock Division of The Naval Surface Warfare Center - Carderock Div. NSWC (formerly The David Taylor Research Center-DTRC), nor any person acting on behalf of the Carderock Div. NSWC (a) makes any warranty or representation, expressed or implied, with respect to the accuracy, completeness or usefulness of the information contained in this report / manual, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately owned rights; or (b) assumes any liabilities with respect to the use of or for damages resulting from the use of any information, apparatus, method, or process disclosed in the report / manual. As used in the above, "persons acting on behalf of the Carderock Div. NSWC" includes any employee, contractor, or subcontractor to the contractor of the Carderock Div. NSWC to the extent that such employee, contractor or subcontractor to the contractor prepares, handles, or distributes, or provides access to any information pursuant to his employment or contract or subcontract to the contractor with the Carderock Div. NSWC. ANY POSSIBLE IMPLIED WARRANTIES OF MERCHANTABILITY AND/OR FITNESS FOR PURPOSE ARE SPECIFICALLY DISCLAIMED.

# APPLICATION OF PC-BASED PROJECT MANAGEMENT IN AN INTEGRATED PLANNING PROCESS



Prepared by  
RICHARD J. NEUMANN  
DAVID J. McQUAIDE

For  
NEWPORT NEWS SHIPBUILDING AND DRYDOCK CO.

In behalf of  
SNAME SHIP PRODUCTION COMMITTEE PANEL SP-8  
on  
INDUSTRIAL ENGINEERING

Under the  
NATIONAL SHIPBUILDING RESEARCH PROGRAM

May 1992

## ACKNOWLEDGEMENTS

This is the final report of a project developed and cost shared by National Steel and Shipbuilding Co. (NASSCO) under a David Taylor Research Center contract. The program is a cooperative effort of the U.S. Navy and the United States shipbuilding industry. Industry direction was provided by the Society of Naval Architects and Marine Engineers' (SNAME) Ship Production Committee on Industrial Engineering (SP-8). The program manager is W.G. Becker of Newport News Shipbuilding.

The authors would like to thank Jim Royle, Jon Gribskov, Pete Jaquith, Len Schneider and John Lyle of NASSCO for believing in our ideas and allowing us the time to develop the system. We would also like to thank Lyn Haumschilt, Bill Wilson, and many others at NASSCO for their assistance, insight, and advice without which this paper would not have been possible. Appendix VI of this submittal is based upon the insights gained by a NASSCO team headed by Steve Eckberg. Steve and his team deserve credit for the excellent analysis of the applicability of stochastic simulation vs. deterministic project management software in schedule development. We are indebted to Bill Caughlin and Welcom Software for their generous training, support, and recommendations. We would also like to thank the SP-8 panel for taking the time to review and comment on this submittal. Your inputs have made this a better paper.

## PREFACE

The report and software included within this package were developed under the auspices of SNAME Ship Production Committee panel SP-8 Task N8-91-6, "Application of PC-Based Project Management in an Integrated Planning Process". The task was performed by Richard J. Neumann and David J. McQuaide of National Steel and Shipbuilding Co., San Diego. This submittal consists of four parts as shown below:


- Ž The "Project Report" which describes the system's philosophy and overview.
- Ž The system's "Users Manual" which explains the operation of the Integrated Production Planning System as developed in this package. The manual assumes the user has a moderate knowledge of dBase programming along with an understanding of project management techniques and ship production planning.
- Ž An appendix containing program logic flow charts, program coding and documentation, and disk copies of all programs and data files developed by the project for use by the system.
- Ž A "System Demonstration Disk" which is an on-screen slide show presentation where the user can step through the system and see the various screens of the Integrated Production Planning System along with on-screen explanations.

## EXECUTIVE SUMMARY

This task has developed a PC-based system which serves as a tool to assist planning organizations in developing, updating, and revising ship production schedules. The system will also create and update manning, facility, and material utilization reports. The scope of the system developed is limited to the ground assembly, outfit, join, and erect operations. The "Project Report" describes the data required by the system to produce its outputs. The report explains the system development philosophy and gives an overview of the schedule generation system. To demonstrate the use of the system, data for a sample ship is given and a schedule developed based upon this data.

The User's Manual serves as a reference for shipyards wishing to develop a PC-based Integrated Production Planning System (IPPS). The software included in this package is not intended to be a turnkey system. For an IPPS to work for a particular shipyard, the shipyard must modify the coding so that the system will conform to the yard's facilities and methods of operation. The IPPS should not be viewed as a computer system; it is a production planning system that makes use of computer tools. Simply obtaining and installing the software will not give a shipyard an operable system. Developing an Integrated Production Planning System is a significant task. However, once developed, the IPPS is a valuable tool that will assist shipyard personnel in making effective production decisions.

# PROJECT REPORT





**Project Report**  
**Application of PC-Based Project Management**  
**In an Integrated Planning Process**

	<b>Page</b>
ABSTRACT . . . . .	1
GLOSSARY . . . . .	2
SCOPE OF PROJECT . . . . .	3-4
SYSTEM DEVELOPMENT PHILOSOPHY . . . . .	5-7
SCHEDULE GENERATION SYSTEM OVERVIEW . . . . .	8-12
PROJECT MANAGEMENT SOFTWARE.. . . .	13
STEPPING THROUGH THE SYSTEM. . . . .	14-19
CONCLUSION . . . . .	20
REFERENCES . . . . .	20

## ABSTRACT

When a schedule is developed for a project it dictates not only the dates when various activities should occur, but also the manning, facility, and material utilization required to meet the schedule. A change in schedule necessitates a change in manning, facility and material utilization plans. By the same token, changes in manning, facilities or material availability (e.g. late arrival of material) necessitates a change in schedule. Since the activities within a project are interrelated and various projects often use common manning and facilities, a change in a single activity often necessitates the modification of many related activities.

A shipyard working on several projects must schedule thousands of interrelated activities. To remain credible, the schedules must be updated as items are delayed and variations in production schedules occur. For a shipyard to remain competitive, it must have a production planning system that optimizes the yard's overall use of facilities and manning.

This paper discusses the development and implementation of a PC-based Integrated Production Planning System (IPPS) which serves as a tool to assist planning organizations in developing, updating, and revising schedules and associated manning, facility, and material utilization reports.

## GLOSSARY

The following definitions are provided to clarify usage within this paper. They are not meant to imply any type of industry standard.

MASTER PRODUCTION SCHEDULE (MPS) - (as defined by the American Production and Inventory Control Society Dictionary) "... the anticipated build schedule for those selected items assigned to the master scheduler. . ." [1]

BLOCK- A structural assembly which will be outfitted and erected singly or as part of a grand block.

GRAND BLOCK- Two or more blocks that have been joined into a single interim product prior to erection.

LONG RANGE FORECAST- Needs implied by schedules over a two to three year time span. This forecast will show manning and capacity needs of a project for its entire ground assembly, join, outfit, and erect period.

SHORT TERM REQUIREMENTS- Needs implied by schedules over a two to three month time span. Requirements are used for regularly updated, detailed manpower and facility utilization planning.

## SCOPE OF PROJECT

An effective integrated production schedule will consider all activities that go on within a shipyard. However, this does not mean that a single production planning system must model all activities. If an individual system models a well-defined area of the shipyard, this information can be combined with information regarding other areas to develop an overall view of the shipyard system.

At the highest level, a shipyard may be described as consisting of four interrelated functions: production, materials, engineering, and personnel/ business administration/ business development. Production operations may be grouped in a variety of ways. The grouping used in this paper is as shown in figure 1.




Figure 1: Interrelation of shipyard activities.

The scope of activities to be modeled by the IPPS discussed in this paper are limited to ground assembly, joining, outfitting, and erection of blocks. The activities to be modeled are as listed.

- Fabrication of Steel Parts
- Block Sub-Assemblies (i.e., building of bulkheads, decks, etc., from fabricated parts)
- Block Assembly
- Pre-Blast Outfitting of Blocks/Grand Blocks
- Blast and Paint of Blocks/Grand Blocks
- Post-Blast Outfitting of Blocks/Grand Blocks
- Grand Blocking (joining of blocks before they erect to ship)
- Block or Grand Block Erection to Ship

The on-board outfitting, shop, production service, repair, and non-production activities are not modeled by this system. Schedules and information regarding these activities are developed in parallel with this system. The data is combined with data developed by the IPPS and is used to provide information regarding the entire shipyard.

The Master Production Schedule (MPS) must be coupled to bills of material structured to support the production process. They are not separate issues. A workable interface between the scheduling and material requirement system is vital. Development of this interface is dependent upon both the planning and material systems employed by the yard. This issue will not be addressed in this paper. However, when a production scheduling system is being developed, the scheduling/materials system interface must be considered.

The MPS also must be supported by engineering. Completion of engineering specifications and drawings must be scheduled to support the production and material ordering process. However, the scheduling of these items will not be considered within the scope of this project.

## SYSTEM DEVELOPMENT PHILOSOPHY

The purpose of scheduling is to optimize the use of resources so that the overall production objectives are met. Scheduling involves the assignment of dates to specific tasks. Machine breakdowns, absenteeism, quality and performance problems, material shortages, and other factors complicate the ship building environment. Hence, the assignment of a date does not ensure that the work will be performed at that time. [2] A scheduling system should have the ability to adapt schedules to reflect changes in the ship building environment.

An effective model for use in production scheduling must reflect the strategy by which the ship will be built. These strategies establish the activity durations, resource utilization, and relationships to be used by the Integrated Production Planning System. Documents should be developed to describe the strategy by which the ground assembly, join, outfit, and erect process will occur. Table 1 shows five strategy sheets that, when taken together, will provide the information required to develop an effective Master Production Schedule for the process. (Note: the sheets are illustrated in the build strategy development section of the User's Manual.) All strategy sheets are reviewed, discussed, and approved prior to model development.

Even if a PC-based model of the production process is not developed, creation of the documents shown in table 1 is a valuable tool. By bringing together the various materials, engineering, production and support groups for the strategy review process, the build strategies and ship's design will often be substantially improved and subsequent changes will generally be reduced.

In addition to the strategy sheets, it is advantageous to develop a coding system for the Work Breakdown Structure (WBS) and the Organizational Breakdown Structure (OBS). Use of these codes enables the system to group its output in meaningful ways.

Schedule information is distributed to all required groups in a format meaningful to that group.

STRATEGY SHEET	DESCRIPTION
BLOCK BREAKDOWN DIAGRAM	IDENTIFIES BREAKDOWN OF SHIP INTO STRUCTURAL ASSEMBLIES AND SHOWS ASSEMBLIES THAT JOIN TOGETHER ('GRAND BLOCK') PRIOR TO ERECTION
INTEGRATED ASSEMBLY/OUTFIT STRATEGIES BY BLOCK TYPE	BLOCKS ARE GROUPED BY COMMON TYPE. ASSEMBLY/OUTFIT ACTIVITIES ARE DEFINED. DURATIONS, RESOURCE REQUIREMENTS AND GENERAL SCOPE OF WORK FOR EACH ACTIVITY ARE IDENTIFIED.
GRAND BLOCK STRATEGIES	A SPECIAL CASE OF THE INTEGRATED ASSEMBLY/OUTFIT STRATEGIES. IDENTIFIES WHICH BLOCKS ARE JOINED TOGETHER TO FORM GRAND BLOCKS AND THE METHOD BY WHICH THEY JOIN.
ERECTION "STAR" CHART	SHOWS THE DATE EACH ERECTABLE UNIT IS SCHEDULED TO BE JOINED TO THE SHIP.
PROCESS LANE STRATEGIES	SHOWS IN GANTT CHART FORMAT THE FLOW OF BLOCKS THROUGH EACH OF THE DEDICATED PROCESS LANES.

Table 1: Ground assembly, join, outfit, and erect strategy sheet descriptions.

A schedule dictates not only the dates on which various activities occur, but also a specific set of material, engineering , facility, and manning requirements. For a schedule to remain credible, it must account for actual material delivery, engineering drawing availability, facility availability, and manpower availability. This cyclic relationship implies that an achievable schedule can be derived only when these factors are considered together.

Data are facts concerning objects, events, relationships, and requirements. Information is data that has been organized in a form that is suitable for decision-making. The development of a

schedule is not an analytically complex task. Development is made complex due to the large volume of data which must be considered. The IPPS transforms the large volume of data which influences schedules into useful information. The clearest way to convey this information is through graphical displays of schedules, manning requirements, and facility utilization data. By showing relevant data in this graphical form, the system serves as a useful tool in generating and updating the MPS.

Based upon the above discussion, the required capabilities of an Integrated Production Planning System can be defined. The requirements for an effective system are shown in table 2.

REQUIREMENTS FOR AN INTEGRATED PRODUCTION PLANNING SYSTEM
<ul style="list-style-type: none"> <li>Ž REFLECT A BUILD STRATEGY</li> <li>Ž SHOW MATERIAL, ENGINEERING, FACILITY AND MANNING REQUIREMENTS IMPLIED BY THE SCHEDULE</li> <li>Ž DISPLAY ALL DATA IN A CLEAR MEANINGFUL WAY</li> <li>Ž HIGH LEVEL OF FLEXIBILITY AND ADAPTABILITY</li> </ul>

**Table 2:** Production planning system requirements.



## SCHEDULE GENERATION SYSTEM OVERVIEW

The flow chart in figure 2 shows the Integrated Production Planning Systems major inputs, outputs, and components. The system consists of four modules which interact to create both the baseline and regularly updated production schedules. The system also generates manning and facility long range and short term requirements. Each module is described in greater detail on the pages that follow.




Figure 2: Integrated Production Planning System flowchart

The New Project Model Generation Module is shown in figure 3. When a new project (i.e. a ship) is brought into the yard, data is gathered regarding build strategies, activity resource requirements, process lane considerations, and block erection data. All this data is collected into a Ship Build Master Data File. This data is passed through the Model Builder Program which creates a Standard Setback Model for the ship.




Figure 3: New Project Model Generation Module.

The Project Integration Module is shown in figure 4. Standard Setback Models take into account build strategies for only the individual ship. Since all ships are built with common facilities and manpower, leveling the MPS is done with all the projects in the yard considered together. The Standard Setback Model is combined with the Standard Setback Models of previously scheduled work to create a Yardwide Schedule Development Model. This model is processed to show the capacity and manpower requirements implied by these schedules. Based upon this information, the model is refined through an iterative process of resource demand leveling. Capacities and manning implied by the schedule are investigated. Schedules are modified until acceptable capacity utilization and manning are achieved. The final iteration of the model is reviewed and approved by the various department heads. Upon approval, this model--becomes the Baseline Production Model.




Figure 4: Project Integration Module.

The Baseline Master Production Schedule Generation Module is shown in figure 5. The Baseline Production Model is used to create the MPS for each project. The model is also used to create and update a database which serves as the baseline schedule for the schedule tracking system. The Baseline Production Model is altered only when a new revision of an existing projects schedule is issued.




Figure 5: Baseline Master Production Schedule Generation Module

The Production Schedule Update Development Module is shown in figure 6. A copy of the Baseline Production Model is renamed the Production Update Model. This model is updated based on regular meetings and progress data. The updated model is processed and used to generate regularly issued production schedules, manning curves, and facility utilization reports (laydown schedules) . The manning curves and facility utilization reports reflect adjustments that have been made from the master schedule to the current production schedule.




Figure 6: Production Schedule Update Development Module.

## PROJECT MANAGEMENT SOFTWARE

The IPPS is built around Welcom Software Technology's Open Plan PC-based project management software . There are several PC-based project management packages on the market today. One of the advantages of Open Plan (herein referred to as the project management software) is that the software package operates within a dBase shell. All of the project management software input and output files are in standard dBase format. This allows all pre-processing and post-processing programs built around the project management software to be written in dBase.

All models shown in the Schedule Generation System Overview exist within the project management software framework. The software takes data regarding individual activities and creates schedules and resource utilization files. The data regarding individual activities is placed into three separate files. The activity file contains the duration of each activity. Before this file is processed, the only dates in the file are the start dates of key events (i.e. the date blocks or grand blocks erect to the ship) . The relationship file shows the required sequencing and interaction between various activities. The resource file shows the manning and facility requirements of each activity. The project management software processes these data files and generates all the dates that were not previously defined. These dates are stored to the processed activity file. The software also creates a resource aggregation file. This file shows the utilization of resources as a function of time. The major inputs and outputs of a project management software model are shown in figure 7.




Figure 7: Project management software input and output files.

## STEPPING THROUGH THE SYSTEM

To demonstrate how the IPPS is used, schedules were developed and updated for a test case. The test case is the construction of the MV Well Planned, a small, double-hulled product carrier. The first and most important task in scheduling is the development of a build strategy. The build strategy for the MV Well Planned is expressed in terms of the documents described in the Systems Development Philosophy section of this report. The strategy sheets for the MV Well Planned are shown in the Build Strategy Development section of the User's Manual(pages 6-10).

Information from the documents is used to create the MV Well Planned's Ship Build Master Data File. This file is processed by the Model Builder Program to create a Standard Setback Model for the ship. This model consists of the activities, resources, and relationships required to assemble, join, and outfit the blocks in preparation for erection. The erection activity for each block is fixed to a particular date as defined by the strategy sheets. Since the final event in each chain of activities is locked, the entire network of activities can be back-scheduled to show the late start and complete dates for each activity in the network.

The Standard Setback Model of the MV Well Planned shows the required start of construction date for the vessel to be 22 weeks before keel. This is not acceptable. To alleviate this early start of construction requirement, the build strategies must be altered. In the case of the MV Well Planned start of construction is driven by the wing tank block assembly process lane. To solve this problem the strategy was altered by using a second build position for this process lane. The revised process lane strategy sheet to reflect this change is shown in figure 8. The model is altered to reflect this new strategy by updating the relationships between the wing tank block assembly activities. The model is then reprocessed. The start of construction date with this new strategy becomes 10 weeks before keel. The build strategy is now

acceptable.




Figure 8: Revised process lane strategy sheet.

The initial model is back-scheduled to late dates, therefore any leveling done is accomplished by moving activities earlier. Resource leveling strategies must reflect the constraints imposed by a particular yard's capabilities. If a yard has only a limited area to assemble the blocks, schedules may be leveled on space utilization within this area. If there is a required trade for which the yard has limited manning, schedules may be leveled based upon the trade's availability. Schedules may be leveled on any resource or combination of resources included within the model. Since the IPPS operates by back scheduling to late dates, the generalized resource leveling strategy is to first level resources in the area that immediately precedes the erection activity and then work back to earlier activities.

The strategy used for resource leveling of the MV Well Planned is to first level the outfit area manning. Since resources are interchangeable between the pre-blast inverted, pre-blast upright, and post blast outfitting activities, these activities are grouped by their common OBS code and leveled together. Once the outfitting



area is leveled, the assembly area is investigated. The assembly area in this example is leveled based upon the number of blocks with work in progress in both the flat and curved block build areas. By leveling first the outfitting area manning and then the assembly area work in process, a feasible MPS is created. This schedule reflects the build strategies for the vessel as well as taking into account the manning and facility availability.

Figure 9 shows the output of the Long Range Manning Requirement Generation Program for the outfit area. An analysis of the blocks outfitting during the peak months of April, May, and June show that the majority of the manning requirements during this period of time are driven by the outfitting of the house blocks and house grand blocks. In order to level manning in this area the outfitting of the lower house (grand block 531) will be scheduled prior to the outfitting of the upper house (grand block 533). To change the model to reflect this strategy a single relationship is added. The new relationship forces the outfitting of block 531 to complete before the outfitting of block 533 can start. Since the activities are linked, the system will reschedule the assembly, outfitting, and stacking activities of all blocks which comprise grand block 531. The results of this reschedule (iteration 2) are shown in figure 10.




Figure 9: Outfit area manning requirements, iteration 1 - by standard setbacks.




Figure 10: Outfit area manning requirements, iteration 2-grand block 531 forced early.

The manning curve for the outfitting area is now acceptable. Next, an analysis is made of the facility utilization within the assembly area. Two independent resources must be investigated within the assembly area. Both the flat block build platen and the shaped block build platen have limited space. The MPS must be adjusted so as to level both of these resources. Since the resources are independent, they may be leveled simultaneously.




Figure 11: Shaped platen facility utilization based upon iteration 2 of the model.




Figure 12: Flat platen facility utilization based upon iteration 2 of the model.

Figures 11 and 12 show the outputs of the Capacity Requirement Generation Program. Note that the system is back-scheduling to late dates and the assembly activity precedes the outfitting activities. Therefore, when assembly activities are forced earlier, float is introduced between the assembly and outfit operations. This has no impact on the outfitting area manning requirements. The resource leveling strategy for the MV Well Planned makes no attempt to level the assembly area manning. However, there is a high correlation between assembly build positions in use and assembly area manning requirements. If assembly build position usage is level, assembly area manning requirements are also fairly level. To level the shaped block assembly platen, some of the blocks scheduled to assemble in April are rescheduled to assemble earlier to fill in the valley in the February-March time period. When leveling the flat block assembly platen it is not desirable to take the excessive work in May and reschedule it for February. This would break the logical build sequence for the ship. Instead, the schedule should be modified to push earlier the building of a few blocks in March, April, and May.

This will eliminate the excessive capacity requirements while maintaining a proper build sequence. The results of this rescheduling (iteration 3) are shown in figure 13 and 14.




Figure 13: Shaped platen facility utilization based upon iteration 3 of the model.




Figure 14: Flat platen facility utilization based upon iteration 3 of the model.

The facility utilization within the assembly area is now acceptable. This model is named the Baseline Production Model and processed by the Master Schedule Generation Program to create a Master Production Schedule. The MPS is approved by production, engineering, materials and support groups and the schedule is issued. An upload file is created to support the schedule tracking system.

A copy of the Baseline Production Schedule is renamed the Production Update Model. This model is updated based upon regular meeting and progress data. These weekly meetings are attended by members of the assembly, outfitting, erection, and support groups. These meetings serve to update the short term schedule documents based upon actual and projected progress.




Figure 15: Flat platen assembly laydown chart

Figure 15 shows the current production schedule for the flat platen assembly area. At the production update meeting, the assembly area representative will report on actual and projected progress. The assembly area laydown chart is marked up by the assembly area representative as shown in figure 16. Based on the assembly area inputs, changes will be made to the production schedule. These changes are shown in table 3. The Production Update Model is modified to reflect the actions taken in the meeting. The model is then reprocessed and updated production schedules are issued to appropriate groups.




Figure 16: Flat platen assembly laydown charts modified by the assembly area rep. at the production update meeting.

CONFLICT	ADJUSTMENT
BLOCK 2421 IN BUILD POSITION 1-4 WILL OVERLAP WITH LAYDOWN OF BLOCK 232.	ASSEMBLY AGREES TO CRASH THE DURATION OF BLOCK 232 IN ORDER TO RECOVER TO THE SCHEDULE.
THE EXTENDED DURATION OF BLOCK 311 IN BUILD POSITION 1-3 DOES NOT CAUSE A CONFLICT IN THE ASSEMBLY AREA. HOWEVER, THIS 3 DAY DELAY WILL CUT INTO THE SCHEDULED OUTFITTING DURATION,	OUTFITTING, MADE AWARE OF THE DELAY AND ITS IMPACT AHEAD OF TIME, AGREES TO WORK THIS BLOCK MORE AGGRESSIVELY TO MAKE UP FOR THE DECREASED DURATION,
THE EXTENDED DURATION OF BLOCK 241 IN BUILD POSITION 1-2 HAS NO IMPACT ON OTHER BLOCKS IN THE ASSEMBLY AREA. THERE IS FLOAT BETWEEN THIS ACTIVITY AND OUTFITTING ACTIVITIES OF THIS BLOCK	LATER ACTIVITIES ARE NOT AFFECTED, THEREFORE, THIS DELAY HAS NO IMPACT.

Table 3: Adjustments made to the production schedule.

## **CONCLUSION**


An effective MPS must reflect not only a build strategy, but also material, engineering, facility, and manpower availability. A PC-based system can be established to assist in creating and updating the MPS.

The system described in this reference will allow shipyard personnel to see the production schedule in a clear, meaningful way. This system can serve as a tool to help a shipyard make better production decisions and operate with improved effectiveness.

## **REFERENCES**

1. APICS Dictionary, 5th ed., T.F. Wallace, Ed., American Production and Inventory Control Society, Falls Church, Va. 1984.
2. Production Planning and Inventory Control, D. McLeavey and S. Narasimhan, Allyn and Bacon, Inc. Newton, Mass, 1985.

# USER'S MANUAL



**USER'S MANUAL**  
**INTEGRATED PRODUCTION PLANNING SYSTEM**

	Page
PREFACE . . . . .	1
SYSTEM SET UP	
SOFTWARE/HARDWARE REQUIREMENTS. . . . .	2
SOFTWARE INSTALLATION . . . . .	3
SYSTEM USE	
SYSTEM INFORMATION REQUIREMENTS. . . . .	4-13
PROJECT CREATION . . . . .	13-23
SYSTEM'S FILE REQUIREMENTS AND STRUCTURE	
MODEL BUILDER PROGRAM	
MODEL BUILDER DATA FILE	
MODEL CREATION	
SCHEDULE DEVELOPMENT. . . . .	24-30
PROCESSING THE MODEL	
DEVELOPING THE LAYDOWN CHARTS	
DEVELOPING RESOURCE UTILIZATION CURVES	
DEVELOPING GANTT CHARTS	
PROGRESSING AND UPDATING THE MODEL . . . . .	31
CUSTOMIZING THE SYSTEM. . . . .	31
HELP . . . . .	32

## PREFACE

This User's Manual is provided as a reference for shipyards wishing to develop a PC-based Integrated Production Planning System (IPPS) . The software included in this package is not intended to be a turnkey system. To effectively implement a system, a shipyard should establish an IPPS development team. The team will define what that particular yard's needs are in an IPPS. They will also compile the ship's build strategy in proper format for use by the system.

This manual assumes that the development team has a moderate knowledge of dBase programming and an understanding of project management techniques and ship production planning. The user's group must also become familiar with the Open Plan software system.

The coding included with this package will operate for the sample organization and ship described herein. This package is intended as a skeletal outline showing how such a system can be established. For an IPPS to work at a particular shipyard, the yard must modify the coding so that the system will conform to the yard's facilities and method of operation. The coding and documentation provided is a base from which customized programs can be written for a yard's specific application. In developing and using the IPPS, the development team needs to have access to the following:

- . This User's Manual
- . An MS-DOS System
- . Open Plan User's Manuals
- . The Software and Hardware Described in the System Set-Up Section Which Follows



## SYSTEM SET-UP

### software/Hardware Requirements

The IPPS is developed to run on IBM compatible MS-DOS systems. The data files created when using this system will contain thousands to tens of thousands of records. For ease of use, a high performance 386 or 486 machine is recommended so that the programs will run in a reasonable time frame. The system as laid out in this report requires three pieces of commercially available software. The project management software selected is Open Plan. Open Plan operates within a dBase or FoxPro environment, so one of these pieces of software is also required. All coding included within this package is written in dBase. Manning curves generated by the system can be created by any graphics program that can chart an imported dBase file. The system described in this report makes use of Lotus Freelance. Points of contact for required software are shown in table 1.

PRODUCT	DEVELOPER	POINT OF CONTACT
Open Plan	Welcom Software	WST corporation 15995 North Barkers Landing, Suite 275 Huston, Tx77079 Tel: (713)558-0514
dBase III	Borland International	Local software dealer
Fox Pro	Fox Software	Local software dealer
Freelance	Lotus Development	Local software dealer

Table1: Software requirements for the IPPS,

## Software Installation Procedure

To install the IPPS programs and files onto your hard drive:

- 1) Open Plan must be installed and running on your computer.
- 2) Insert "Program Disk" Disk 1 (included in this project) into Drive "B"
- 3) Use the DOS COPY Command to copy all files from the "Program Disk1" Disk 1 into the Open Plan Directory. This is done by typing the statement shown below after prompt.  
C:> COPY B:\*. \* C:\OPLAN
- 4) Repeat the copy process for the "Sample Projects" Disk 2 (included in this package). Open Plan usually has a separate sub-directory for each of its projects, so make sure you enter the proper path. This is done by typing the statement shown below after the prompt.  
C:> COPY B:\*. \* C:\OPLAN\PROJ
- 5) When in Open Plan you must add the two sample projects, "MODEL" and "MODE", to Open Plan's Project Directory. Then use the Re-Build Index Utility to re-index the project directory and both projects.

Figure 1 lists all of the files copied from both the Program Disk and Sample Projects Disk.

Note: MODEL is the empty project with all necessary changes to the file structures. MODELA is a completely built project with table assignments for area laydown requirements. This model was created by processing the Build.dbf data file through the Model Builder Program. The standard setback model is then level loaded by both area and manning utilization.




Figure 1: Installing the Integrated Production Planning System.

## SYSTEM USE

### System Information Requirements

An effective model for use in production scheduling must reflect the strategy by which the ship will be built. This section will discuss what information should be developed and illustrates sample formats for gathering this information.

Documents may be developed to describe the strategy by which the ground assembly, join, outfit, and erect process will occur. Table 1 of the Written Report shows five strategy sheets that, when taken together, will provide the information required to develop an effective MPS for the process. Figure 2 below shows the strategy development logic flowchart for the creation of the Model Builder Data Base.




Figure 2: Strategy development logic flow.

The first step in developing this information is to create the block/grand block breakdown for the ship. This breakdown (shown in figure 3) drives the pre-outfitting strategy for the vessel. Once the block/grand block breakdown has been established, the other build strategy sheets may be developed. The ground assembly, join, outfit, and erect strategy sheets are shown in figures 4 through 7. An effective build strategy is a function of a yards facilities, capacities, and ship design. These documents should be developed through the joint effort of production, planning, materials, and engineering. This development should be done concurrently with the development of structural drawings and composites so that these documents can both influence and be influenced by the development of the block breakdown and build strategy.

# BLOCK/GRAND BLOCK BREAKDOWN




Figure 3: Block/Grand Block Breakdown for the MV WELL PLANNED.

This figure shows the manner in which the vessel will be broken down into modules for construction. The figure also shows which of these modular blocks are joined together or "Grand Blocked" prior to their erection onto the ship. Each Block and Grand Block is assigned a unique name (a 3 digit number) so that the blocks may be identified and scheduled by the Integrated Production Planning System.

# ERECTION "STAR" CHART





Figure 4 : Erection "star" chart for the MV WELL PLANNED.

This figure shows the date that each erectable block and grand block will be brought to the ship. These dates are the only ones that are initially fixed within the Integrated Production Planning System. All other dates (including the stack dates of blocks that go into grand blocks) are developed through the IPPS.

# INTEGRATED ASSEMBLY/OUTFIT STRATEGIES BY BLOCK TYPE



BLK TYPE	BLOCK NUMBERS	BUILD STRAT.	ASSY	PRE-BLAST INVERTED	PRE-BLAST UP RIGHT	BLAST & PAINT	POST BLAST	ERECT/ STACK
DOUBLE BOTTOM	020,030 040,050	STANDARD	20 1500	-	5 250	5 100	5 250	20 1000
TRANS. BHD.	123,133 143	STANDARD	15 500	5 150	-	5 100	5 150	20 400
STERN	160,261 262	STANDARD	15 2000	10 300	5 150	5 100	5 150	20 1500
STERN	161,162	GRAND2	15 1000	-	-	-	-	20 200
MAIN DECK	251,252	STANDARD	15 800	5 200	-	5 100	5 200	20 600
MAIN DECK	221→242	GRAND4	15 1000	-	-	-	-	20 150
WING	121→152	STANDARD	15 800	5 150	-	5 100	5 150	20 600
BOW	200	STANDARD	20 1500	5 125	5 125	5 100	10 125	20 1000
BOW	010,100	GRAND3	20 2000	-	-	-	-	20 350
HOUSE	310→350	GRAND1	15 800	20 800	5 200	5 100	-	20 300
MAST	401,402	SHOP	-	10 300	-	5 100	20 700	20 350
RUDDER	499	STANDARD	30 1000	-	-	5 100	-	20 650
CASEING	360	STANDARD	15 900	10 500	10 500	5 100	10 500	20 650
STACK	400	STANDARD	20 1000	-	10 500	5 100	10 500	20 600


ACTIVITY DURATION

ACTIVITY MANPOWER REQUIREMENT

FIGURE 5: Integrated Assembly/Outfit Strategies for the MV

WELL PLANNED. This figure shows the build strategy activity durations in days, and manning requirements in hours for each of the block making up the ship. This table is developed jointly between steel and outfit planners and production personnel. Durations and budgets shown are sufficient to accomplish both the structural and the outfitting work planned in each step. Work should be scheduled so that the optimum amount of outfitting is installed on the block prior to erection. Strategies should also consider the sequencing of structural and outfitting work so that they proceed in an effective manner.

# GRAND BLOCK STRATEGY LOWER HOUSE - GB 531



BLOCK	GRAND	FIRST STACKING BLOCK	STACKING LAG FROM FIRST BLOCK
310	531	310	0
311	531	310	10
312	531	310	10
321	531	310	20
322	531	310	20

BLK TYPE	BLOCK NUMBER	GRAND	BUILD STRAT.	ASSY	PRE- BLAST INVERTED	PRE- BLAST UP RIGHT	BLAST & PAINT	POST BLAST	ERECT/ STACK
HOUSE GB	531	531	GRAND2	—	—	40 2500	5 700	15 1500	20 1200

Figure 6: Grand Block Strategy for the lower house of the MV WELL PLANNED. This figure shows the build strategy, activity durations, and manning requirements for the lower house (GB 531). The figure shows which blocks comprise this grand block and the time phasing by which these blocks stack into the grand block. A sheet such as this is prepared for each of the vessel's grand blocks.



# PROCESS LANE STRATEGIES




Figure 7: Process Lane Strategy for the MV WELL PLANNED. The figure shows a Gantt chart for production of wing tanks. The assembly process for each of these blocks will occur in a single dedicated work position. In order to accommodate this, float is introduced into the schedule of the early blocks through the process lane.

As noted in the System Development Philosophy section of the Project Report, a Work Breakdown Structure (WBS) and Organizational Breakdown Structure (OBS) should be created so that all data developed by the system may be viewed and aggregated in meaningful ways. These structures are shown in figures 8 and 9.

## WORK BREAKDOWN STRUCTURE




Figure 8: WBS for the MV WELL PLANNED sample.

# ORGANIZATIONAL BREAKDOWN STRUCTURE




Figure 9: OBS for the MV WELL PLANNED sample.

In addition to build strategy, WBS, and OBS it is also necessary to gather information regarding resource requirements. Manning, critical materials, crane requirements, and space utilization are just a few items that can be defined as resources. Schedule refinement is an attempt to balance utilization of resources while maintaining the build strategy and meeting your project objectives. Therefore, selecting which resources to track is a key decision in the development of an Integrated Production Planning System. Resources to be tracked by the system should be those considered critical and which the yard wishes to control as Master Production Schedules are developed. The decision of which resources to track and how to code these resources should be made in the initial stages of the IPPS development. The decision will

determine the contents of the Resource Library File, the structure of the Curve Generation File, and the coding of the Model Builder and Curve Generation Programs (these files and programs will be explained later in this manual) . The resources tracked by the IPPS are shown in Table 2.

RESOURCE	RESOURCE CODE	UNIT OF MEASURE
STEEL FABRICATION HOURS	H111	HOURS
STEEL SUB-ASSEMBLY HOURS	H112	HOURS
STEEL ASSEMBLY HOURS	H113	HOURS
BLAST & PAINT HOURS	H124	HOURS
OUTFLTING HOURS	H123	HOURS
ERECTION HOURS	H114	HOURS
FLAT ASSEMBLY POSITION	P1131	EACH
CURVED ASSEMBLY POSITION	P1132	EACH
BLAST & PAINT POSITION	P124	EACH
ON-BLOCK INVERTED O/F POSITION	P12311	EACH
ON-BLOCK UPRIGHT O/F POSITION	P12312	EACH
ON-BLOCK POST BLAST O/F POSITION	P1232	EACH
ASSEMBLY COMPLETE	P-A	EACH
BLOCK ERECTION/STACKING	P-E	EACH

Table 2: Critical resources tracked for the MV WELL PIANNED.

## Project Creation


This section will describe the required format in which the production strategy information is entered for use by the IPPS. All information encompassed by the IPPS is written to and calculated from dBase files. The files used by the system and a brief explanation of how these files and structures are developed are shown in table 3. A full listing of all file structures and their required format is found in appendix I. The IPPS uses custom programs written for this project and the Open Plan software system. This User's Manual attempts to explain those items not covered in the Open Plan User's Manual. In developing and using an IPPS based upon this report, the user should refer to both this manual and that provided by Open Plan.

FILE	DESCRIPTION	dBASE STRUCTURE CREATION	dBASE RECORD CREATION
BUILD DATA	Used by model builder program to create the records of the activity, resource, and relationship file.	Created by system user.	Created by system user from strategy sheets.
PROCESS LANE DATA	Used by model builder program to establish block to block process into relationships.	Created by system user.	Created by system user from strategy sheets.
WBS CODE	Defines the work breakdown structure to be used to sort and group information in meaningful ways.	structure defined <i>Interactively</i> through Open Plan.	Created by model builder program.
OBS CODE	Defines the organizational breakdown structure to be used to sort and group information in meaningful ways.	Structure defined interactively through Open Plan.	Created by user interaction through Open Plan.
GRAND BLOCK CODE	Defines the erectable unit to which each block will go.	Structure defined interactively through Open Plan.	Created by model builder program.
CALENDAR	Defines work periods, <i>how many</i> days per week worked.	Created by Open Plan	Developed interactively through Open Plan menu system.
HOLIDAY	Links with calendar file to define days off.	Created by Open Plan	Developed interactively through Open Plan menu system.
RESOURCE LIBRARY	Defines resources to be tracked by the system.	Created by Open Plan	Developed interactively through Open Plan menu system.
ACTIVITY	Defines the production activities to be modeled by the system.	Created by Open Plan, requires some modification from standard structure.	Created by model builder based upon info. contained in the Model Data File. Dates determined through <i>Open Plan</i> processing.
RESOURCE	Defines the resource requirements for each activity	Created by Open Plan, requires some modification from standard structures.	Created by model builder based upon info. contained in the Model Data File.
RELATIONSHIP	Defines the relationship between the production activities.	Created by <i>Open Plan</i> , requires some modification from standard structure.	Created by model builder based upon info. contained in the Model Data File.
AGGREGATION	Defines the resource requirements aggregated as a function of time.	Created by Open Plan	Generated through Open Plan processing.
CURVE GENERATION	Rewrites the resource aggregation file in a form compatible with Freelance for curve generation.	Created by <i>system user</i> .	Generated by the <i>Curve</i> Generation Program using the Aggregation File.


Table 3: Files required for use by the Integrated Production Planning System.

The Integrated Production Planning System models the activities associated with the assembly, outfitting, joining, and erection of hull blocks. A scheduling model with sufficient detail to meet the system objectives will be large. A model created for a 700 foot container vessel consists of approximately 3000 activities, 3000 relationships, and 10,000 resource requirements. These numbers will vary depending upon the size and complexity of the vessel and the sizes of the interim products. A yardwide integrated planning model is too large to make practical the entering of all relevant data by keyboard. Therefore, a program has been developed to build a standard setback model for a ship. This Model Builder Program uses generic strategies by block type and block specific data. Each build strategy establishes a set of activities and sequence by which a block is assembled, joined, outfitted and erected. Build strategies must be established that describes the manner in which all blocks to be tracked by the IPPS will be constructed. These build strategies are hard coded into the Model Builder Program. The build strategies used for the MV WELL PLANNED hard coded into the Model Builder Program are shown in figure 10. The Model Builder Program obtains the block specific information from the Build Data File. In addition to the Build Data File, a Process Lane Data File is created. This file establishes the link between a process lane activity and the predecessor block's process lane activity. All information entered into these files can be found on the strategy sheets. The information required by the Build Data File and Process Lane Data File, along with the strategy sheets from which this information is obtained, is shown in tables 4 and 5. The Model Builder Program creates activity, resource, and relationship files in proper format to be used by the project management software. For the detailed explanation of how the program performs this task, see the program logic flowchart in appendix IV.

## Standard Build Strategy (STD)



## Shop Build Strategy (SHOP)



## Post Blast Stack Build Strategy (GRAND 1)






Figure 10: Strategies hard coded into the Model Builder Program for the MV WELL PLANNED.

### "Assembly Stack" Build Strategy (GRAND2)



### "Pre-Blast (Upright) Stack" Build Strategy (GRAND3)



### "Pre-Blast (Inverted) Stack" Build Strategy (GRAND4)




Figure 10: (Continued) Strategies hard coded into the Model Builder Program for the MV WELL PLANNED.



FIELD NAME	DESCRIPTION	INPUT FROM
DESCRIPTION	Block number	Integrated Assembly/Outfit Strat Shoot
BLK_TYP	Block typo	integrated Assembly/Outfit Strat Shoot
STRATEGY	Block build strategy	integrated Assembly/Outfit Strat Shoot
GRAND	Grand block to which each block stacks	Grand Block Strategy Shoot
ERECTION	Data each block erects to ship (if block stacks to grand block, field will be blank.)	Erection 'Star' Chart
LAG_E	Duration from the day the first stacking block joins the grandblock to the day this block joins the grandblock.	Grand Block Strategy Sheet
ASSY_POS	Assembly build position requirement, fiat or curved build platten, to b. determined from block type.	Integrated Assembly/Outfit Strat Shoot
ASSY-D	Assembly duration	Integrated Assembly/Outfit Strat Shoot
OF1_D	Pro-blast inverted outfit duration	Integrated Assembly/Outfit Strat Shoot
OF2_D	Pre-blast upright outfit duration	integrated Assembly/Outfit Strat Sheet
OF3-D	Blast & paint duration	Integrated Aseembly/Outfit Strat Shoot
OF4_D	Post-blast outfit duration	integrated Assembly/Outfit Strat Shoot
BUD_OF1	Pro-blast Inverted outfit budget	Integrated Assembly/Outfit Strat Shoot
BUD_OF2	Pro-blast upright outfit budget	integrated Assembly/Outfit Strat Shoot
BUD_OF3	Blest & paint budget	Integrated Assembly/Outfit Strat Shoot
BUD_OF4	Post-blast outfit budget	Integrated Assembly/Outfit Strat Shoot
BUD_FAB	Fabrication budget	integrated Assembly/Outfit Strat Shoot
BUD_SUB	Sub-assembly budget	Integrated Assembly/Outfit Strat Shoot
BUD_ASSY	Assembly budget	integrated Assembly/Outfit Strat Shoot
BUD_ERECT	Erection budget	Integrated Assembly/Outfit Strat Shoot
FIRST_S	If block stocks to grand block, identifies the first block to stock to the grand block.	Grand Block Strategy Shoot

Table 4: Data fields of the Build Data File.

FIELD NAME	DESCRIPTION	INPUT FROM
<i>ID</i>	Activity identification for the stage/sub-stage of the block going through the process lane.	Process Lane Strategy Shoot
<i>PRED</i>	Activity identification for the block proceeding the block listed in ID through the process lane.	Process Lane Strategy Shoot
<i>TYPE</i>	Type of relationship between activities. Since only one block may be in a dedicated work position at a time, a finish to start (FS) relationship will be used.	
<i>LAG</i>	The time interval between the activity and its predecessor. If you want one activity to start the day after the other is completed, the lag is 0.	

**Table 5: Data fields of the Process Lane Data File.**

Note: Appendix ii contains a set of strategy sheets identifying specifically where the data for each field of the Build Data File and **Process Lane Data File** is located.

Once the Build Data File and the Process Lane Data File have been created, the Model Builder Program can be run. The program creates a series of activities, resources, and relationships for each block from the build strategies and the Build Data File. Inter-block process lane relationships are established from information in the Process Lane Data File. ID's for each activity created by the Model Builder Program are established based upon the contract letter, block number, and the stage of operation for each block. The ID coding system used by the Model Builder Program is shown in figure 11.




Figure 11: Activity ID as created by the Model Builder Program.

Figure 12 illustrates the activities, resources, relationships, and codes created by the Model Builder Program for a block of standard build strategy. Table 6 shows the sequence of steps necessary to build a setback model for a vessel using the IPPS.




Figure 12: Model as created by the Model Builder Program  
for a block of standard strategy on the MV WELL PLANNED.

- (1) Create an empty Open Plan project as explained in the Open Plan manuals (e.g. WELLPLAN).
- (2) Create the structures for the code files through Open Plan.  
Code File 1 (C1)- WBS  
Code File 2 (C2)- OBS  
Code File 4 (C4)- Grand Block Code
- (3) Create the Calendar File and Holiday File through Open Plan.
- (4) Build the Resource Library and the Resource Availability files (e.g. OVERALL) through Open Plan showing the resources the system is to track as in table 2. Create the structure of the Curve Generation File (e.g. CURVES) as shown in table 6A.
- (5) Build the OBS file (Code C2) through Open Plan. A sample of the OBS file created for the MV WELL PLANNED is shown in Appendix III.

Note: A common Calendar File, Holiday File, OBS File, and Resource Library File should be used for all projects being tracked by the IPPS.

- (6) Generate a setback model through the Model Builder Program.  
Z Select the Integrated Plan System menu choice under the Process heading of Open Plan's main menu.  
Z Select menu option 1: New Model Generation.  
Z Select menu option 1: Model Builder Program.  
Z Enter the contract letter designator of the ship for which you are building the model (you must have a separate contract letter for each vessel being modeled by the IPPS).  
Z Enter the project name corresponding to the project name created in step (1) along with the path to which you want the data files created by the IPPS written. This path is the path to which Open Plan writes each of its projects (e.g. c:\WELLPLAN).  
Z Enter the name of the Build Data Base with path (e.g. c:\BUILD).  
The Model Builder Program creates the activity, resource, and relationship file in Open Plan for each block and grand block. If the Model Builder Program runs successfully, it returns a message saying the project has been created and asks if you wish to add any process lane relationships.  
Z Enter the field name and path of the Process Lane Data File (e.g c:\P\_LANE).  
This adds the block to block process lane relationships. The system then asks if you wish to build the WBS code file (C1).  
Z Enter 'Y'.  
Z Enter the WBS code file path and name as created in step (2) (e.g. c:\SP8\_cl).  
This creates the C1 data file. The system then asks if you wish to create a new grand block code field (C4).  
Z Enter 'Y'.  
Z Enter the Grand Block Code File path and name as created in step (2) (e.g. c:\SP8\_C4).  
Z Escape back to the Open Plan main menu.
- (7) Reindex the model by selecting the Rebuild Indexes menu choice under the System menu heading of Open Plan's main menu. When in the Rebuild Index facility of Open Plan select 1 and 2 and then 9 to exit.

Table 6: Model creation sequence of steps.

<b><i>FIELD NAME</i></b>	<b><i>DESCRIPTION</i></b>
TODATE	LAST DAY OF EACH AGGREGATION PERIOD
WORKPDS	NO. OF WORK DAYS SCHEDULED IN AGG. PERIOD
H111	STEEL FABRICATION HOURS
H112	STEEL SUB-ASSEMBLY HOURS
H113	STEEL ASSEMBLY HOURS
H1141	STEEL ERECT HOURS
H1142	STEEL JOIN HOURS
H114	STEEL JOIN/ERECT HOURS
H12311	PRE-BLAST INVERTED OUTFIT HOURS
H12312	PRE-BLAST UPRIGHT OUTFIT HOURS
H1231	PRE-BLAST OUTFIT HOURS
H1232	POST-BLASTOUTFIT HOURS
H123	TOTALOUTFITHOURS
H124	BLAST&PAINTHOURS
H11	TOALSTEELHOURS
H12	TOTALOUTFIT/BLAST &PAINTHOURS
H1	TOTALHOURS
P_A	BLOCK ASSEMBLIES COMPLETE
P_E	BLOCK ERECTIONS COMPLETE
P1131	FLAT ASSEMBLY POSITIONS IN USE
P1132	CURVED ASSEMBLY POSITIONS IN USE
P113	TOTAL ASSEMBLY POSITIONS IN USE
P12311	PRE-BLAST INV. OUTFIT POSITIONS IN USE
P12312	PRE-BLAST UPRIGHT OUTFIT POSITIONS IN USE
P1231	PRE-BLAST OUTFIT POSITIONS IN USE
P1232	POST-BLAST OUTFIT POSITIONS IN USE
P123	TOTAL OUTFIT POSITIONS IN USE
P124	BLAST & PAINT POSITIONS IN USE
P12	TOTAL O/F AND B & P POSITIONS IN USE

Table 6A Structure of the Curve Generation File for the MV WELL PLANNED.

## Schedule Development

The steps described in table 6 will create a model for a single hull . However, the IPPS tracks the ground assembly, outfit, joining, and erection of all projects in process and planned for the yard. It is therefore necessary to merge the model created by the Model Builder Program (e.g. WELLPLAN) with a single, yardwide Open Plan project (e.g. OVERALL). This model contains all the work to be tracked by the IPPS on current and planned contracts. The project OVERALL has the same Calendar File, Holiday File, OBS file, and Resource Library File as that of the individual vessel models. The WBS and Grand Block Code Files for OVERALL are a combination of the WBS and Grand Block Code Files of the individual vessels being tracked. To merge the project WELLPLAN into the project OVERALL, follow the sequence of steps shown in table 7.

- |     |  |
|-----|--|
| (1) | Select the Merge Copy menu choice under the Utilities heading of Open Plan's main menu.  |
| (2) | Choose menu option 2: Merge<br>1 Enter the project to contain the merged projects (e.g. OVERALL ) .<br>1 The program asks if you want to delete all project data. Enter "No".<br>1 Enter the project you are merging into the model (e.g. WELLPLAN ) .<br>1 The program asks if you need to renumber. Enter 'No'.<br>1 The program asks if you wish to merge another project. Leave blank, hit return. |
| (3) | Enter '9' to return to the Open Plan main menu.  |

Table 7: Model merge sequence of steps.

Once the projects have been combined into an overall model, time analysis may be run to determine the first cut schedule of activities tracked by the IPPS. Before time analysis is run, the only dates in the system are the fixed dates on which blocks or grand blocks erect to the ship. Time analysis will create three sets of dates for each activity: early, late, and scheduled. The model is constrained only by the back end erection activities.

Since there is no constraint placed on early dates, the only dates that have any meaning to the system are the late dates. All programs within the IPPS use late dates. The sequence of steps to perform time analysis is explained in the Open Plan manual. The processed yardwide model must be analyzed to see if the manning and facility utilization implied by the schedule are acceptable. Manning and facilities are investigated by creating resource utilization curves and laydown charts. Resource utilization data is generated by creating the Aggregation File for the overall model. The Aggregation File is then processed by the Data Program of the IPPS. The dBase file created by the Data Program is imported into a graphics software package and resource utilization curves are produced. Table 8 shows the sequence of steps necessary to create the resource utilization curves. For the detailed explanation of how the Build Program performs its task, see the program logic flowchart in appendix IV. A sample of the resource utilization curve created by the IPPS is shown in figure 13.

## TOTAL OUTFITTING MANNING REQUIREMENTS




Figure 13: Resource utilization curve developed through the IPPS for total outfitting manning requirements (resource code H123.)



- (1) Select the General Reports menu choice under the Reports heading of Open Plan's main menu.
  - Select F5 for Resource.
  - Select HISTRES- Resource histogram from aggregation file.
  - Enter the model name (e.g. OVERALL) of project for which you are creating the resource utilization curves.
  - The system asks if you need to do aggregation: 'Y'.
  - Enter the resource availability file (e.g. OVERALL). This file is the resource availability file created in step (4) of table 6.
  - Enter the aggregation file name (e.g. OVERALL).
  - Enter the aggregation period length (e.g. 7 for weekly aggregation).
  - Enter the aggregation start date (e.g. 12/30/91). It is best to select a Monday so that the ending date of the aggregation period will include a full work week and end on Sunday.
  - Enter number of aggregation periods (e.g. 104 for 2 Years). You can select whatever period you feel appropriate, the time span should be at least as long as the span of the project for which you are developing schedules.

Open Plan will create the aggregation file (OVERALL.agg in this example) containing data regarding the usage over time of each resource defined in the resource library.

⌘ When the aggregation file is complete, the system returns asking for resource codes for reporting purposes. At this point, escape from the system by entering '\*'.  
 ⌘ Enter '\*' again to return to Open Plan's main menu.
- (2) Select the Integrated Plan System menu choice under the Process heading of Open Plan's main menu.
  - ⌘ Enter '2': Project Analysis.
  - ⌘ Enter '1': Data Generation Program.
  - ⌘ Enter the aggregation file name and path as created in step (1) above (e.g. C:\OVERALL).
  - ⌘ Enter the curve generation file path and name as created in step (4) of table 6 (e.g. C:\CURVES).
  - ⌘ Enter the number of days per period, start date, and number of aggregation periods as was entered when creating the aggregation file in step (1) of this procedure.

The data generation program will take the Aggregation File developed by Open Plan and rewrite it to the Curves Data File in a form suitable for curve generation by the graphics software.

⌘ Escape back to Open Plan main menu.
- (3) Import the fields you are investigating (e.g. H11 if you are investigating total steel hour utilization) into a graphics software program and print out the curves. It is recommended that standard templates be developed within the graphics program for creation of resource utilization curves. The start date and time span shown on the templates should correspond to the aggregation and curves file generated in the previous steps.

Table 8: Resource utilization curve generation sequence of steps.

After resource utilization curves have been analyzed and preliminary schedule leveling has been accomplished, laydown charts are developed. These charts graphically display space utilization within a yard by showing the location of blocks as a function of time. The Laydown Generation Program uses the activity file of the Overall Production Model after processing by the project management software. The program takes the activity file and extracts the dates and locations necessary to develop laydown schedules for each production area. For a detailed explanation of how the Laydown Generation Program performs its task, see the program logic flowchart in appendix IV. The IPPS as currently developed has no automated method for assigning laydown positions to activities. The assignment is made by manually inputting the laydown locations into the "TABLE" field of the Overall Model activity file. Automation of the laydown position assignment process is an area which the system users may wish to explore. Once all activities for which laydown charts are developed have been assigned a laydown location, the laydown charts may be produced. The sequence of steps required to produce the laydown charts are shown in table 9. A sample of a laydown chart created by the IPPS is shown in figure 14.

- (1) Select the Integrated Plan System menu choice under the Process heading of Open Plan's main menu.
- (2) Select 4: Production Schedule Update.
- (3) Select 3: Laydown Schedules.
- (4) Enter the model name with path (e.g. C:\OVERALL)'.

The program will set up required fields and re-index.


- (5) The program will ask if you wish to recalculate placements. If laydown locations or schedule changes have been made since the laydown was last processed, enter 'Y'. If no changes have been made since the last laydown processing, enter 'N' and the program advances to the next step without recalculating.
- (6) Place an 'X' by all areas for which you wish laydown tables printed. Place an 'X' by all time periods for which you wish laydowns printed.

The program will produce the laydown charts requested.

- (7) Escape back to the Open Plan main menu.

Table 9: Laydown chart generation sequence of steps.

### ON-BLOCK O/F LAYDOWN SCHEDULE AREA "B"



O/F Pre-Blast Inverted: ||||; O/F Pre-Blast UpRight: ||||; O/F Post Blast: ||||;

Figure 14: Laydown charts produced by the Integrated Production Planning System showing the scheduled laydown of blocks in outfitting area 'B' for the M/V WELL PLANNED.

Once scheduling iterations have been performed and a credible schedule developed, the IPPS will produce Gantt charts for each of the blocks and grand blocks. Table 10 shows the sequence of steps necessary to create the Gantt charts. For a detailed explanation of how the Gantt Generation Program performs its task, see the program logic flowchart in appendix IV.


- |     |   |
|-----|---|
| (1) | Select the Integrated Plan System menu choice under the Process heading of Open Plan's main menu.   |
| (2) | Select 3: Baseline Schedule Generation.   |
| (3) | Select 2: Master Schedules (Gantt Chart Form).  |
| (4) | Enter the model name with path of project for which you wish to generate Gantt charts (e.g. C:\OVERALL).  |
| (5) | Enter the contract letter of the block for which you wish to view the Gantt chart.  |
| (6) | Enter the block number for which you wish to view a Gantt chart. The Gantt chart and table of activity dates for the block requested will appear on the screen. The program asks if you wish a hard copy. |
| (7) | To print a hard copy of the Gantt chart enter 'Y'.  |
| (8) | Escape back to Open Plan main menu.   |

Table 10: Gantt chart generation sequence of steps.

When a Gantt chart for a grand block is requested, only the activities at the grand block level appear on the screen. When a hard copy of the Gantt chart is printed, both the activities for the grand block and the blocks stacking to the grand block are shown. A sample of a grand block Gantt chart produced by the IPPS is shown in figure 15.

# GRAND BLOCK 510

# BUILD STRATEGY



## GRAND BLOCK 510

## BUILD STRATEGY

### BLOCK NUMBER : 010

STEEL	Start	Comp	Dur	OUTFITTING	Start	Comp	Du
Fab(711)	09/24/92	12/01/92	40	O/F Inv. (7251)			
Sub-Assy(712)	11/05/92	01/12/93	40	O/F Up-R(7252)			
Assembly(713)	10/25/92	12/01/92	20	S/B & P(7253)			
Stacking(715)	01/13/93	02/02/93	15	O/F Post(7254)			

### BLOCK NUMBER : 100

STEEL	Start	Comp	Dur	OUTFITTING	Start	Comp	Du
Fab(711)	10/12/92	12/08/92	40	O/F Inv. (7251)			
Sub-Assy(712)	10/12/92	12/08/92	40	O/F Up-R(7252)			
Assembly(713)	11/09/92	12/08/92	20	S/B & P(7253)			
Stacking(715)	12/14/92	01/12/93	15	O/F Post(7254)			

### BLOCK NUMBER : 510

STEEL	Start	Comp	Dur	OUTFITTING	Start	Comp	Du
Fab(711)				O/F Inv. (7251)			
Sub-Assy(712)				O/F Up-R(7252)	02/03/93	02/09/93	5
Assembly(713)				S/B & P(7253)	02/10/93	02/23/93	10
Stacking(715)				O/F Post(7254)	02/24/93	03/02/93	5

Figure 15: Gantt charts produced by the Integrated Production Planning System for Grand Block 510 of the MV WELL PLANNED.

## **Progressing and Updating the Model**

A schedule is a dynamic rather than a static document. For schedules to remain current and meaningful, they must be updated based upon input from all affected parties. This input may be received at regularly scheduled meetings where production plans are updated to reflect actual and projected progress. These meetings are described in the Project Report section of this development. The IPPS model may be updated and progressed as explained in the Open Plan User's manual. Revised schedules, manning curves, and laydowns are produced from the updated model.

## **CUSTOMIZING THE SYSTEM FOR USE IN YOUR YARD**

As stated earlier, the Integrated Production Planning System presented in this report is not intended to be a turn key system. To apply the methods and techniques of this report, a yard must establish a team to develop a planning system. The IPPS should not be viewed as a computer system, it is a production planning system that makes use of computer tools. Simply obtaining and installing the software will not give a shipyard an operable system. To **be** successful, a yard must expend the time and effort necessary to develop and maintain the system. Coding must be altered to reflect the yard's facilities, production strategies, organization, and work breakdown. Decisions must be made as to which resources should be tracked by the IPPS. Developing an Integrated Production Planning System is a significant task. However, once developed, the IPPS is a valuable tool that will assist shipyard personnel in making effective production decisions.

# HELP!!!!!!

**PUZZLED?**

**FRUSTRATED?**

**STUCK?**

**CONFUSED?**

**LOST?**

**APPALLED?**

**SHOCKED?**

If you can track us down, we would like to help. Our number and address as of Spring '92 is shown below. Please do not hesitate to write or call.

Rich Neumann or Dave McQuaide

MS 07

National Steel & Shipbuilding Co.


Harbor Drive & 28th St.

San Diego, Ca. 92186-5278

call (61 9) 544-3583 for Rich Neumann

or (619) 544-8481 for Dave McQuaide

# APPENDIX





## **APPENDIX**

- I. LISTING OF THE FILE STRUCTURES USED BY THE IPPS
- II. STRATEGY SHEET LOCATION OF BUILD DATA FILE INFORMATION
- III . OBS CODE DATA FILE
- IV. PROGRAM LOGIC FLOW CHARTS
  - Ž MENU SYSTEM
  - Ž MODEL BUILDER
  - Ž RESOURCE UTILIZATION CURVE GENERATION
  - Ž LAYDOWN CHART GENERATION
  - Ž GANTT CHART GENERATION
- V. PROGRAM CODE
- VI. APPLICATION OF PC BASED FACILITIES SIMULATION

# **APPENDIX I**

LISTING OF THE FILE STRUCTURES  
USED BY THE IPPS

### **BUILD.dbf - Build Data File**

<u>Field</u>	<u>Type</u>	<u>Width</u>
BLOCK	Character	3
BLK_TYPE	Character	12
STRATEGY	Character	6
GRAND	Character	3
ERECTION	Date	8
LAG_E	Numeric	3
ASSY_POS	Numeric	6
OF1_D	Numeric	6
OF2_D	Numeric	6
OF3_D	Numeric	6
OF4_D	Numeric	6
BUD_OF1	Numeric	6
BuD_oF2	Numeric	6
BuD_oF3	Numeric	6
BuD_oF4	Numeric	6
BUD_FAB	Numeric	6
BUD_SUB	Numeric	6
BUD_ASSY	Numeric	6
BUD_ERECT	Numeric	6
FIRST_S	Character	3

### **P\_LANE.dbf - Process Lane Data File**

<u>Field</u>	<u>Type</u>	<u>Width</u>
ID	Character	10
PRED	Character	10
TYPE	Character	2
GRAND	Character	3
LAG	Numeric	3
RELTF	Numeric	5
RELFF	Numeric	5
PLOTJY	Numeric	4
PLOTIX	Numeric	4
PLOTAY	Numeric	4
PLOTIY	Numeric	4
PLOTJX	Numeric	4
RELCAL	Numeric	3

### **WBS\_C1.cod - Code File 1 (WBS)**

<u>Field</u>	<u>Type</u>	<u>Width</u>
C1	Character	10
CIDESC	Character	60

OBS\_C2 . cod - Code File 2 (OBS)

<u>Field</u>	<u>Type</u>	<u>Width</u>
C2	Character	10
C2DESC	Character	60

GRD C4. cod - Code File 4 (Grand Block Code)

<u>Field</u>	<u>Type</u>	<u>Width</u>
C4	Character	10
C4DESC	Character	60

PROJECT.cal - Calender Data File

<u>Field</u>	<u>Type</u>	<u>Width</u>
CALENDER	Numeric	3
HOLIDAYFIL	Character	8
DAY1	Numeric	1
DAY2	Numeric	1
DAY3	Numeric	1
DAY4	Numeric	1
DAY5	Numeric	1
DAY6	Numeric	1
DAY7	Numeric	1

PROJECT.hol - Holiday Data File

<u>Field</u>	<u>Type</u>	<u>Width</u>
HOLIDAY		8

PROJECT.rds - Resource Library Data File

<u>Field</u>	<u>Type</u>	<u>Width</u>	<u>Dec</u>
RESCODE	Character	6	
RESDESC	Character	20	
UNIT	Character	10	
UNITCOST	Numeric	10	2
THRESHOLD	Numeric	5	
RESTYPE	Character	1	
RESCLASS	Character	1	
SUPPRESS	Character	1	

**MODEL.act & MODELA.act - Activity Data File for projects MODEL and  
MODELA**

<u>Field</u>	<u>Type</u>	<u>Width</u>
ID	Character	10
D	Numeric	4
CAL	Numeric	3
DS	Character	30
TYPE	Character	1
PROG	Numeric	3
TARGS	Date	8
TARGF	Date	8
c1	Character	10
C2	Character	10
C3	Character	10
C4	Character	10
FF	Numeric	5
TF	Numeric	5
ESDATE	Date	8
EFDATE	Date	8
LSDATE	Date	8
LFDATE	Date	8
SSDATE	Date	8
SFDATE	Date	8
CRITICAL	Numeric	1
LOGICODE	Character	1
COMPSTAT	Numeric	1
ACTS	Date	8
ACTF	Date	8
BSTART	Date	8
BFINISH	Date	8
BCOST	Numeric	9
ACOST	Numeric	9
PCOMP	Numeric	3
ACOST_TLP	Numeric	9
PCOMP_TLP	Numeric	3
RESCOST	Numeric	9
TARGSTYPE	Character	2
TARGFTYPE	Character	2
FEDATE	Date	8
DELAYRES	Character	6
COMPREMDUR	Numeric	4
XFDATE	Date	8
ACTYPE	Character	1
MAXD	Numeric	4
MAXSPLITS	Numeric	2
MINSPLITD	Numeric	4
RSCLASS	Character	1
RESLABUNIT	Numeric	9
FTF	Numeric	5
SDUR	Numeric	4
PLACEMENT	Character	2
TABLE	Character	5
SIZE	Character	5

**MODEL. res & MODELA. res - Resource Data File for projects MODEL and  
MODELA**

<u>Field</u>	<u>Type</u>	<u>Width</u>
ID	Character	10
RESCODE	Character	6
LEVEL	Numeric	5
OFFSET	Numeric	3
PERIOD	Numeric	3
LEVTYPE	Character	1

**MODEL. rel & MODELA.rel - Relationship Data File for projects MODEL  
and MODELA**

<u>Field</u>	<u>Type</u>	<u>Width</u>
ID	Character	10
PRED	Character	10
TYPE	Character	2
LAG	Numeric	3
RELTF	Numeric	5
RELFF	Numeric	5
PLOTJY	Numeric	4
PLOTIX	Numeric	4
PLOTAY	Numeric	4
PLOTIY	Numeric	4
PLOTJX	Numeric	4
RELCAL	Numeric	3

**PROJECT. avl - Resource Availability Data File**

<u>Field</u>	<u>Type</u>	<u>Width</u>
RESCODE	Character	6
LEVEL	Numeric	5
FROMDATE	Date	8
TODATE	Date	8
RESCAL	Numeric	3

**CURVE . dbf - Curve Generation Data File**


<u>Field</u>	<u>Type</u>	<u>Width</u>
TODATE	Date	8
WORKPDS	Numeric	5
H111	Numeric	5
H112	Numeric	5
H1131	Numeric	5
H1132	Numeric	5
H1133	Numeric	5
H113	Numeric	5
H1141	Numeric	5
H1142	Numeric	5
H114	Numeric	5
H12311	Numeric	5
H12312	Numeric	5
H1231	Numeric	5
H1232	Numeric	5
H123	Numeric	5
H124	Numeric	5
H11	Numeric	5
H12	Numeric	5
H1	Numeric	5
P A	Numeric	5
PEE	Numeric	5
P1131	Numeric	5
P1132	Numeric	5
P1133	Numeric	5
P113	Numeric	5
P12311	Numeric	5
P12312	Numeric	5
P1231	Numeric	5
P1232	Numeric	5
P123	Numeric	5
P124	Numeric	5
P12	Numeric	5

# **APPENDIX II**

STRATEGY SHEET LOCATION OF  
BUILD DATA FILE INFORMATION




# ERECTION "STAR" CHART



Erection "Star" Chart showing data gathered for use by the Model Builder Program.

# INTEGRATED ASSEMBLY/OUTFIT STRATEGIES BY BLOCK TYPE




BLOCK	BLK TYPE	BLOCK NUMBERS	BUILD STRAT.	ASSY	PRE-BLAST INVERTED	PRE-BLAST UP RIGHT	BLAST & PAINT	POST BLAST	ERECT/ STACK
BLK_TYPE	DOUBLE BOTTOM	020,030 040,050	STANDARD	20 1500	—	5 250	5 100	5 250	20 1000
	TRANS. BHD.	123,133 143	STANDARD	15 500	5 150	—	5 100	5 150	20 400
STRATEGY	STERN	160,261 262	STANDARD	15 2000	10 300	5 150	5 100	5 150	20 1500
	STERN	161,162	GRAND2	15 1000	—	—	—	—	20 200
	MAIN DECK	231,232	STANDARD	15 800	5 200	—	5 100	5 200	20 500
	MAIN DECK	221—>242	GRAND4	15 1000	—	—	—	—	20 150
	WING	121—>152	STANDARD	15 800	5 150	—	5 100	5 150	20 600
ASSY_POS (Based upon block type)	BOW	200	STANDARD	20 <sup>A</sup> 1500 <sup>F</sup>	5 <sup>B</sup> 125 <sup>G</sup>	5 <sup>C</sup> 125 <sup>H</sup>	5 <sup>D</sup> 100 <sup>I</sup>	10 <sup>E</sup> 125 <sup>J</sup>	20 <sup>K</sup> 1000 <sup>L</sup>
	BOW	010,100	GRAND3	20 2000	—	—	—	—	20 350
	HOUSE	310—>350	GRAND1	15 800	20 800	5 200	5 100	—	20 300
	MAST	401,402	SHOP	—	10 300	—	5 100	20 700	20 350
	RUDDER	499	STANDARD	30 1000	—	—	5 100	—	20 650
	CASEING	360	STANDARD	15 900	10 500	10 500	5 100	10 500	20 650
	STACK	400	STANDARD	20 1000	—	10 500	5 100	10 500	20 600

Integrated assembly/outfit strategies showing data gathered for use by the Model Builder Program.

<sup>A</sup>: ASSY\_D  
<sup>B</sup>: OF1\_D  
<sup>C</sup>: OF2\_D  
<sup>D</sup>: OF3\_D  
<sup>E</sup>: OF4\_D  
<sup>F</sup>: BUD\_ASSY  
<sup>G</sup>: BUD\_OF1  
<sup>H</sup>: BUD\_OF2  
<sup>I</sup>: BUD\_OF3  
<sup>J</sup>: BUD\_OF4  
<sup>K</sup>: BUD\_ERECT

# GRAND BLOCK STRATEGY

## LOWER HOUSE - G.B. 531





BLOCK	GRAND	FIRST STACKING BLOCK	STACKING LAG FROM FIRST BLOCK	
310	531	310	0	LAG_E
311	531	310	10	
312	531	310	10	
321	531	310	20	
322	531	310	20	
				FIRST_S

BLK TYPE	BLOCK NUMBER	GRAND	BUILD STRAT.	ASSY	PRE-BLAST INVERTED	PRE-BLAST UP RIGHT	BLAST & PAINT	POST BLAST	ERECT/ STACK
HOUSE GB	531	531	GRAND2	—	—	40 2500	5 700	15 1500	20 1200

Grand block strategy sheet showing data gathered for use by the Model Builder Program.

# PROCESS LANE STRATEGIES

## ASSEMBLY PROCESS LANE FOR WING TANKS



**FINISH TO START  
RELATION FROM  
ASSY OF BLOCK  
121 TO ASSY OF  
BLOCK 122**

Process lane strategies showing data gathered for use by the Model Builder Program.

# **APPENDIX III**

OBS CODE DATA FILE

## OBS CODE DATA FILE


CODE FIELD 2 (C2)	DESCRIPTION (C2DESC)
1	Production
11	Steel Area's
12	Non-Steel Areas
111	Steel Fabrication
112	Steel Sub-Assembly
113	Steel Assembly
114	Steel Erection
1131	Steel Assembly - Flat Block
1132	Steel Assembly - Curved Block
1141	Erection - On-Board
1142	Erection - Grand Block Stacking
121	Pipe Shop
122	Vent Shop
123	Outfitting
124	Blast & Paint
1231	Outfitting - Pre-Blast
1232	Outfitting - Post Blast
12311	Outfitting - Pre-Blast (Inverted)
12312	Outfitting - Pre-Blast (Upright)

# **APPENDIX IV**

## **PROGRAM LOGIC FLOW CHARTS FOR**

- Ž MENU SYSTEM**
- Ž MODEL BUILDER**
- Ž RESOURCE UTILIZATION CURVE GENERATION**
- Ž LAYDOWN CHART GENERATION**
- Ž GANIT CHART GENERATION**


# PROGRAM FLOW






# SP8\_MENU.prg

## LOGIC DIAGRAM




# SP8\_M1.prg


## LOGIC DIAGRAM




# MODEL\_B.prg

## LOGIC DIAGRAM







Continued from Page 2




Continued on Page 4








Continued on Page 8










# PROCEDURE ACT1

## LOGIC DIAGRAM

Procedures ACTG1, ACT2 & ACTG2 are Similar



### NOTE:


The following Fields are filled in for each Activity

ID - ID Number  
DS - Description  
D - Duration  
CAL - Calendar  
C1 - Code Field #1  
C2 - Code Field #2  
C3 - Code Field #3  
C4 - Code Field #4

# PROCEDURE REL1

## LOGIC DIAGRAM

Procedures RELG1, REL2, RELG2 & REL3  
are Similar



### NOTE:


The following Fields are filled in for each Relation

ID - *ID Number*  
PRED - *Predecessor ID Number*  
TYPE - *Relation Type;*  
          "*FS*", "*FF*", "*SF*", "*SS*"  
LAG - *Days between Relation*

# PROCEDURE RES1

## LOGIC DIAGRAM

Procedures RESG1, RES2 & RESG2 are Similar




### NOTE:

The following Fields are filled in for each Resource

ID - *ID Number*  
RESCODE - *Code Name for the Resource*  
LEVEL - *Quantity of Resource*  
LEVTYPE - *How to spread Resource*


# SP8\_M2.prg


## LOGIC DIAGRAM



# SP8\_DATA.prg

## LOGIC DIAGRAM








# PROCEDURE DATA1


## LOGIC DIAGRAM

Procedure DATA2 is similar




# SP8\_M3.prg


## LOGIC DIAGRAM



# SP8\_GNT.prg


## LOGIC DIAGRAM






# PROCEDURE DATE\_BAR


## LOGIC DIAGRAM



# PROCEDURE GANTT\_1

## LOGIC DIAGRAM






# PROCEDURE G\_PAGE\_A

## LOGIC DIAGRAM


Procedure G\_PAGE\_G, G\_BLK1 & SCREEN1 are Similar






# PROCEDURE G\_PAGE\_D

## LOGIC DIAGRAM




# SP8\_M4.prg


## LOGIC DIAGRAM



# SP8\_LAY.prg


## LOGIC DIAGRAM






# PROCEDURE PRT\_LAY

## LOGIC DIAGRAM



# PROCEDURE PLACEMNT


## LOGIC DIAGRAM



# PROCEDURE TABLE 1

## LOGIC DIAGRAM


Procedures SHOP, TABLE\_2, AREA\_A & AREA\_B  
are Similar



# PROCEDURE GANTT\_In

## LOGIC DIAGRAM

Procedure DATA\_In is similar





# **APPENDIX V**

PROGRAM CODE

INPUT FILE: C:\OPLAN\SP8\_MENU.PRG

```

1  * FILE NAME: SP8_MENU.PRG
2  * BY: D. McQuaide
3  * DATE: March 24, 1992
4  * DESC:
5  * CALLED BY:
6  * DATA FILES:
7  * SP8_MENU.prg
8
9  close all
10 set talk off
11 set status off
12 set safety off
13 set color to gr/ ,w/r,
14 clear
15 set procedure to SP8_MENU
16
17 *****
18 do while .T.
19     set color to gr
20     clear
21
22     store ' ' to Choice
23     do MENU_1
24     @ 15, 38 get Choice picture '!'
25     read
26     if readkey() = 12
27         set color to w/b
28 <====<====return
29     endif
30
31     do MENU_1A
32     do case
33     case Choice = '1'
34         set procedure to
35         do SP8_M1
36         set procedure to SP8_MENU
37
38     case Choice = '2'
39         set procedure to
40         do SP8_M2
41         set procedure to SP8_MENU
42
43     case Choice = '3'
44         set procedure to
45         do SP8_M3
46         set procedure to SP8_MENU
47
48     case Choice = '4'
49         set procedure to
50         do SP8_M4
51         set procedure to SP8_MENU
52
53     endcase
54 enddo
55 *****
56 <====return
57
58
59 *****
60 * PROCEDURE MENU_1.prg *
61 * Text for Main Menu *
62 *****
63
64 PROC MENU_1
65
66 set color to gr+/b
67 @ 2, 13 to 16, 54 double
68 @ 2, 25 SAY " INTEGRATED PLANNING "
69 set color to w+/r,w/r
70 @ 3, 14 SAY "
71 @ 4, 14 SAY " 1: NEW MODEL GENERATION
72 @ 5, 14 SAY "
73 @ 6, 14 SAY " 2: PROJECT ANALYSIS

```

read Main Menu  
Selection

```

74  @ 7, 14 SAY "
75  @ 8, 14 SAY "      3: BASELINE SCHEDULE GENERATION
76  @ 9, 14 SAY "
77  @ 10, 14 SAY "     4: PRODUCTION SCHEDULE UPDATE
78  @ 11, 14 SAY "
79  @ 12, 14 SAY "
80  @ 13, 14 SAY "
81  @ 14, 14 SAY "
82  @ 15, 14 SAY "      Enter Choice : :
83  set color to gr
84  @ 17, 23 say 'Press "Esc" to return'
85
86  <===return
87
88
89
90  *****
91  *   PROCEDURE MENU_1A.prg   *
92  *   Text for Main Menu     *
93  *   Shaded to allow for Overlay *
94  *****
95
96  PROC MENU_1A
97
98  set color to /b
99  @ 2, 13 to 16, 54 double
100 @ 2, 25 SAY " INTEGRATED PLANNING "
101 set color to w/bg
102 @ 3, 14 SAY "
103 @ 4, 14 SAY "      1: NEW MODEL GENERATION
104 @ 5, 14 SAY "
105 @ 6, 14 SAY "      2: PROJECT INTEGRATION
106 @ 7, 14 SAY "
107 @ 8, 14 SAY "      3: BASELINE SCHEDULE GENERATION
108 @ 9, 14 SAY "
109 @ 10, 14 SAY "     4: PRODUCTION SCHEDULE UPDATE
110 @ 11, 14 SAY "
111 @ 12, 14 SAY "
112 @ 13, 14 SAY "
113 @ 14, 14 SAY "
114 @ 15, 14 SAY "      Enter Choice : :
115 set color to gr
116 @ 17, 23 say 'Press "Esc" to return'
117
118 <===return
119
120  *Formatted by: dANALYST Ver. 7.3a on March 24, 1992 at 9:45 AM.
dANALYST found 0 error(s), 0 warning(s), 120 lines.

```

INPUT FILE: C:\OPLAN\SP8\_M1.PRG

```

1  * FILE NAME: SP8_M1.PRG
2  * BY: D. McQuaide
3  * DATE: March 24, 1992
4  * DESC:
5  * CALLED BY:
6  * DATA FILES:
7  * SP8_M1.prg

```

8 set procedure to SP8\_M1

```

10 *****
11
12 do while .T.
13     set color to gr
14     @ 3, 15 clear
15     store ' ' to ChoiceM1
16     do MENU_1
17     @ 16, 40 get ChoiceM1 picture '!'
18     read
19     if readkey() = 12
20 <====return
21     endif
22
23     do MENU_1A
24     do case
25     case ChoiceM1 = '1'
26         set procedure to
27         do MODEL_B
28         close all
29         set procedure to SP8_M1
30
31     endcase
32 enddo

```

read New Model Generation  
Menu selection

```

33 *****
34 <====return

```

```

36 *****
37 *          PROCEDURE MENU_1.prg          *
38 * Text for New Model Generation Menu *
39 *****
40
41
42 PROC MENU_1
43
44 set color to gr+/b
45 @ 3, 15 to 17, 56 double
46 @ 3, 26 SAY " NEW MODEL GENERATION "
47 set color to w+/r
48 @ 4, 16 SAY "
49 @ 5, 16 SAY "      1: MODEL BUILDER PROGRAM
50 @ 6, 16 SAY "
51 @ 7, 16 SAY "
52 @ 8, 16 SAY "
53 @ 9, 16 SAY "
54 @ 10, 16 SAY "
55 @ 11, 16 SAY "
56 @ 12, 16 SAY "
57 @ 13, 16 SAY "
58 @ 14, 16 SAY "
59 @ 15, 16 SAY "
60 @ 16, 16 SAY "      Enter Choice : :
61 set color to gr
62 @ 18, 25 say 'Press "Esc" to return'

```

```

63
64
65 <====return

```

```

66
67
68 *****
69 *          PROCEDURE MENU_1A.prg          *
70 * Text for New Model Generation Menu *
71 * Shaded to allow for Overlay *
72 *****
73

```

```

74
75     PROC MENU_1A
76
77     set color to /b
78     a 3, 15 to 17, 56 double
79     a 3, 26 SAY " NEW MODEL GENERATION "
80     set color to w/bg
81     a 4, 16 SAY "                                "
82     a 5, 16 SAY "          1: MODEL BUILDER PROGRAM      "
83     a 6, 16 SAY "                                "
84     a 7, 16 SAY "                                "
85     a 8, 16 SAY "                                "
86     a 9, 16 SAY "                                "
87     a 10, 16 SAY "                               "
88     a 11, 16 SAY "                               "
89     a 12, 16 SAY "                               "
90     a 13, 16 SAY "                               "
91     a 14, 16 SAY "                               "
92     a 15, 16 SAY "                               "
93     a 16, 16 SAY "          Enter Choice : :          "
94     set color to gr
95     a 18, 25 say 'Press "Esc" to return'
96
97
98 <===return
99
100
101
102
103
104
105
106     *Formatted by: dANALYST Ver. 7.3a on March 24, 1992 at 9:45 AM.
dANALYST found 0 error(s), 0 warning(s), 106 lines.

```

INPUT FILE: C:\OPLAN\SP8\_M2.PRG

```

1  * FILE NAME: SP8_M2.PRG
2  * BY: D. McQuaide
3  * DATE: March 24, 1992
4  * DESC:
5  * CALLED BY:
6  * DATA FILES:
7  * SP8_M2.prg

```

8  
9 set procedure to SP8\_M2

```

10 *****
11 do while .T.
12     set color to gr
13     a 3, 15 clear
14     store ' ' to ChoiceM2
15     do MENU_1
16     a 16, 40 get ChoiceM2 picture '!'
17     read
18     if readkey() = 12
19         <====return
20     endif
21     do MENU_1A
22     do case
23     case ChoiceM2 = '1'
24         set procedure to
25         do SP8_DATA
26         close all
27         set procedure to SP8_M2
28     endcase
29     enddo
30 *****
31 <====return
32
33 *****
34 * PROCEDURE MENU_1.prg *
35 * Text for Project Analysis Menu *
36 *****
37
38 PROC MENU_1
39
40 set color to gr+/b
41 a 3, 15 to 17, 56 double
42 a 3, 28 SAY " PROJECT ANALYSIS "
43 set color to w+/r
44 a 4, 16 SAY "
45 a 5, 16 SAY "      1: DATA GENERATION PROGRAM
46 a 6, 16 SAY "      * Capacity Requirements.
47 a 7, 16 SAY "      * Long Range Manning
48 a 8, 16 SAY "      Requirements.
49 a 9, 16 SAY "
50 a 10, 16 SAY "
51 a 11, 16 SAY "
52 a 12, 16 SAY "
53 a 13, 16 SAY "
54 a 14, 16 SAY "
55 a 15, 16 SAY "
56 a 16, 16 SAY "      Enter Choice : :
57 set color to gr
58 a 18, 25 say 'Press "Esc" to return'
59
60 <====return
61
62 *****
63 * PROCEDURE MENU_1A.prg *
64 * Text for Project Analysis Menu *
65 * Shaded to allow for Overlay *

```

read Project Analysis  
Menu selection

```

74 *****
75
76 PROC MENU_1A
77
78 set color to /b
79 @ 3, 15 to 17, 56 double
80 @ 3, 28 SAY " PROJECT ANALYSIS "
81 set color to w/bg
82 @ 4, 16 SAY " "
83 @ 5, 16 SAY " 1: DATA GENERATION PROGRAM "
84 @ 6, 16 SAY " * Capacity Requirements. "
85 @ 7, 16 SAY " * Long Range Manning "
86 @ 8, 16 SAY " Requirements. "
87 @ 9, 16 SAY " "
88 @ 10, 16 SAY " "
89 @ 11, 16 SAY " "
90 @ 12, 16 SAY " "
91 @ 13, 16 SAY " "
92 @ 14, 16 SAY " "
93 @ 15, 16 SAY " "
94 @ 16, 16 SAY " Enter Choice : : "
95 set color to gr
96 @ 18, 25 say 'Press "Esc" to return'
97
98
99 <===return
100
101
102
103
104
105
106 *Formatted by: dANALYST Ver. 7.3a on March 24, 1992 at 9:45 AM.
dANALYST found 0 error(s), 0 warning(s), 106 lines.

```

INPUT FILE: C:\OPLAN\SP8\_M3.PRG

```

1  * FILE NAME: SP8_M3.PRG
2  * BY: D. McQuaide
3  * DATE: March 24, 1992
4  * DESC:
5  * CALLED BY:
6  * DATA FILES:
7  * SP8_M3.prg

```

```

8
9  set procedure to SP8_M3

```

```

10 *****

```

```

11 do while .T.
12     set color to gr
13     a 3, 15 clear
14     store ' ' to ChoiceM3
15     do MENU_1
16     a 16, 40 get ChoiceM3 picture '!'
17     read
18     if readkey() = 12
19         <====<====<====return
20     endif

```

```

21
22     do MENU_1A
23     do case
24     case ChoiceM3 = '1'
25         set procedure to
26         set color to gr+/b
27         a 4,17 to 19,73 double
28         a 4,34 say ' MASTER SCHEDULES MENU '
29         set color to gr+/r
30         a 5,18 say '
31         a 6,18 say '   MASTER SCHEDULES:
32         a 7,18 say '
33         set color to w+/r
34         a 8,18 say ' The Master Schedule Generation Program uses the
35         a 9,18 say ' activity file of the Baseline Production Model (after
36         a 10,18 say ' processing by the project management software). The
37         a 11,18 say ' program extracts the dates necessary to generate the
38         a 12,18 say ' various master schedules used throughout the yard.
39         a 13,18 say ' This module of the Integrated Production Planning
40         a 14,18 say ' System is dependent upon the format by which a
41         a 15,18 say ' specific yard produces its Master Production Schedules
42         a 16,18 say ' Therefore, the details of this system module have
43         a 17,18 say ' not been developed for this presentation.
44         a 18,18 say '
45         set color to gr
46         a 20,33 say '
47         wait
48         a 20,0 clear
49         set procedure to SP8_M3

```

```

50
51     case ChoiceM3 = '2'
52         set procedure to
53         do SP8_GNT
54         close all
55         set procedure to SP8_M3

```

```

56
57     case ChoiceM3 = '3'
58         set procedure to
59         set color to gr+/b
60         a 4,17 to 19,73 double
61         a 4,35 say ' SCHEDULE UPLOAD MENU '
62         set color to gr+/r
63         a 5,18 say '
64         a 6,18 say '   SCHEDULE UPLOAD FILE:
65         a 7,18 say '
66         set color to w+/r
67         a 8,18 say ' The Master Schedule Upload File Generation Program
68         a 9,18 say ' converts the Integrated Production Planning System
69         a 10,18 say ' data to a form so that it may be uploaded into the
70         a 11,18 say ' yards Cost Schedule Control System (CSCS) database.
71         a 12,18 say ' This allows the CSCS to be rapidly and accurately
72         a 13,18 say ' updated when a change occurs to a master schedule.
73

```

read Base Line Generation  
Menu selection



```

74      a 14,18 say ' This module of the Integrated Production Planning
75      a 15,18 say ' System is dependent upon the specifics of the yards
76      a 16,18 say ' CSCS. Therefore, the details of this system module
77      a 17,18 say ' have not been developed for this presentation.
78      a 18,18 say '
79      set color to gr
80      a 20,33 say '
81      wait
82      a 20,0 clear
83      set procedure to SP8_M3
84
85      endcase
86  enddo
87  *****
88  <===return
89
90
91  *****
92  *      PROCEDURE MENU_1.prg      *
93  * Text for Base Line Generation Menu *
94  *****
95
96  PROC MENU_1
97
98  set color to gr+/b
99  a 3, 15 to 17, 56 double
100 a 3, 26 SAY " BASE LINE GENERATION "
101 set color to w+/r
102 a 4, 16 SAY "
103 a 5, 16 SAY "      1: MASTER SCHEDULES      "
104 a 6, 16 SAY "      (Tabular Form)      "
105 a 7, 16 SAY "
106 a 8, 16 SAY "      2: MASTER SCHEDULES      "
107 a 9, 16 SAY "      (Gantt Chart Form)      "
108 a 10, 16 SAY "
109 a 11, 16 SAY "      3: SCHEDULE UPLOAD PROGRAM      "
110 a 12, 16 SAY "
111 a 13, 16 SAY "
112 a 14, 16 SAY "
113 a 15, 16 SAY "
114 a 16, 16 SAY "      Enter Choice : :      "
115 set color to gr
116 a 18, 25 say 'Press "Esc" to return'
117
118
119 <===return
120
121
122
123 *****
124 *      PROCEDURE MENU_1A.prg      *
125 * Text for Base Line Generation Menu *
126 *      Shaded to allow for Overlay      *
127 *****
128
129 PROC MENU_1A
130
131 set color to /b
132 a 3, 15 to 17, 56 double
133 a 3, 26 SAY " BASE LINE GENERATION "
134 set color to w/bg
135 a 4, 16 SAY "
136 a 5, 16 SAY "      1: MASTER SCHEDULES      "
137 a 6, 16 SAY "      (Tabular Form)      "
138 a 7, 16 SAY "
139 a 8, 16 SAY "      2: MASTER SCHEDULES      "
140 a 9, 16 SAY "      (Gantt Chart Form)      "
141 a 10, 16 SAY "
142 a 11, 16 SAY "      3: SCHEDULE UPLOAD PROGRAM      "
143 a 12, 16 SAY "
144 a 13, 16 SAY "
145 a 14, 16 SAY "
146 a 15, 16 SAY "
147 a 16, 16 SAY "      Enter Choice : :      "
148 set color to gr

```

149 @ 18, 25 say 'Press "Esc" to return'

150

151

152 <===return

153

154

155

156

157

158

159

160

161 \*Formatted by: dANALYST Ver. 7.3a on March 24, 1992 at 9:46 AM.

dANALYST found 0 error(s), 0 warning(s), 161 lines.

INPUT FILE: C:\OPLAN\SP8\_M4.PRG

```

1  * FILE NAME: SP8_M4.PRG
2  * BY: D. McQuaide
3  * DATE: March 24, 1992
4  * DESC:
5  * CALLED BY:
6  * DATA FILES:
7  * SP8_M4.prg

```

set procedure to SP8\_M4

```

10
11 *****
12 do while .T.
13     set color to gr
14     a 3, 15 clear
15     store ' ' to ChoiceM4
16     do MENU_1
17     a 16, 40 get ChoiceM4 picture '!'
18     read
19     if readkey() = 12
20 <====<====<====return
21     endif
22
23     do MENU_1A
24     do case
25     case ChoiceM4 = '1'
26         set procedure to
27         set color to gr+/b
28         a 4, 17 to 18, 73 double
29         a 4, 33 say ' PRODUCTION SCHEDULE MENU '
30         set color to gr+/r
31         a 5, 18 say '
32         a 6, 18 say ' PRODUCTION SCHEDULE:
33         a 7, 18 say '
34         set color to w+/r
35         a 8, 18 say ' The Production Schedule Generation Program uses the
36         a 9, 18 say ' activity file of the Production Update Model (after
37         a 10, 18 say ' processing by the project management software). The
38         a 11, 18 say ' program takes the activity file and extracts the
39         a 12, 18 say ' dates necessary to generate the updated production
40         a 13, 18 say ' schedules in both graphical and tabular form. These
41         a 14, 18 say ' schedules show planned vs. actual and projected
42         a 15, 18 say ' progress. Each Shipyard should create this module to
43         a 16, 18 say ' meet their own needs.
44         a 17, 18 say '
45         set color to gr
46         a 19, 33 say '
47         wait
48         a 19, 0 clear
49         set procedure to SP8_M4
50
51     case ChoiceM4 = '2'
52         set procedure to
53         set color to gr+/b
54         a 4, 17 to 18, 73 double
55         a 4, 33 say ' SHORT TERM MANPOWER MENU '
56         set color to gr+/r
57         a 5, 18 say '
58         a 6, 18 say ' SHORT TERM MANPOWER:
59         a 7, 18 say '
60         set color to w+/r
61         a 8, 18 say ' The Short Term Manning Requirement Generation Program
62         a 9, 18 say ' is similar to the Long Range Manning Requirement
63         a 10, 18 say ' Generation Program. However, the short term
64         a 11, 18 say ' requirements are generated from the resource
65         a 12, 18 say ' aggregation file of the Production Update Model.
66         a 13, 18 say ' The Long Range Manning Program can be modified to
67         a 14, 18 say ' show short term projections.
68         a 15, 18 say '
69         a 16, 18 say '
70         a 17, 18 say '
71         set color to gr
72         a 19, 33 say '
73         wait

```

read Production Schedule Upd  
Menu selection

```

74      @ 19,0 clear
75      set procedure to SP8_M4
76
77      case ChoiceM4 = '3'
78          set procedure to
79          do SP8_LAY
80          close all
81          set procedure to SP8_M4
82
83      endcase
84  enddo
85  *****
86  <===return
87
88
89  *****
90  *      PROCEDURE MENU_1.prg      *
91  * Text for Production Schedule Update Menu *
92  *****
93
94  PROC MENU_1
95
96  set color to gr+/b
97  @ 3, 15 to 17, 56 double
98  @ 3, 23 SAY " PRODUCTION SCHEDULE UPDATE "
99  set color to w+/r
100 @ 4, 16 SAY "
101 @ 5, 16 SAY "      1: PRODUCTION SCHEDULES
102 @ 6, 16 SAY "
103 @ 7, 16 SAY "      2: SHORT TERM MANNING
104 @ 8, 16 SAY "
105 @ 9, 16 SAY "      3: LAYDOWN SCHEDULES
106 @ 10, 16 SAY "
107 @ 11, 16 SAY "
108 @ 12, 16 SAY "
109 @ 13, 16 SAY "
110 @ 14, 16 SAY "
111 @ 15, 16 SAY "
112 @ 16, 16 SAY "          Enter Choice : :
113 set color to gr
114 @ 18, 25 say 'Press "Esc" to return'
115
116
117 <===return
118
119
120
121 *****
122 *      PROCEDURE MENU_1A.prg      *
123 * Text for Production Schedule Update Menu *
124 *      Shaded to allow for Overlay      *
125 *****
126
127 PROC MENU_1A
128
129 set color to /b
130 @ 3, 15 to 17, 56 double
131 @ 3, 23 SAY " PRODUCTION SCHEDULE UPDATE "
132 set color to w/bg
133 @ 4, 16 SAY "
134 @ 5, 16 SAY "      1: PRODUCTION SCHEDULES
135 @ 6, 16 SAY "
136 @ 7, 16 SAY "      2: SHORT TERM MANNING
137 @ 8, 16 SAY "
138 @ 9, 16 SAY "      3: LAYDOWN SCHEDULES
139 @ 10, 16 SAY "
140 @ 11, 16 SAY "
141 @ 12, 16 SAY "
142 @ 13, 16 SAY "
143 @ 14, 16 SAY "
144 @ 15, 16 SAY "
145 @ 16, 16 SAY "          Enter Choice : :
146 set color to gr
147 @ 18, 25 say 'Press "Esc" to return'
148

```

149

150 <===return

151

152

153

154

155

156 \*Formatted by: dANALYST Ver. 7.3a on March 24, 1992 at 9:46 AM.  
dANALYST found 0 error(s), 0 warning(s), 156 lines.

INPUT FILE: C:\OPLAN\MODEL\_B.PRG

```

1 *****
2 *      Program: MODEL_B.prg      *
3 * Programmed by: D.J.McQuaide & R.J.Neumann *
4 *      Developed: 07/22/91      *
5 *      Purpose:                  *
6 *                               *
7 *                               *
8 *                               *
9 *****
10 set procedure to MODEL_B
11
12
13 * Input Menu *
14
15 *****
16 store ' ' to tContract
17 store space(30) to tProject
18 store space(30) to tBuild_DB
19 do MODEL_M
20 @ 7,46 get tContract picture '!'
21 do while .T.
22 @ 9,23 get tProject picture '!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!'
23 read
24 if readkey() = 12
25 <====<====<====return
26   endif
27   store ' ' to tLoop
28   store trim(tProject)+'.act' to tACT
29   store trim(tProject)+'.rel' to tREL
30   store trim(tProject)+'.res' to tRES
31   set color to w+/r
32   if .not. file(tACT)
33 @ 14, 18 SAY '      Activity File NOT Found!      '
34   store 'Y' to tLoop
35   endif
36   if .not. file(tREL)
37 @ 15, 18 SAY '      Relation File NOT Found!      '
38   store 'Y' to tLoop
39   endif
40   if .not. file(tRES)
41 @ 16, 18 SAY '      Resource File NOT Found!      '
42   store 'Y' to tLoop
43   endif
44   if tLoop = 'Y'
45 <====<====<====loop
46   else
47 <====<====<====exit
48   endif
49 enddo
50 *****
51 set color to w+/r
52 @ 14, 18 SAY '      '
53 @ 15, 18 SAY '      '
54 @ 16, 18 SAY '      '
55 do while .T.
56 @ 12,23 get tBuild_DB picture '!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!'
57 read
58 if readkey() = 12
59 <====<====<====return
60   endif
61   store trim(tBuild_DB)+'.dbf' to tBUILD
62   set color to w+/r
63   if .not. file(tBUILD)
64 @ 14, 18 SAY '      Build Data File NOT Found!      '
65 <====<====<====loop
66   else
67 <====<====<====exit
68   endif
69 enddo
70 *****
71 set color to w+/r
72 @ 14, 18 SAY '      '
73

```

reading name of model and  
verifies all files exist

reading and verifying the  
BUILD data file

```

74  * Set-Up Data Bases *
75  set color to gr+/r
76  @ 14, 25 SAY '!'
77  @ 14, 49 SAY '!'
78  set color to gr+/r
79  @ 14, 18 SAY '      Setting Up Data Bases      '
80
81
82  select D
83  use &tRES alias RES
84  zap
85
86  select C
87  use &tREL alias REL
88  zap
89
90  select B
91  use &tACT alias ACT
92  zap
93
94  select A
95  use &tBUILD index GRD_BLK alias BUILD
96  reindex
97
98  set color to gr+/r
99  @ 14, 18 SAY '
100
101  *****
102  * Start Model Building Process *
103  go top
104  do while .not. eof()
105      set color to gr+/r
106      @ 14, 18 SAY '      Add Block      '
107      @ 14, 30 SAY BUILD->Block
108      @ 15, 18 SAY '      Activity Records      '
109      @ 16, 18 SAY '      Relation Records      '
110      @ 17, 18 SAY '      Resource Records      '
111      *****
112      do case
113      case BUILD->STRATEGY = 'STD'
114
115          set color to gr+/r
116          @ 14, 35 SAY 'Standard Strategy      '
117          @ 14, 30 SAY BUILD->Block
118          * Adding ACTIVITY Records *
119          do ACT1
120          * Adding RELATION Records *
121          do REL1
122          * Adding RESOURCE Records *
123          do RES1
124
125      case BUILD->STRATEGY = 'GRAND1'
126          *** Grand Blocking (Post Blast) ***
127          set color to gr+/r
128          @ 14, 35 SAY 'Grand Block #1 Strat.      '
129
130          select BUILD
131          store recno() to tRecord
132          store BUILD->GRAND to tGrand
133          do while BUILD->GRAND = tGrand .and. BUILD->BLOCK < '500'
134              set color to gr+/r
135              @ 14, 30 SAY BUILD->Block
136              * Adding ACTIVITY Records *
137              do ACT1
138              * Adding RELATION Records *
139              do REL1
140              * Adding RESOURCE Records *
141              do RES1
142
143              select BUILD
144              skip
145              @ 15, 30 SAY '      '
146              @ 16, 30 SAY '      '
147              @ 17, 30 SAY '      '
148          enddo

```

set up required  
data bases

displays Model Build Prog  
process to screen

```

224  @ 7, 33 say trim(tProject)
225  store ' ' to tP_Lanes
226  set color to gr+/r
227  @ 8, 18 SAY '
228  @ 9, 18 SAY '      Has successfully been created.
229  @ 10, 18 SAY '
230  set color to w+/r
231  @ 11, 18 SAY '      Do you want to add any Process
232  @ 12, 18 SAY '      Lane relationship via a File.
233  @ 13, 18 SAY '      (Y/N) : :
234  @ 14, 18 SAY '
235  @ 15, 18 SAY '
236  @ 16, 18 SAY '
237  @ 17, 18 SAY '
238  @ 13, 30 Get tP_Lanes picture '!'
239  read
240  if readkey() = 12
241  <====return
242  endif
243  *****
244  if tP_Lanes = 'Y'
245  set color to w+/r
246  @ 9, 18 SAY '
247  @ 11, 18 SAY '
248  @ 12, 18 SAY '
249  @ 13, 18 SAY "      Enter Process Lane's File Name w/Path "
250  do while .T.
251  @ 14, 23 get tP_Lane picture '!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!'
252  read
253  if readkey() = 12
254  <====return
255  endif
256  store trim(tP_Lane)+''.dbf' to dbP_LANE
257  if file(dbP_LANE)
258  set color to w+/r
259  select REL
260  @ 16, 18 SAY '      Adding Process Lane Relations
261  append from &dbP_LANE
262  @ 16, 18 SAY '
263  <====exit
264  else
265  set color to w+/r
266  @ 16, 18 SAY '      Can Not Find File
267  <====loop
268  endif
269  enddo
270  set color to w+/r
271  @ 16, 18 SAY '
272  endif
273  *****
274  store ' ' to tCodes
275  set color to w+/r
276  @ 7, 18 say '
277  @ 8, 18 say '      Do you to Create New Code Files
278  @ 9, 18 say '      ( es/ o ) : :
279  @ 10, 18 say '
280  @ 11, 18 say '
281  @ 12, 18 say '
282  @ 13, 18 say '
283  @ 14, 18 say '
284  set color to gr+/r
285  @ 9, 31 say 'Y'
286  @ 9, 35 say 'N'
287  @ 9, 40 get tCodes picture '!'
288  read
289  *****
290  if tCodes = 'Y'
291  set color to w+/r, /w
292  @ 12, 18 say '      Setting Up Indexes
293  set unique on
294  select ACT
295  @ 13, 18 say ' C1 for Code Field #1 (WBS)
296  index on C1 to C1
297  @ 13, 18 say ' C4 for Code Field #4 (Grand Blk Code)
298  index on C4 to C4

```

displays that project has been created  
and asks if you wish to add  
process lanes to the model

gets PROCESS LANE Data File and  
creates process lane relationships

asks if you wish to add code  
fields to the model and sets up  
data files



```

149      set color to gr+/r
150      @ 14, 30 SAY BUILD->Block
151      * Adding ACTIVITY Records *
152      do ACTG1
153      * Adding RELATION Records *
154      do RELG1
155      * Adding RESOURCE Records *
156      do RESG1
157
158      case BUILD->STRATEGY = 'GRAND2' .or. BUILD->STRATEGY = 'GRAND3' .or. BUILD->STRATEGY = 'GRAND4'
159      *** Grand Blocking (ON - ASSY) ***
160      set color to gr+/r
161      @ 14, 35 SAY 'Grand Block #2 Strat. '
162      @ 14, 30 SAY BUILD->Block
163
164      select BUILD
165      store recno() to tRecord
166      store BUILD->GRAND to tGrand
167      do while BUILD->GRAND = tGrand .and. BUILD->BLOCK < '500'
168          set color to gr+/r
169          @ 14, 30 SAY BUILD->Block
170          * Adding ACTIVITY Records *
171          do ACT2
172          * Adding RELATION Records *
173          do REL2
174          * Adding RESOURCE Records *
175          do RES2
176
177          select BUILD
178          skip
179          @ 15, 30 SAY ' '
180          @ 16, 30 SAY ' '
181          @ 17, 30 SAY ' '
182      enddo
183      set color to gr+/r
184      @ 14, 30 SAY BUILD->Block
185      * Adding ACTIVITY Records *
186      store ' ' to tStack_of
187      do ACTG2
188      * Adding RELATION Records *
189      do RELG2
190      * Adding RESOURCE Records *
191      do RESG2
192
193      case BUILD->STRATEGY = 'SHOP'
194
195      set color to gr+/r
196      @ 14, 35 SAY 'SHOP Strategy '
197      @ 14, 30 SAY BUILD->Block
198      * Adding ACTIVITY Records *
199      do ACT1
200      * Adding RELATION Records *
201      do REL3
202      * Adding RESOURCE Records *
203      do RES1
204
205      set color to gr+/r
206      @ 14, 35 SAY 'Shop Block Strategy '
207      @ 14, 30 SAY BUILD->Block
208
209      endcase
210      set color to w+/r
211      @ 15, 30 SAY ' '
212      @ 16, 30 SAY ' '
213      @ 17, 30 SAY ' '
214      select BUILD
215      skip
216      enddo
217      *****
218      store space(30) to tP_Lane
219      set color to w+/r
220      @ 5, 18 SAY ' '
221      @ 6, 18 SAY ' '
222      @ 7, 18 SAY ' Project : '
223      set color to gr+/r

```

Creating Activity, Resource,  
and Relationship files according  
to Block Build Strategy

```

299 @ 13, 18 say '
300 store 'Y' to tC1,tC4
301 store space(30) to fCode
302 @ 12, 18 say ' Verify Re-creating Code #1 : :
303 @ 12, 50 get tC1 picture '!'
304 read
305 if tC1 = 'Y'
306 store 'Y' to tContinue
307 @ 13, 18 say ' Enter Code File w/Path
308 do while .T.
309 @ 14, 24 get fCode picture '!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!'
310 read
311 if readkey() = 12
312 store 'N' to tContinue
313 =====exit
314 endif
315 store trim(fCode)+'_COD' to tCode_File
316 if file(tCode_File)
317 @ 12, 18 say '
318 @ 13, 18 say '
319 @ 14, 18 say '
320 @ 15, 18 say '
321 =====exit
322 else
323 @ 15, 18 say ' Can Not Find File
324 =====loop
325 endif
326 enddo
327 if tContinue = 'Y'
328 set color to w+/r, /w
329 @ 12, 18 say ' Creating New Code 1 File
330 @ 13, 24 say tCode_File
331 select ACT
332 set index to C1
333 select E
334 use &tCode_File alias Code
335 zap
336 append blank
337 replace C1 with '1'
338 replace C1DESC with 'Production'
339 append blank
340 replace C1 with '1'+tContract
341 replace C1DESC with 'Contract "'+tContract+'"'
342
343 select ACT
344 go top
345 do while .not. eof()
346 store substr(C1,3,4) to tBlock
347 @ 15, 18 say ' For Block
348 @ 15, 32 say tBlock
349 select CODE
350 append blank
351 replace C1 with '1'+tContract+tBlock
352 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock
353 select ACT
354 do while substr(C1,3,4) = tBlock .and. .not. eof()
355 if substr(C1,7,1) = '1'
356 @ 15, 37 say 'Steel
357 select CODE
358 append blank
359 replace C1 with '1'+tContract+tBlock+'1'
360 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel'
361 select ACT
362 do while substr(C1,7,1) = '1'
363 do case
364 case C1 = '1'+tContract+tBlock+'11'
365 select CODE
366 append blank
367 replace C1 with '1'+tContract+tBlock+'11'
368 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Fab.'
369 case C1 = '1'+tContract+tBlock+'12'
370 select CODE
371 append blank
372 replace C1 with '1'+tContract+tBlock+'12'
373 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Sub-Assy'

```

```

374 case C1 = '1'+tContract+tBlock+'131'
375 select CODE
376 append blank
377 replace C1 with '1'+tContract+tBlock+'13'
378 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Assembly'
379 append blank
380 replace C1 with '1'+tContract+tBlock+'131'
381 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Assy "Flat Block"'
382 case C1 = '1'+tContract+tBlock+'132'
383 select CODE
384 append blank
385 replace C1 with '1'+tContract+tBlock+'13'
386 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Assembly'
387 append blank
388 replace C1 with '1'+tContract+tBlock+'132'
389 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Assy "Curved Bloc
390 case C1 = '1'+tContract+tBlock+'133'
391 select CODE
392 append blank
393 replace C1 with '1'+tContract+tBlock+'13'
394 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Assembly'
395 append blank
396 replace C1 with '1'+tContract+tBlock+'133'
397 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Assy "Tilt Jig"'
398 case C1 = '1'+tContract+tBlock+'141'
399 select CODE
400 append blank
401 replace C1 with '1'+tContract+tBlock+'14'
402 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Erection'
403 append blank
404 replace C1 with '1'+tContract+tBlock+'141'
405 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Erection "On-Boar
406 case C1 = '1'+tContract+tBlock+'142'
407 select CODE
408 append blank
409 replace C1 with '1'+tContract+tBlock+'14'
410 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Erection'
411 append blank
412 replace C1 with '1'+tContract+tBlock+'142'
413 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Steel Erection "Grand B
414 endcase
415 select ACT
416 skip
417 enddo
418 endif
419 if substr(C1,7,1) = '2'
420 @ 15, 37 say 'Non-Steel '
421 select CODE
422 append blank
423 replace C1 with '1'+tContract+tBlock+'2'
424 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Non-Steel'
425 select ACT
426 do while substr(C1,7,1) = '2'
427 do case
428 case C1 = '1'+tContract+tBlock+'21'
429 select CODE
430 append blank
431 replace C1 with '1'+tContract+tBlock+'21'
432 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Pipe Shop'
433 case C1 = '1'+tContract+tBlock+'22'
434 select CODE
435 append blank
436 replace C1 with '1'+tContract+tBlock+'22'
437 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Vent Shop'
438 case C1 = '1'+tContract+tBlock+'2311'
439 select CODE
440 append blank
441 replace C1 with '1'+tContract+tBlock+'23'
442 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' On-Block O/F'
443 append blank
444 replace C1 with '1'+tContract+tBlock+'231'
445 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Pre-Blast O/F'
446 append blank
447 replace C1 with '1'+tContract+tBlock+'2311'
448 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Pre-Blast O/F "Inverted'

```

```

449 case C1 = '1'+tContract+tBlock+'2312'
450 select CODE
451 append blank
452 replace C1 with '1'+tContract+tBlock+'231'
453 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' On-Block O/F'
454 append blank
455 replace C1 with '1'+tContract+tBlock+'231'
456 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Pre-Blast O/F'
457 append blank
458 replace C1 with '1'+tContract+tBlock+'2312'
459 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Pre-Blast O/F "Up-Right"'
460 case C1 = '1'+tContract+tBlock+'232'
461 select CODE
462 append blank
463 replace C1 with '1'+tContract+tBlock+'231'
464 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' On-Block O/F'
465 append blank
466 replace C1 with '1'+tContract+tBlock+'232'
467 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Post-Blast O/F'
468 case C1 = '1'+tContract+tBlock+'24'
469 select CODE
470 append blank
471 replace C1 with '1'+tContract+tBlock+'24'
472 replace C1DESC with 'Contract "'+tContract+'"' Block '+tBlock+' Blast & Paint'
473 endcase
474 select ACT
475 skip
476 enddo
477 endif
478 a 15, 37 say ' '
479 enddo
480 enddo
481 a 12, 18 say ' '
482 a 13, 18 say ' '
483 a 15, 18 say ' '
484 endif
485 endif
486 *****
487 a 12, 18 say ' Verify Re-creating Code #4 : : '
488 a 12, 50 get tC4 picture '!'
489 if tC4 = 'Y'
490 store space(30) to fCode
491 store 'Y' to tContinue
492 a 13, 18 say ' Enter Code File w/Path '
493 do while .T.
494 a 14, 24 get fCode picture '!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!'
495 read
496 if readkey() = 12
497 store 'N' to tContinue
498 <====<====exit
499 endif
500 store trim(fCode)+'_COD' to tCode_File
501 if file(tCode_File)
502 a 12, 18 say ' '
503 a 13, 18 say ' '
504 a 14, 18 say ' '
505 a 15, 18 say ' '
506 <====<====exit
507 else
508 a 15, 18 say ' Can Not Find File '
509 <====<====loop
510 endif
511 enddo
512 if tContinue = 'Y'
513 set color to w+/r, /w
514 a 12, 18 say ' Creating Temp File from Activity '
515 select ACT
516 set index to C4
517 copy to tempcode field C4
518 select E
519 a 12, 18 say ' Creating New Code 4 File '
520 a 13, 24 say tCode_File
521 use &tCode_File alias Code
522 zap
523 append from tempcode

```

builds code field 4  
(Grand Block Code)

```

524         replace all C4DESC with 'Activity Related to Grand Block '+C4
525         a 12, 18 say '
526         a 13, 18 say '
527     endif
528 endif
529
530     set unique off
531     set color to w+/r,w/r
532 endif
533 *****
534
535
536 <===return
537
538 *****
539 * ACT1 ----> Creates Activity File Data for Blocks *
540 * * * * *
541 * * * * *
542 * * * * *
543 *****
544
545 PROC ACT1
546
547 * Adding ACTIVITY Records *
548 set color to w+/r
549 a 15, 30 SAY '--->'
550 set color to w+/r
551 select ACT
552 * Erection *
553 append blank
554 if BUILD->GRAND = ' '
555     replace ID with tContract+'7160'+BUILD->BLOCK
556     replace DS with 'Erection of Block '+BUILD->BLOCK
557     replace D with 20
558     replace TARGS with BUILD->ERECTION
559     replace TARGSTYPE with 'ON'
560     replace CAL with 1
561     replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'141'
562     replace C2 with '1141'
563     replace C3 with BUILD->BLK_TYPE
564     replace C4 with BUILD->GRAND
565 else
566     replace ID with tContract+'7150'+BUILD->BLOCK
567     replace DS with 'Stack of '+BUILD->BLOCK+' to '+BUILD->GRAND
568     replace D with 10
569     replace CAL with 1
570     replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'142'
571     replace C2 with '1142'
572     replace C3 with BUILD->BLK_TYPE
573     replace C4 with BUILD->GRAND
574 endif
575 * Post Blast O/F *
576 append blank
577 replace ID with tContract+'7254'+BUILD->BLOCK
578 replace DS with 'Post Blast O/F of Block '+BUILD->BLOCK
579 replace D with BUILD->OF4_D
580 replace CAL with 1
581 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'232'
582 replace C2 with '1232'
583 replace C3 with BUILD->BLK_TYPE
584 replace C4 with BUILD->GRAND
585 * Blast & Painting *
586 append blank
587 replace ID with tContract+'7253'+BUILD->BLOCK
588 replace DS with 'Blast & Painting of Block '+BUILD->BLOCK
589 replace D with BUILD->OF3_D
590 replace CAL with 1
591 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'24'
592 replace C2 with '124'
593 replace C3 with BUILD->BLK_TYPE
594 replace C4 with BUILD->GRAND
595 * Pre Blast (U-R) O/F *
596 append blank
597 replace ID with tContract+'7252'+BUILD->BLOCK
598 replace DS with 'Pre Blast (U-R) O/F of Block '+BUILD->BLOCK

```

```

599 replace D with BUILD->OF2_D
600 replace CAL with 1
601 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'2312'
602 replace C2 with '12312'
603 replace C3 with BUILD->BLK_TYPE
604 replace C4 with BUILD->GRAND
605 * Pre Blast (INV) O/F *
606 append blank
607 replace ID with tContract+'7251'+BUILD->BLOCK
608 replace DS with 'Pre Blast (INV) O/F of Block '+BUILD->BLOCK
609 replace D with BUILD->OF1_D
610 replace CAL with 1
611 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'2311'
612 replace C2 with '12311'
613 replace C3 with BUILD->BLK_TYPE
614 replace C4 with BUILD->GRAND
615 * Assembly *
616 if BUILD->STRATEGY = 'STD' .or. BUILD->STRATEGY = 'GRAND1'
617     append blank
618     replace ID with tContract+'7130'+BUILD->BLOCK
619     replace DS with 'Assembly of Block '+BUILD->BLOCK
620     replace D with BUILD->ASSY_D
621     replace CAL with 1
622     do case
623     case BUILD->ASSY_POS = 'F'
624         replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'131'
625         replace C2 with '1131'
626     case BUILD->ASSY_POS = 'C'
627         replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'132'
628         replace C2 with '1132'
629     case BUILD->ASSY_POS = 'T'
630         replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'133'
631         replace C2 with '1133'
632     endcase
633     replace C3 with BUILD->BLK_TYPE
634     replace C4 with BUILD->GRAND
635 endif
636 * Sub-Assembly *
637 append blank
638 replace ID with tContract+'7120'+BUILD->BLOCK
639 replace DS with 'Sub-Assembly of Block '+BUILD->BLOCK
640 replace D with BUILD->ASSY_D+20
641 replace CAL with 1
642 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'12'
643 replace C2 with '112'
644 replace C3 with BUILD->BLK_TYPE
645 replace C4 with BUILD->GRAND
646 * Fabrication *
647 append blank
648 replace ID with tContract+'7110'+BUILD->BLOCK
649 replace DS with 'Fabrication of Block '+BUILD->BLOCK
650 replace D with BUILD->ASSY_D+20
651 replace CAL with 1
652 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'11'
653 replace C2 with '111'
654 replace C3 with BUILD->BLK_TYPE
655 replace C4 with BUILD->GRAND
656
657 <===return
658
659
660 *****
661 * ACTG1 ---> Creates Activity File Data for Grand Blocks *
662 * *
663 * *
664 *****
665
666 PROC ACTG1
667
668 * Adding ACTIVITY Records *
669 set color to w*/r
670 a 15, 30 SAY '--->'
671 set color to w*/r
672 select ACT
673 * Erection *

```

```

674 append blank
675 replace ID with tContract+'7160'+BUILD->BLOCK
676 replace DS with 'Erection of Grand Block '+BUILD->BLOCK
677 replace D with 20
678 replace TARGS with BUILD->ERECTION
679 replace TARGSTYPE with 'ON'
680 replace CAL with 1
681 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'141'
682 replace C2 with '1141'
683 replace C3 with BUILD->BLK_TYPE
684 replace C4 with BUILD->GRAND
685 * Post Blast O/F *
686 append blank
687 replace ID with tContract+'7254'+BUILD->BLOCK
688 replace DS with 'Post Blast O/F of GRD BLK '+BUILD->BLOCK
689 replace D with BUILD->OF4_D
690 replace CAL with 1
691 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'232'
692 replace C2 with '1232'
693 replace C3 with BUILD->BLK_TYPE
694 replace C4 with BUILD->GRAND
695
696 <===return
697
698
699 *****
700 * ACTG2 ---> Creates Activity File Data for Grand Blocks *
701 *
702 *
703 *****
704
705 PROC ACTG2
706
707 * Adding ACTIVITY Records *
708 set color to w*/r
709 @ 15, 30 SAY '---->'
710 set color to w*/r
711 select ACT
712 * Erection *
713 append blank
714 replace ID with tContract+'7160'+BUILD->BLOCK
715 replace DS with 'Erection of Grand Block '+BUILD->BLOCK
716 replace D with 20
717 replace TARGS with BUILD->ERECTION
718 replace TARGSTYPE with 'ON'
719 replace CAL with 1
720 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'141'
721 replace C2 with '1141'
722 replace C3 with BUILD->BLK_TYPE
723 replace C4 with BUILD->GRAND
724 * Post Blast O/F *
725 append blank
726 replace ID with tContract+'7254'+BUILD->BLOCK
727 replace DS with 'Post Blast O/F of GRD BLK '+BUILD->BLOCK
728 replace D with BUILD->OF4_D
729 replace CAL with 1
730 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'232'
731 replace C2 with '1232'
732 replace C3 with BUILD->BLK_TYPE
733 replace C4 with BUILD->GRAND
734 * Blast & Painting *
735 append blank
736 replace ID with tContract+'7253'+BUILD->BLOCK
737 replace DS with 'Blast & Painting of GRD BLK '+BUILD->BLOCK
738 replace D with BUILD->OF3_D
739 replace CAL with 1
740 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'24'
741 replace C2 with '124'
742 replace C3 with BUILD->BLK_TYPE
743 replace C4 with BUILD->GRAND
744 * Pre Blast (U-R) O/F *
745 append blank
746 replace ID with tContract+'7252'+BUILD->BLOCK
747 replace DS with 'Pre Blast (U-R) O/F of GRD BLK '+BUILD->BLOCK
748 replace D with BUILD->OF2_D

```

```

749     replace CAL with 1
750     replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'2312'
751     replace C2 with '12312'
752     replace C3 with BUILD->BLK_TYPE
753     replace C4 with BUILD->GRAND
754     * Pre Blast (INV) O/F *
755     if BUILD->STRATEGY = 'GRAND2' .or. BUILD->STRATEGY = 'GRAND4'
756         append blank
757         replace ID with tContract+'7251'+BUILD->BLOCK
758         replace DS with 'Pre Blast (INV) O/F of GRD BLK '+BUILD->BLOCK
759         replace D with BUILD->OF1_D
760         replace CAL with 1
761         replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'2311'
762         replace C2 with '12311'
763     endif
764     * Assembly *
765     if BUILD->STRATEGY = 'GRAND2'
766         append blank
767         replace ID with tContract+'7130'+BUILD->BLOCK
768         replace DS with 'Assembly of GRD BLK '+BUILD->BLOCK
769         replace D with BUILD->ASSY_D
770         replace CAL with 1
771         replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'131'
772         replace C2 with '1131'
773         replace C3 with BUILD->BLK_TYPE
774         replace C4 with BUILD->GRAND
775     endif
776
777 <===return
778
779
780
781
782 *****
783 * ACT2 ----> Creates Activity File Data for Blocks *
784 * *
785 * *
786 *****
787
788 PROC ACT2
789
790 * Adding ACTIVITY Records *
791 set color to w+/r
792 @ 15, 30 SAY '---->'
793 set color to w+/r
794 select ACT
795 * Erection *
796 append blank
797 replace ID with tContract+'7150'+BUILD->BLOCK
798 replace DS with 'Stacking of Blk '+BUILD->BLOCK+' to '+BUILD->GRAND
799 do case
800 case BUILD->STRATEGY = 'GRAND2'
801     replace D with 1
802 case BUILD->STRATEGY = 'GRAND3'
803     replace D with 15
804 case BUILD->STRATEGY = 'GRAND4'
805     replace D with 5
806 endcase
807 replace CAL with 1
808 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'142'
809 replace C2 with '1142'
810 replace C3 with BUILD->BLK_TYPE
811 replace C4 with BUILD->GRAND
812 * Assembly *
813 append blank
814 replace ID with tContract+'7130'+BUILD->BLOCK
815 replace DS with 'Assembly of Block '+BUILD->BLOCK
816 replace D with BUILD->ASSY_D
817 replace CAL with 1
818 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'131'
819 replace C2 with '1131'
820 replace C3 with BUILD->BLK_TYPE
821 replace C4 with BUILD->GRAND
822 * Sub-Assembly *
823 append blank

```



```

824 replace ID with tContract+'7120'+BUILD->BLOCK
825 replace DS with 'Sub-Assembly of Block '+BUILD->BLOCK
826 replace D with BUILD->ASSY_D+20
827 replace CAL with 1
828 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'12'
829 replace C2 with '112'
830 replace C3 with BUILD->BLK_TYPE
831 replace C4 with BUILD->GRAND
832 * Fabrication *
833 append blank
834 replace ID with tContract+'7110'+BUILD->BLOCK
835 replace DS with 'Fabrication of Block '+BUILD->BLOCK
836 replace D with BUILD->ASSY_D+20
837 replace CAL with 1
838 replace C1 with '1'+tContract+'0'+BUILD->BLOCK+'11'
839 replace C2 with '111'
840 replace C3 with BUILD->BLK_TYPE
841 replace C4 with BUILD->GRAND
842
843 <===return
844
845
846 *****
847 * REL1 ----> Creates Relationship Data File for Blocks *
848 * *
849 * *
850 *****
851
852 PROC REL1
853
854 * Adding RELATION Records *
855 set color to w*/r
856 @ 16, 30 SAY '---->'
857 set color to w*/r
858 @ 15, 30 SAY '---->'
859 select REL
860 * Erection *
861 if BUILD->GRAND = ' '
862     append blank
863     replace ID with tContract+'7160'+BUILD->BLOCK
864     replace PRED with tContract+'7254'+BUILD->BLOCK
865     replace TYPE with 'FS'
866     replace LAG with 5
867 else
868     append blank
869     replace ID with tContract+'7150'+BUILD->BLOCK
870     replace PRED with tContract+'7254'+BUILD->BLOCK
871     replace TYPE with 'FS'
872     replace LAG with 0
873 endif
874 * Post Blast O/F *
875 append blank
876 replace ID with tContract+'7254'+BUILD->BLOCK
877 replace PRED with tContract+'7253'+BUILD->BLOCK
878 replace TYPE with 'FS'
879 replace LAG with 0
880 * Blast & Paint *
881 append blank
882 replace ID with tContract+'7253'+BUILD->BLOCK
883 replace PRED with tContract+'7252'+BUILD->BLOCK
884 replace TYPE with 'FS'
885 replace LAG with 0
886 * Pre-Blast (U-R) O/F *
887 append blank
888 replace ID with tContract+'7252'+BUILD->BLOCK
889 replace PRED with tContract+'7251'+BUILD->BLOCK
890 replace TYPE with 'FS'
891 replace LAG with 0
892 * Pre-Blast (INV) O/F *
893 append blank
894 replace ID with tContract+'7251'+BUILD->BLOCK
895 replace PRED with tContract+'7130'+BUILD->BLOCK
896 replace TYPE with 'FS'
897 replace LAG with 5
898 * Assembly for Sub-Assembly *

```

```

899 append blank
900 replace ID with tContract+'7130'+BUILD->BLOCK
901 replace PRED with tContract+'7120'+BUILD->BLOCK
902 replace TYPE with 'SS'
903 replace LAG with 20
904 * Assembly for Fabrication *
905 append blank
906 replace ID with tContract+'7130'+BUILD->BLOCK
907 replace PRED with tContract+'7110'+BUILD->BLOCK
908 replace TYPE with 'SS'
909 replace LAG with 20
910
911
912 <===return
913
914
915 *****
916 * RELG1 ---> Creates Relationship Data File for *
917 * Grand Blocks *
918 * *
919 *****
920
921 PROC RELG1
922
923 * Adding RELATION Records *
924 set color to w*/r
925 @ 16, 30 SAY '--->'
926 set color to w*/r
927 @ 15, 30 SAY '--->'
928 select REL
929 * Erection *
930 append blank
931 replace ID with tContract+'7160'+BUILD->BLOCK
932 replace PRED with tContract+'7254'+BUILD->BLOCK
933 replace TYPE with 'FS'
934 replace LAG with 5
935
936 * Stacking *
937 select BUILD
938 store '7254' to tStack2
939 goto tRecord
940 do while BUILD->GRAND = tGrand .and. BUILD->BLOCK < '500'
941 | if .not. BUILD->FIRST_S = ' '
942 | | store BUILD->FIRST_S to tFirst_s
943 | <===<===<===exit
944 | _endif
945 | _enddo
946 goto tRecord
947 do while BUILD->GRAND = tGrand .and. BUILD->BLOCK < '500'
948 | select REL
949 | append blank
950 | if BUILD->FIRST_S = ' '
951 | | replace ID with tContract+'7150'+tFirst_s
952 | | else
953 | | replace ID with tContract+tStack2+BUILD->GRAND
954 | | _endif
955 | replace PRED with tContract+'7150'+BUILD->BLOCK
956 | replace TYPE with 'SS'
957 | replace LAG with BUILD->LAG_E
958 | select BUILD
959 | skip
960 | _enddo
961
962
963 <===return
964
965
966
967
968 *****
969 * RELG2 ---> Creates Relationship Data File for *
970 * Grand Blocks *
971 * *
972 *****
973

```

```

974     PROC RELG2
975
976     * Adding RELATION Records *
977     set color to w+/r
978     a 16, 30 SAY '--->'
979     set color to w+/r
980     a 15, 30 SAY '--->'
981     select REL
982     * Erection *
983     append blank
984     replace ID with tContract+'7160'+BUILD->BLOCK
985     replace PRED with tContract+'7254'+BUILD->BLOCK
986     replace TYPE with 'FS'
987     replace LAG with 5
988     * Post Blast O/F *
989     append blank
990     replace ID with tContract+'7254'+BUILD->BLOCK
991     replace PRED with tContract+'7253'+BUILD->BLOCK
992     replace TYPE with 'FS'
993     replace LAG with 0
994     * Blast & Paint *
995     append blank
996     replace ID with tContract+'7253'+BUILD->BLOCK
997     replace PRED with tContract+'7252'+BUILD->BLOCK
998     replace TYPE with 'FS'
999     replace LAG with 0
1000    * Pre-Blast (U-R) O/F *
1001    if BUILD->STRATEGY = 'GRAND2' .or. BUILD->STRATEGY = 'GRAND4'
1002        append blank
1003        replace ID with tContract+'7252'+BUILD->BLOCK
1004        replace PRED with tContract+'7251'+BUILD->BLOCK
1005        replace TYPE with 'FS'
1006        replace LAG with 0
1007    endif
1008    * Pre-Blast (INV) O/F *
1009    if BUILD->STRATEGY = 'GRAND2'
1010        append blank
1011        replace ID with tContract+'7251'+BUILD->BLOCK
1012        replace PRED with tContract+'7130'+BUILD->BLOCK
1013        replace TYPE with 'SS'
1014        replace LAG with 0
1015    endif
1016
1017    * Stacking *
1018    select BUILD
1019    do case
1020        case STRATEGY = 'GRAND2'
1021            store '7130' to tStack2
1022        case STRATEGY = 'GRAND3'
1023            store '7252' to tStack2
1024        case STRATEGY = 'GRAND4'
1025            store '7251' to tStack2
1026    endcase
1027    goto tRecord
1028    do while BUILD->GRAND = tGrand .and. BUILD->BLOCK < '500'
1029        if .not. BUILD->FIRST_S = ' '
1030            store BUILD->FIRST_S to tFirst_s
1031        =====exit
1032        endif
1033    enddo
1034    goto tRecord
1035    do while BUILD->GRAND = tGrand .and. BUILD->BLOCK < '500'
1036        select REL
1037        append blank
1038        if BUILD->FIRST_S = ' '
1039            replace ID with tContract+'7150'+tFirst_s
1040        else
1041            replace ID with tContract+tStack2+BUILD->GRAND
1042        endif
1043        replace PRED with tContract+'7150'+BUILD->BLOCK
1044        if BUILD->STRATEGY = 'GRAND3'
1045            replace TYPE with 'FS'
1046        else
1047            replace TYPE with 'SS'
1048        endif

```

```

1049 |         replace LAG with BUILD->LAG_E
1050 |         select BUILD
1051 |         skip
1052 |     enddo
1053
1054
1055 <===return
1056
1057
1058
1059
1060 *****
1061 *   REL2 ----> Creates Relationship Data File for Blocks   *
1062 *                                                         *
1063 *                                                         *
1064 *****
1065
1066 PROC REL2
1067
1068 * Adding RELATION Records *
1069 set color to w+*/r
1070 @ 16, 30 SAY '--->'
1071 set color to w+*/r
1072 @ 15, 30 SAY '--->'
1073 select REL
1074 * Erection *
1075 append blank
1076 replace ID with tContract+'7150'+BUILD->BLOCK
1077 replace PRED with tContract+'7130'+BUILD->BLOCK
1078 replace TYPE with 'FS'
1079 replace LAG with 0
1080 * Assembly for Sub-Assembly *
1081 append blank
1082 replace ID with tContract+'7130'+BUILD->BLOCK
1083 replace PRED with tContract+'7120'+BUILD->BLOCK
1084 replace TYPE with 'SS'
1085 replace LAG with 20
1086 * Assembly for Fabrication *
1087 append blank
1088 replace ID with tContract+'7130'+BUILD->BLOCK
1089 replace PRED with tContract+'7110'+BUILD->BLOCK
1090 replace TYPE with 'SS'
1091 replace LAG with 20
1092
1093
1094 <===return
1095
1096
1097
1098 *****
1099 *   REL3 ----> Creates Relationship Data File for Blocks   *
1100 *                                                         *
1101 *                                                         *
1102 *****
1103
1104 PROC REL3
1105
1106 * Adding RELATION Records *
1107 set color to w+*/r
1108 @ 16, 30 SAY '--->'
1109 set color to w+*/r
1110 @ 15, 30 SAY '--->'
1111 select REL
1112 * Erection *
1113 | if BUILD->GRAND = ' '
1114 |     append blank
1115 |     replace ID with tContract+'7160'+BUILD->BLOCK
1116 |     replace PRED with tContract+'7254'+BUILD->BLOCK
1117 |     replace TYPE with 'FS'
1118 |     replace LAG with 5
1119 | else
1120 |     append blank
1121 |     replace ID with tContract+'7150'+BUILD->BLOCK
1122 |     replace PRED with tContract+'7254'+BUILD->BLOCK
1123 |     replace TYPE with 'FS'

```

```

1124     replace LAG with 0
1125   endif
1126   * Post Blast O/F *
1127   append blank
1128   replace ID with tContract+'7254'+BUILD->BLOCK
1129   replace PRED with tContract+'7253'+BUILD->BLOCK
1130   replace TYPE with 'FS'
1131   replace LAG with 0
1132   * Blast & Paint *
1133   append blank
1134   replace ID with tContract+'7253'+BUILD->BLOCK
1135   replace PRED with tContract+'7252'+BUILD->BLOCK
1136   replace TYPE with 'FS'
1137   replace LAG with 0
1138   * Pre-Blast (U-R) O/F *
1139   append blank
1140   replace ID with tContract+'7252'+BUILD->BLOCK
1141   replace PRED with tContract+'7251'+BUILD->BLOCK
1142   replace TYPE with 'FS'
1143   replace LAG with 0
1144   * Pre-Blast (INV) O/F *
1145   append blank
1146   replace ID with tContract+'7251'+BUILD->BLOCK
1147   replace PRED with tContract+'7120'+BUILD->BLOCK
1148   replace TYPE with 'FS'
1149   replace LAG with 5
1150   * Assembly for Fabrication *
1151   append blank
1152   replace ID with tContract+'7120'+BUILD->BLOCK
1153   replace PRED with tContract+'7110'+BUILD->BLOCK
1154   replace TYPE with 'SS'
1155   replace LAG with 0
1156
1157
1158   <===return
1159
1160
1161
1162
1163   *****
1164   * RES1 ----> Creates Resource Data File for Blocks *
1165   * *
1166   * *
1167   *****
1168
1169   PROC RES1
1170
1171   * Adding RESOURCE Records *
1172   set color to w*/r
1173   @ 17, 30 SAY '--->'
1174   set color to w*/r
1175   @ 16, 30 SAY '--->'
1176   select RES
1177   * Erection *
1178   if BUILD->GRAND = ' '
1179     append blank
1180     replace ID with tContract+'7160'+BUILD->BLOCK
1181     replace RESCODE with 'H114'
1182     replace LEVEL with BUILD->BUD_ERECT
1183     replace LEVTYPE with 'T'
1184     append blank
1185     replace ID with tContract+'7160'+BUILD->BLOCK
1186     replace RESCODE with 'P_E'
1187     replace LEVEL with 1
1188     replace LEVTYPE with ' '
1189     replace PERIOD with 1
1190   else
1191     append blank
1192     replace ID with tContract+'7150'+BUILD->BLOCK
1193     replace RESCODE with 'H114'
1194     replace LEVEL with BUILD->BUD_ERECT
1195     replace LEVTYPE with 'T'
1196     append blank
1197     replace ID with tContract+'7150'+BUILD->BLOCK
1198     replace RESCODE with 'P_E'

```

```

1199     replace LEVEL with 1
1200     replace LEVTYPE with ' '
1201     replace PERIOD with 1
1202   endif
1203   * Post Blast O/F *
1204   append blank
1205   replace ID with tContract+'7254'+BUILD->BLOCK
1206   replace RESCODE with 'H123'
1207   replace LEVEL with BUILD->BUD_OF4
1208   replace LEVTYPE with 'T'
1209   append blank
1210   replace ID with tContract+'7254'+BUILD->BLOCK
1211   replace RESCODE with 'P123'
1212   replace LEVEL with 1
1213   replace LEVTYPE with ' '
1214   * Blast & Paint *
1215   append blank
1216   replace ID with tContract+'7253'+BUILD->BLOCK
1217   replace RESCODE with 'H124'
1218   replace LEVEL with BUILD->BUD_OF3
1219   replace LEVTYPE with 'T'
1220   append blank
1221   replace ID with tContract+'7253'+BUILD->BLOCK
1222   replace RESCODE with 'P124'
1223   replace LEVEL with 1
1224   replace LEVTYPE with ' '
1225   * Pre-Blast (U-R) O/F *
1226   append blank
1227   replace ID with tContract+'7252'+BUILD->BLOCK
1228   replace RESCODE with 'H123'
1229   replace LEVEL with BUILD->BUD_OF2
1230   replace LEVTYPE with 'T'
1231   append blank
1232   replace ID with tContract+'7252'+BUILD->BLOCK
1233   replace RESCODE with 'P123'
1234   replace LEVEL with 1
1235   replace LEVTYPE with ' '
1236   * Pre-Blast (INV) O/F *
1237   append blank
1238   replace ID with tContract+'7251'+BUILD->BLOCK
1239   replace RESCODE with 'H123'
1240   replace LEVEL with BUILD->BUD_OF1
1241   replace LEVTYPE with 'T'
1242   append blank
1243   replace ID with tContract+'7251'+BUILD->BLOCK
1244   replace RESCODE with 'P123'
1245   replace LEVEL with 1
1246   replace LEVTYPE with ' '
1247   * Assembly *
1248   if BUILD->STRATEGY = 'STD' .or. BUILD->STRATEGY = 'GRAND1'
1249     append blank
1250     replace ID with tContract+'7130'+BUILD->BLOCK
1251     replace RESCODE with 'H113'
1252     replace LEVEL with BUILD->BUD_ASSY
1253     replace LEVTYPE with 'T'
1254     append blank
1255     replace ID with tContract+'7130'+BUILD->BLOCK
1256     do case
1257       case BUILD->ASSY_POS = 'F'
1258         replace RESCODE with 'P1131'
1259       case BUILD->ASSY_POS = 'C'
1260         replace RESCODE with 'P1132'
1261       case BUILD->ASSY_POS = 'T'
1262         replace RESCODE with 'P1133'
1263     endcase
1264     replace LEVEL with 1
1265     replace LEVTYPE with ' '
1266     append blank
1267     replace ID with tContract+'7130'+BUILD->BLOCK
1268     replace RESCODE with 'P_A'
1269     replace LEVEL with 1
1270     replace LEVTYPE with ' '
1271     replace PERIOD with 1
1272     replace OFFSET with BUILD->ASSY_D-1
1273   endif

```

```

1274      * Sub-Assembly *
1275      append blank
1276      replace ID with tContract+'7120'+BUILD->BLOCK
1277      replace RESCODE with 'H112'
1278      replace LEVEL with BUILD->BUD_SUB
1279      replace LEVTYPE with 'T'
1280      * Fabrication *
1281      append blank
1282      replace ID with tContract+'7110'+BUILD->BLOCK
1283      replace RESCODE with 'H111'
1284      replace LEVEL with BUILD->BUD_FAB
1285      replace LEVTYPE with 'T'
1286
1287
1288      <===return
1289
1290
1291
1292      *****
1293      * RESG1 ---> Creates Resource Data File for Grand Blocks *
1294      * *
1295      * *
1296      *****
1297
1298      PROC RESG1
1299
1300      * Adding RESOURCE Records *
1301      set color to w*/r
1302      @ 17, 30 SAY '--->'
1303      set color to w*/r
1304      @ 16, 30 SAY '--->'
1305      select RES
1306      * Erection *
1307      append blank
1308      replace ID with tContract+'7160'+BUILD->BLOCK
1309      replace RESCODE with 'H114'
1310      replace LEVEL with BUILD->BUD_ERECT
1311      replace LEVTYPE with 'T'
1312      append blank
1313      replace ID with tContract+'7160'+BUILD->BLOCK
1314      replace RESCODE with 'P_E'
1315      replace LEVEL with 1
1316      replace LEVTYPE with ' '
1317      replace PERIOD with 1
1318      * Post Blast O/F *
1319      append blank
1320      replace ID with tContract+'7254'+BUILD->BLOCK
1321      replace RESCODE with 'H123'
1322      replace LEVEL with BUILD->BUD_OF4
1323      replace LEVTYPE with 'T'
1324      append blank
1325      replace ID with tContract+'7254'+BUILD->BLOCK
1326      replace RESCODE with 'P123'
1327      replace LEVEL with 1
1328      replace LEVTYPE with ' '
1329
1330
1331      <===return
1332
1333
1334
1335
1336
1337
1338      *****
1339      * RES2 ----> Creates Resource Data File for Blocks *
1340      * *
1341      * *
1342      *****
1343
1344      PROC RES2
1345
1346      * Adding RESOURCE Records *
1347      set color to w*/r
1348      @ 17, 30 SAY '--->'

```

```

1349 set color to w+/r
1350 @ 16, 30 SAY '---->'
1351 select RES
1352 * Erection *
1353 append blank
1354 replace ID with tContract+'7150'+BUILD->BLOCK
1355 replace RESCODE with 'H114'
1356 replace LEVEL with BUILD->BUD_ERECT
1357 replace LEVTYPE with 'T'
1358 append blank
1359 replace ID with tContract+'7150'+BUILD->BLOCK
1360 replace RESCODE with 'P_E'
1361 replace LEVEL with 1
1362 replace LEVTYPE with ' '
1363 replace PERIOD with 1
1364 * Assembly *
1365 append blank
1366 replace ID with tContract+'7130'+BUILD->BLOCK
1367 replace RESCODE with 'H113'
1368 replace LEVEL with BUILD->BUD_ASSY
1369 replace LEVTYPE with 'T'
1370 append blank
1371 replace ID with tContract+'7130'+BUILD->BLOCK
1372 replace RESCODE with 'P1131'
1373 replace LEVEL with 1
1374 replace LEVTYPE with ' '
1375 append blank
1376 replace ID with tContract+'7130'+BUILD->BLOCK
1377 replace RESCODE with 'P_A'
1378 replace LEVEL with 1
1379 replace LEVTYPE with ' '
1380 replace PERIOD with 1
1381 replace OFFSET with BUILD->ASSY_D-1
1382 * Sub-Assembly *
1383 append blank
1384 replace ID with tContract+'7120'+BUILD->BLOCK
1385 replace RESCODE with 'H112'
1386 replace LEVEL with BUILD->BUD_SUB
1387 replace LEVTYPE with 'T'
1388 * Fabrication *
1389 append blank
1390 replace ID with tContract+'7110'+BUILD->BLOCK
1391 replace RESCODE with 'H111'
1392 replace LEVEL with BUILD->BUD_FAB
1393 replace LEVTYPE with 'T'
1394
1395
1396 <===return
1397
1398
1399
1400
1401 *****
1402 * RESG2 ---> Creates Resource Data Flie for Grand Blocks *
1403 * *
1404 * *
1405 *****
1406
1407 PROC RESG2
1408
1409 * Adding RESOURCE Records *
1410 set color to w+/r
1411 @ 17, 30 SAY '---->'
1412 set color to w+/r
1413 @ 16, 30 SAY '---->'
1414 select RES
1415 * Erection *
1416 append blank
1417 replace ID with tContract+'7160'+BUILD->BLOCK
1418 replace RESCODE with 'H114'
1419 replace LEVEL with BUILD->BUD_ERECT
1420 replace LEVTYPE with 'T'
1421 append blank
1422 replace ID with tContract+'7160'+BUILD->BLOCK
1423 replace RESCODE with 'P_E'

```



```

1424     replace LEVEL with 1
1425     replace LEVTYPE with ' '
1426     replace PERIOD with 1
1427
1428     * Post Blast O/F *
1429     append blank
1430     replace ID with tContract+'7254'+BUILD->BLOCK
1431     replace RESCODE with 'H123'
1432     replace LEVEL with BUILD->BUD_OF4
1433     replace LEVTYPE with 'T'
1434     append blank
1435     replace ID with tContract+'7254'+BUILD->BLOCK
1436     replace RESCODE with 'P123'
1437     replace LEVEL with 1
1438     replace LEVTYPE with ' '
1439     * Blast & Paint *
1440     append blank
1441     replace ID with tContract+'7253'+BUILD->BLOCK
1442     replace RESCODE with 'H124'
1443     replace LEVEL with BUILD->BUD_OF3
1444     replace LEVTYPE with 'T'
1445     append blank
1446     replace ID with tContract+'7253'+BUILD->BLOCK
1447     replace RESCODE with 'P124'
1448     replace LEVEL with 1
1449     replace LEVTYPE with ' '
1450     * Pre-Blast (U-R) O/F *
1451     append blank
1452     replace ID with tContract+'7252'+BUILD->BLOCK
1453     replace RESCODE with 'H123'
1454     replace LEVEL with BUILD->BUD_OF2
1455     replace LEVTYPE with 'T'
1456     append blank
1457     replace ID with tContract+'7252'+BUILD->BLOCK
1458     replace RESCODE with 'P123'
1459     replace LEVEL with 1
1460     replace LEVTYPE with ' '
1461     * Pre-Blast (INV) O/F *
1462     if BUILD->STRATEGY = 'GRAND2' .or. BUILD->STRATEGY = 'GRAND4'
1463         append blank
1464         replace ID with tContract+'7251'+BUILD->BLOCK
1465         replace RESCODE with 'H123'
1466         replace LEVEL with BUILD->BUD_OF1
1467         replace LEVTYPE with 'T'
1468         append blank
1469         replace ID with tContract+'7251'+BUILD->BLOCK
1470         replace RESCODE with 'P123'
1471         replace LEVEL with 1
1472         replace LEVTYPE with ' '
1473     endif
1474     * Assembly *
1475     if BUILD->STRATEGY = 'GRAND2'
1476         append blank
1477         replace ID with tContract+'7130'+BUILD->BLOCK
1478         replace RESCODE with 'H113'
1479         replace LEVEL with BUILD->BUD_ASSY
1480         replace LEVTYPE with 'T'
1481         append blank
1482         replace ID with tContract+'7130'+BUILD->BLOCK
1483         do case
1484             case BUILD->ASSY_POS = 'F'
1485                 replace RESCODE with 'P1131'
1486             case BUILD->ASSY_POS = 'C'
1487                 replace RESCODE with 'P1132'
1488             case BUILD->ASSY_POS = 'T'
1489                 replace RESCODE with 'P1133'
1490         endcase
1491         replace LEVEL with 1
1492         replace LEVTYPE with ' '
1493         append blank
1494         replace ID with tContract+'7130'+BUILD->BLOCK
1495         replace RESCODE with 'P_A'
1496         replace LEVEL with 1
1497         replace LEVTYPE with ' '
1498         replace PERIOD with 1

```

```

1499 | replace OFFSET with BUILD->ASSY_D-1
1500 |_endif
1501
1502
1503 <===return
1504
1505
1506
1507
1508 *****
1509 * MODEL_M -> Text for Block Build Menu *
1510 * *
1511 * *
1512 *****
1513
1514 PROC MODEL_M
1515
1516 set color to gr+/b
1517 @ 4, 17 to 18, 58 double
1518 @ 4, 30 SAY " MODEL BUILD MENU "
1519 set color to w+/r
1520 @ 5, 18 SAY ' '
1521 @ 6, 18 SAY ' '
1522 @ 7, 18 SAY ' Enter Contract Letter : :
1523 @ 8, 18 SAY ' Enter Project Name w/Path
1524 @ 9, 18 SAY '
1525 @ 10, 18 SAY '
1526 @ 11, 18 SAY ' Enter Build Data Base w/Path
1527 @ 12, 18 SAY '
1528 @ 13, 18 SAY '
1529 @ 14, 18 SAY '
1530 @ 15, 18 SAY '
1531 @ 16, 18 SAY '
1532 @ 17, 18 SAY '
1533 set color to gr
1534 @ 19, 26 say 'Press "Esc" to Return'
1535
1536 <===return
1537
1538
1539
1540 *Formatted by: dANALYST Ver. 7.3a on March 24, 1992 at 9:47 AM.
dANALYST found 0 error(s), 0 warning(s), 1540 lines.

```

INPUT FILE: C:\OPLAN\SP8\_DATA.PRG

```

1  * FILE NAME: SP8_DATA.PRG
2  * BY: D. McQuaide
3  * DATE: March 24, 1992
4  * DESC:
5  * CALLED BY:
6  * DATA FILES:
7  * SP8_DATA.prg
8  *

```

10 set procedure to SP8\_DATA

```

11 *****
12 store space(30) to tAgg
13 store space(30) to tCurve
14 set color to gr+/b
15 a 4, 17 to 18, 58 double
16 a 4, 30 SAY " CURVE GENERATION "
17 set color to w+/r
18 a 5, 18 SAY '
19 a 6, 18 SAY '
20 a 7, 18 SAY ' Enter Aggregation File w/Path
21 a 8, 18 SAY '
22 a 9, 18 SAY '
23 a 10, 18 SAY ' Enter Curve File w/Path
24 a 11, 18 SAY '
25 a 12, 18 SAY '
26 a 13, 18 SAY '
27 a 14, 18 SAY '
28 a 15, 18 SAY '
29 a 16, 18 SAY '
30 a 17, 18 SAY '
31 set color to gr
32 a 19, 26 say 'Press "Esc" to Return'
33 *****

```

text display for file names

```

34 do while .T.
35   a 8, 23 get tAgg picture '!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!'
36   read
37   if readkey() = 12
38     =====return
39   endif
40   store trim(tAgg)+'.agg' to dAgg
41   if .not. file(dAgg)
42     set color to gr+/r
43     a 9, 18 SAY ' File NOT Found
44   =====loop
45   else
46     =====exit
47   endif
48 enddo
49 set color to gr+/r
50 a 9, 18 SAY '
51

```

read name of AGGREGATION  
and verifies file exists

```

52 *****
53 do while .T.
54   a 11, 23 get tCurve picture '!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!'
55   read
56   if readkey() = 12
57     =====return
58   endif
59   store trim(tCurve)+'.dbf' to dCurve
60   if .not. file(dCurve)
61     set color to gr+/r
62     a 12, 18 SAY ' File NOT Found
63   =====loop
64   else
65     =====exit
66   endif
67 enddo
68 *****
69 set color to gr+/r
70 a 12, 18 SAY '
71
72 select B
73

```

read name of CURVE File  
and verifies file exists

Set-up files

```

74 use &dAgg index TODATE alias AGG
75 reindex
76
77 select A
78 use &dCurve alias CURVE
79
80 *****
81 store ctod(' ') to tDate
82 store 0 to tPeriod
83 store 0 to tDays
84 @ 13, 18 SAY ' Enter # of Day /Period : '
85 @ 14, 18 SAY ' Enter Start Date : '
86 @ 15, 18 SAY ' Enter Number of Periods : '
87 do while .T.
88     @ 13, 47 get tDays picture '99'
89     @ 14, 47 get tDate
90     @ 15, 47 get tPeriod picture '999'
91     read
92     if readkey() = 12
93         =====return
94     endif
95     store tDate + 6 to tStart
96     store (tDate + (tDays * tPeriod)) - 1 to tFinish
97     select B
98     seek tStart
99     if eof()
100         set color to w+/r
101         @ 16, 18 SAY ' Starting Date '
102         set color to w+/r
103         @ 16, 40 SAY 'Not Found'
104         set color to w+/r
105         =====loop
106     endif
107     set color to w+/r
108     @ 16, 18 SAY ' '
109     =====exit
110     enddo
111
112 *****
113 select AGG
114 copy to SP8_TEMP fields TODATE,WORKPDS for recno() < tPeriod+1
115 set index to RES_DATE
116 reindex
117
118 select CURVE
119 zap
120 append from SP8_TEMP
121 set index to TODATE
122 reindex
123
124 select AGG
125 set relation to TODATE into CURVE
126 set color to gr+/r
127
128 *****
129 ***** Creating Curve Data *****
130
131
132 @ 17, 18 SAY ' Creating Data for Rescode H111 '
133 store 'H111' to tRescode
134 store 'CURVE->H111' to tField
135 do DATA1
136
137 @ 17, 18 SAY ' Creating Data for Rescode H112 '
138 store 'H112' to tRescode
139 store 'CURVE->H112' to tField
140 do DATA1
141
142 @ 17, 18 SAY ' Creating Data for Rescode H1131 '
143 store 'H1131' to tRescode
144 store 'CURVE->H1131' to tField
145 do DATA1
146
147 @ 17, 18 SAY ' Creating Data for Rescode H1132 '
148 store 'H1132' to tRescode

```

read program parameters

- days in period
- starting date
- number of periods

builds new data file based  
on above parameters

```

149 store 'CURVE->H1132' to tField
150 do DATA1
151
152 @ 17, 18 SAY ' Creating Data for Rescode H1133 '
153 store 'H1133' to tRescode
154 store 'CURVE->H1133' to tField
155 do DATA1
156
157 @ 17, 18 SAY ' Creating Data for Rescode H1141 '
158 store 'H1141' to tRescode
159 store 'CURVE->H1141' to tField
160 do DATA1
161
162 @ 17, 18 SAY ' Creating Data for Rescode H1142 '
163 store 'H1142' to tRescode
164 store 'CURVE->H1142' to tField
165 do DATA1
166
167 @ 17, 18 SAY ' Creating Data for Rescode H12311 '
168 store 'H12311' to tRescode
169 store 'CURVE->H12311' to tField
170 do DATA1
171
172 @ 17, 18 SAY ' Creating Data for Rescode H12312 '
173 store 'H12312' to tRescode
174 store 'CURVE->H12312' to tField
175 do DATA1
176
177 @ 17, 18 SAY ' Creating Data for Rescode H1232 '
178 store 'H1232' to tRescode
179 store 'CURVE->H1232' to tField
180 do DATA1
181
182 @ 17, 18 SAY ' Creating Data for Rescode H124 '
183 store 'H124' to tRescode
184 store 'CURVE->H124' to tField
185 do DATA1
186
187 @ 17, 18 SAY ' Creating Data for Rescode P1131 '
188 store 'P1131' to tRescode
189 store 'CURVE->P1131' to tField
190 do DATA2
191
192 @ 17, 18 SAY ' Creating Data for Rescode P1132 '
193 store 'P1132' to tRescode
194 store 'CURVE->P1132' to tField
195 do DATA2
196
197 @ 17, 18 SAY ' Creating Data for Rescode P1133 '
198 store 'P1133' to tRescode
199 store 'CURVE->P1133' to tField
200 do DATA2
201
202 @ 17, 18 SAY ' Creating Data for Rescode P12311 '
203 store 'P12311' to tRescode
204 store 'CURVE->P12311' to tField
205 do DATA2
206
207 @ 17, 18 SAY ' Creating Data for Rescode P12312 '
208 store 'P12312' to tRescode
209 store 'CURVE->P12312' to tField
210 do DATA2
211
212 @ 17, 18 SAY ' Creating Data for Rescode P1232 '
213 store 'P1232' to tRescode
214 store 'CURVE->P1232' to tField
215 do DATA2
216
217 @ 17, 18 SAY ' Creating Data for Rescode P124 '
218 store 'P124' to tRescode
219 store 'CURVE->P124' to tField
220 do DATA2
221
222 @ 17, 18 SAY ' Creating Data for Rescode P_A '
223 store 'P_A' to tRescode

```

store resource codes and field  
name to variables used in  
Data1 and Data2 sub routine

```

224 store 'CURVE->P_A' to tField
225 do DATA2
226
227 a 17, 18 SAY ' Creating Data for Rescode P_E '
228 store 'P_E' to tRescode
229 store 'CURVE->P_E' to tField
230 do DATA2
231
232 *****
233 select CURVE
234
235 a 17, 18 SAY ' Creating Data for Rescode H113 '
236 replace all H113 with H1131+H1132+H1133
237
238 a 17, 18 SAY ' Creating Data for Rescode H114 '
239 replace all H114 with H1141+H1142
240
241 a 17, 18 SAY ' Creating Data for Rescode H1231 '
242 replace all H1231 with H12311+H12312
243
244 a 17, 18 SAY ' Creating Data for Rescode H123 '
245 replace all H123 with H1231 +H1232
246
247 a 17, 18 SAY ' Creating Data for Rescode H11 '
248 replace all H11 with H111+H112+H113+H114
249
250 a 17, 18 SAY ' Creating Data for Rescode H12 '
251 replace all H12 with H123+H124
252
253 a 17, 18 SAY ' Creating Data for Rescode H1 '
254 replace all H1 with H11+H12
255
256 a 17, 18 SAY ' Creating Data for Rescode P113 '
257 replace all P113 with P1131+P1132+P1133
258
259 a 17, 18 SAY ' Creating Data for Rescode P1231 '
260 replace all P1231 with P12311+P12312
261
262 a 17, 18 SAY ' Creating Data for Rescode P123 '
263 replace all P123 with P1231+P1232
264
265 a 17, 18 SAY ' Creating Data for Rescode P12 '
266 replace all P12 with P123+P124
267 *****
268
269 <===return
270
271
272 *****
273 * PROCEDURE DATA1 *
274 * Calculates Manning Requirements *
275 *****
276
277 PROC DATA1
278
279 store 0 to temp_Man
280 seek tRescode
281 if .not. eof()
282 do while RESCODE = tRescode .and. .not. eof()
283 if WORKPDS = 0
284 replace &tField with temp_Man
285 else
286 replace &tField with (LREQTOT / 8) / WORKPDS
287 store (LREQTOT / 8) / WORKPDS to temp_Man
288 endif
289 skip
290 enddo
291 endif
292 <===return
293
294
295
296 *****
297 * PROCEDURE DATA2 *
298 * Calculates Laydown Requirements *

```

calculates summary  
manning

```

299      *****
300
301      PROC DATA2
302
303          store 0 to temp_Man
304          seek tRescode
305          if .not. eof()
306              do while RESCODE = tRescode .and. .not. eof()
307                  if WORKPDS = 0
308                      replace &tField with temp_Man
309                  else
310                      replace &tField with (LREQTOT) / WORKPDS
311                      store (LREQTOT) / WORKPDS to temp_Man
312                  endif
313                  skip
314              enddo
315          endif
316      <===return
317
318
319
320
321
322
323
324      *Formatted by: dANALYST Ver. 7.3a on March 24, 1992 at 9:47 AM.
dANALYST found 0 error(s), 0 warning(s), 324 lines.

```

INPUT FILE: C:\OPLAN\SP8\_GNT.PRG

```

1  * FILE NAME: SP8_GNT.PRG
2  * BY: D. McQuaide
3  * DATE: March 24, 1992
4  * DESC:
5  * CALLED BY:
6  * DATA FILES:
7  * SP8_GNT.prg
8
9  set procedure to SP8_GNT
10
11 *****
12 * Setting Up Print Variables ***
13 store chr(027)+'E' to pReset
14 store chr(027)+'&L00' to pPort
15 store chr(027)+'&L6D' to p6lpi
16 store chr(027)+'&L8D' to p8lpi
17 store chr(027)+'&L2A' to pLetter
18 store chr(027)+'(8Q'+chr(027)+'(s0p16.67h8.4v0s0b3T' to pFont
19 store chr(027)+'(OU'+chr(027)+'(s0p10.00h13.9v0s3b11T' to pFont1
20 store chr(027)+'(IU'+chr(027)+'(s0p6.53h18.0v0s3b11T' to pFont2
21 store chr(027)+'(BU'+chr(027)+'(s0p12.00h12.0v0s0b6T' to pFont3
22 store chr(027)+'(1OU'+chr(027)+'(s0p10.00h12.0v0s0b3T' to pFont4
23 store chr(027)+'&d3D' to U_on
24 store chr(027)+'&d3' to U_off
25 *****
26
27 do MENU_1
28 store space(30) to tAct
29 do while .T.
30     set color to w/r
31     @ 6, 18 SAY '    Enter Model Name w/Path          '
32     @ 7, 18 SAY '
33     @ 7, 23 get tAct picture '!!!!!!!!!!!!!!!!!!!!!!!!!!!!!!'
34     read
35     if readkey() = 12
36 <====<====return
37     endif
38     store trim(tAct)+'.act' to tActivity
39     store trim(tAct)+'&rel' to tResource
40     if file(tActivity)
41         set color to w/r
42         @ 6, 18 SAY '
43         @ 7, 18 SAY '
44         @ 8, 18 SAY '
45         @ 9, 18 SAY '
46 <====<====exit
47     else
48         set color to w/r
49         @ 9, 18 SAY '          Can NOT Find File          '
50 <====<====loop
51     endif
52 enddo
53 *****
54
55 * Setting up Data Bases *
56 set color to w/r
57 @ 16, 18 SAY '          Setting Up Data Bases          '
58 store 'C:\DATA\DBASE\BASE\NASSCO_D.dbf' to tCalendar
59 store 'C:\DATA\DBASE\BASE\DATES.ndx' to tNDX_D1
60 store 'C:\DATA\DBASE\BASE\NASSCO.ndx' to tNDX_D2
61 store 'C:\DATA\DBASE\SP8\T_RECORD.dbf' to tT_Record
62 store 'C:\DATA\DBASE\SP8\T_HOURS.dbf' to tT_Hours
63
64 select C
65 use &tResource alias Resource
66 set index to ID
67 set color to w/r
68 @ 17, 31 SAY 'Re-Indexing'
69 reindex
70 set color to w/r
71 @ 17, 31 SAY '
72
73 select B

```

set up print variables

read project name and  
verify file exist

set up data files



```

74 use &tCalendar alias Calendar
75
76 select A
77 use &tActivity alias Activity
78 set index to GANTT
79 set color to w+/r
80 @ 17, 31 SAY 'Re-Indexing'
81 reindex
82 set color to w/r
83 @ 16, 18 SAY '
84 @ 17, 31 SAY '
85
86 *****
87 * Starting the Gantt Program *
88 do while .T.
89     store ' ' to tContract
90     store ' ' to tBlock
91     set color to gr
92     clear
93     do MENU_2
94     do while .T.
95         @ 7, 46 get tContract picture '!'
96         @ 8, 40 get tBlock picture '!!!'
97         read
98         if readkey() = 12
99             <=====<=====<====return
100         endif
101         select Activity
102         set color to w+/r
103         @ 16, 18 SAY '
104         seek tContract+tBlock
105         if eof()
106             set color to w+/r
107             @ 16, 18 SAY '      Record      in Model
108             set color to w+/r
109             @ 16, 32 SAY 'Record Not'
110         <=====<=====<====loop
111         endif
112         store LSDATE - 20 to WK_Start
113     <=====<====exit
114     enddo
115 *****
116 select Activity
117 * Setting Up Memory Variables *
118 * Date Bar Headers *
119 store ' ' to tHEAD1
120 store ' ' to tHEAD2
121 store ' ' to tHEAD3
122 store ctod(' ') to S_Date
123 * Weekly Background Variables *
124 store chr(176)+chr(176)+chr(176) to s3
125 store chr(176)+chr(176)+chr(176)+chr(176) to s4
126 store chr(176)+chr(176)+chr(176)+chr(176)+chr(176) to s5
127 store ' ' to b3
128 store ' ' to b4
129 store ' ' to b5
130 *****
131
132 store 'M/V WELL PLANNED' to Hullname
133 do DATE_BAR
134 do GANTT_1
135 select D
136 use
137
138 *****
139 enddo
140 <====return
141
142 *****
143 * PROCEDURE GANTT_1 *
144 *****
145
146 PROC GANTT_1

```

read contract letter and bl  
number, verify record exists

set up variables used  
in sub-routines

call out sub-routines

```

149
150 *****
151 * Setting up Memory Variables *
152 * Steel *
153 store ctod(' ') to t711s,t711f
154 store ctod(' ') to t712s,t712f
155 store ctod(' ') to t713s,t713f
156 store ctod(' ') to t715s,t715f
157 store ctod(' ') to t716s,t716f
158 store 0 to t711d,t712d,t713d,t715d,t716d
159 store ' ' to tStack
160 * Outfitting *
161 store ctod(' ') to t7251s,t7251f
162 store ctod(' ') to t7252s,t7252f
163 store ctod(' ') to t7253s,t7253f
164 store ctod(' ') to t7254s,t7254f
165 store 0 to t7251d,t7252d,t7253d,t7254d
166 *****
167 do while substr(ID,1,1) = tContract .and. substr(ID,6,3) = tBlock
168   do case
169     case substr(ID,2,3) = '711'
170       store 0 to t711d
171       store LSDATE to t711s
172       store LFDATE to t711f
173     case substr(ID,2,3) = '712'
174       store 0 to t712d
175       store LSDATE to t712s
176       store LFDATE to t712f
177     case substr(ID,2,3) = '713'
178       store 0 to t713d
179       store LSDATE to t713s
180       store LFDATE to t713f
181     case substr(ID,2,3) = '715'
182       store 0 to t715d
183       store LSDATE to t715s
184       store LFDATE to t715f
185       store 'T' to tStack
186     case substr(ID,2,3) = '716'
187       store 0 to t716d
188       store LSDATE to t716s
189       store LFDATE to t716f
190     case substr(ID,2,4) = '7251'
191       store 0 to t7251d
192       store LSDATE to t7251s
193       store LFDATE to t7251f
194     case substr(ID,2,4) = '7252'
195       store 0 to t7252d
196       store LSDATE to t7252s
197       store LFDATE to t7252f
198     case substr(ID,2,4) = '7253'
199       store 0 to t7253d
200       store LSDATE to t7253s
201       store LFDATE to t7253f
202     case substr(ID,2,4) = '7254'
203       store 0 to t7254d
204       store LSDATE to t7254s
205       store LFDATE to t7254f
206   endcase
207   skip
208 enddo
209 *****
210
211 * Calculating Floats
212 select Calendar
213 set index to &tNDX_D1
214 seek t713f
215 store NASSCOD to Temp_D1
216 seek t7251s
217 store NASSCOD to Temp_D2
218 * Assembly Float *
219 store (Temp_D2 - Temp_D1) - 1 to Assy_Float
220 seek t7254f
221 store NASSCOD to Temp_D3
222 if tStack = ' '
223   seek t716s

```

Set up start/complete  
Variables

load dates to variables

```

224     store MASSCOD to Temp_D4
225   else
226     seek t715s
227     store MASSCOD to Temp_D4
228   endif
229   * Assembly Float *
230   store (Temp_D4 - Temp_D3) - 1 to OF_Float
231   *****
232
233   do SCREEN1      &&----->>>>>> display schedule on screen
234
235   *****
236   store 'N' to tPrint
237   set color to gr+/b
238   @ 22,19 say 'Print Hard Copy of GANTT Chart (Y/N) : :'
239   @ 22,57 get tPrint picture '!'
240   read
241   if tPrint = 'Y'
242     set color to w**
243     @ 23, 33 say 'PRINTING'
244     if tBlock > '500'
245       select ACTIVITY
246       copy to TEMP_ACT for ID = tContract .and. C4 = tBlock
247       select D
248       use TEMP_ACT alias TEMP_ACT
249       set index to C_BLK_S
250       reindex
251       go top
252       set device to print
253       @ 1, 1 say pReset
254       @ 1, 1 say pPort
255       @ 1, 1 say pÓlpi
256       @ 1, 1 say pLetter
257       do G_PAGE_D
258       do G_PAGE_G
259       set device to screen
260       use
261     else
262       select ACTIVITY
263       copy to TEMP_ACT for ID = tContract .and. substr(ID,6,3) = tBlock
264       select D
265       use TEMP_ACT alias TEMP_ACT
266       set index to C_BLK_S
267       reindex
268       go top
269       set device to print
270       @ 1, 1 say pReset
271       @ 1, 1 say pPort
272       @ 1, 1 say pÓlpi
273       @ 1, 1 say pLetter
274       do G_PAGE_A
275       set device to screen
276     endif
277     set color to gr
278     @ 23, 31 say ' '
279   endif
280   *****
281
282   <===return
283
284
285   *****
286   * PROCEDURE G_PAGE_A *
287   *****
288
289   PROC G_PAGE_A
290
291   *****
292   store 8 to x
293   store 1 to y
294   @ x,y+10 say pFont2+'Block '+tBlock+' Build Strategy'+pFont4
295   @ x,y+10 say ' '
296   x = x + 2
297   @ x, 2 say U_on+'STEEL'
298   @ x, 17 say 'Start'

```

— print schedule

```

299  @ x, 26 say 'Comp'
300  @ x, 35 say 'Dur'+U_off
301  @ x, 35 say ' '
302  @ x, 40 say U_on+'OUTFITTING'
303  @ x, 56 say 'Start'
304  @ x, 65 say 'Comp'
305  @ x, 74 say 'Dur'+U_off
306  @ x, 74 say ' '
307  x = x + 1
308  *****
309  @ x, 8 say 'Fab(711)'
310  if t711d > 0
311      @ x, 17 say t711s
312      @ x, 26 say t711f
313      @ x, 35 say t711d picture '999'
314  endif
315  @ x, 41 say 'O/F Inv.(7251)'
316  if t7251d > 0
317      @ x, 56 say t7251s
318      @ x, 65 say t7251f
319      @ x, 74 say t7251d picture '999'
320  endif
321  x = x + 1
322  @ x, 3 say 'Sub-Assy(712)'
323  if t712d > 0
324      @ x, 17 say t712s
325      @ x, 26 say t712f
326      @ x, 35 say t712d picture '999'
327  endif
328  @ x, 41 say 'O/F Up-R(7252)'
329  if t7252d > 0
330      @ x, 56 say t7252s
331      @ x, 65 say t7252f
332      @ x, 74 say t7252d picture '999'
333  endif
334  x = x + 1
335  @ x, 3 say 'Assembly(713)'
336  if t713d > 0
337      @ x, 17 say t713s
338      @ x, 26 say t713f
339      @ x, 35 say t713d picture '999'
340  endif
341  @ x, 42 say 'S/B & P(7253)'
342  if t7253d > 0
343      @ x, 56 say t7253s
344      @ x, 65 say t7253f
345      @ x, 74 say t7253d picture '999'
346  endif
347  x = x + 1
348  if t715d = 0
349      @ x, 3 say 'Erection(716)'
350      if t716d > 0
351          @ x, 17 say t716s
352          @ x, 26 say t716f
353          @ x, 35 say t716d picture '999'
354      endif
355  else
356      @ x, 3 say 'Stacking(715)'
357      if t715d > 0
358          @ x, 17 say t715s
359          @ x, 26 say t715f
360          @ x, 35 say t715d picture '999'
361      endif
362  endif
363  @ x, 41 say 'O/F Post(7254)'
364  if t7254d > 0
365      @ x, 56 say t7254s
366      @ x, 65 say t7254f
367      @ x, 74 say t7254d picture '999'
368  endif
369  x = x + 1
370  @ x, 20 say 'Assembly Float'
371  @ x, 35 say ASSY_FLOAT picture '999'
372  @ x, 57 say 'Outfitting Float'
373  @ x, 74 say OF_FLOAT picture '999'

```

prints headings for date  
portion of Gantt Schedules

print schedule dates for date  
portion of the Gantt Schedule

```

374      x = x + 4
375      *****
376
377      go top
378      store ' ' to tHEAD1
379      store ' ' to tHEAD2
380      store ' ' to tHEAD3
381      store ' ' to tSHADE1
382      store ctod(' ') to S_date
383      store LSDATE-20 to WK_Start
384      do DATE BAR
385      store 45 to y
386      @ x,y      say pFont
387      @ x,y      say p8lpi
388      @ x,y-32 say chr(201)
389      @ x,y-31 say replicate(chr(205),100)
390      @ x,y+69 say chr(187)
391      x = x + 1
392      @ x,y-32 say chr(186)
393      @ x,y      say tHEAD1
394      @ x,y+69 say chr(186)
395      x = x + 1
396      @ x,y-32 say chr(186)
397      @ x,y      say tHEAD2
398      @ x,y+69 say chr(186)
399      x = x + 1
400      @ x,y-32 say chr(186)
401      @ x,y      say tHEAD3
402      @ x,y+69 say chr(186)
403      x = x + 1
404      *****
405      do while .not. eof()
406      if D > 0
407      @ x,y-32 say chr(186)
408      @ x,y      say tSHADE1
409      @ x,y+69 say chr(186)
410      x = x + 1
411      store ' ' to tErect
412      @ x,y      say tSHADE1
413      do case
414      case substr(ID,2,4) = '7110'
415      store 'Steel      Fabrication' to tDescript
416      store chr(220) to tGantt
417      case substr(ID,2,4) = '7120'
418      store 'Steel      Sub-Assembly' to tDescript
419      store chr(220) to tGantt
420      case substr(ID,2,4) = '7130'
421      store 'Steel      Assembly' to tDescript
422      store chr(220) to tGantt
423      case substr(ID,2,4) = '7251'
424      store 'O/F Pre-Blast (Inverted)' to tDescript
425      store chr(207) to tGantt
426      case substr(ID,2,4) = '7252'
427      store 'O/F Pre-Blast (Up-Right)' to tDescript
428      store chr(209) to tGantt
429      case substr(ID,2,4) = '7253'
430      store 'O/F      Blast & Paint' to tDescript
431      store chr(127) to tGantt
432      case substr(ID,2,4) = '7254'
433      store 'O/F      Post Blast' to tDescript
434      store chr(223) to tGantt
435      case substr(ID,2,4) = '7150'
436      store 'Steel      Stacking' to tDescript
437      store chr(177) to tGantt
438      store chr(004) to tE_Date
439      store 'Y' to tErect
440      case substr(ID,2,4) = '7160'
441      store 'Steel      Erection' to tDescript
442      store chr(177) to tGantt
443      store chr(004) to tE_Date
444      store 'Y' to tErect
445      endcase
446      store (LFDATE-LSDATE)+1 to tempDur
447      store (LSDATE-S_date)+1 to tempDur1
448      tGanttD = iif(mod(tempDur,7) > 0,int(tempDur/7) + 1,int(tempDur/7))

```

prints date bar heading  
Gantt Schedule

prints Gantt bars for  
Gantt Schedule

```

449      tStartD = iif(mod(tempDur1,7) > 0,int(tempDur1/7) + 1,int(tempDur1/7))
450      if tErect = ' '
451          @ x,y-32 say chr(186)
452          @ x,y-30 say tDescript
453          @ x,y+tStartD say replicate (tGantt,tGanttD)
454          @ x,y+tStartD-10 say LSDATE
455          @ x,y+tStartD+(tGanttD+2) say LFDATE
456          @ x,y+69 say chr(186)
457          x = x + 1
458      else
459          @ x,y-32 say chr(186)
460          @ x,y-30 say tDescript
461          @ x,y+tStartD say '*'
462          @ x,y+tStartD say replicate (tGantt,tGanttD)
463          @ x,y+tStartD-10 say LSDATE
464          @ x,y+tStartD+(tGanttD+2) say LFDATE
465          @ x,y+69 say chr(186)
466          @ x,y+(((LSDATE-S_date)/7)+1) say '*'
467          x = x + 1
468      endif
469  endif
470  skip
471 enddo
472 @ x,y-32 say chr(200)
473 @ x,y-31 say replicate(chr(205),100)
474 @ x,y+69 say chr(188)
475 *****
476
477 <===return
478
479 *****
480 *   PROCEDURE G_PAGE_D   *
481 *   for Grand Blocks    *
482 *****
483
484 PROC G_PAGE_D
485
486 *****
487 store 1 to x
488 store 1 to y
489 @ x,y+10 say pFont2+'Grand Block '+C4+' Build Strategy'+pFont4
490 @ x,y+10 say ' '
491 x = x + 2
492 do while .not. eof()
493     store substr(ID,6,3) to tempBlk
494     do G_BLK1
495 enddo
496 *****
497
498 <===return
499
500 *****
501 *   PROCEDURE G_BLK1    *
502 *   for Grand Blocks    *
503 *****
504
505 PROC G_BLK1
506
507 *****
508 * Setting up Memory Variables *
509 * Steel *
510 store ctod(' ') to t711s,t711f
511 store ctod(' ') to t712s,t712f
512 store ctod(' ') to t713s,t713f
513 store ctod(' ') to t715s,t715f
514 store ctod(' ') to t716s,t716f
515 store 0 to t711d,t712d,t713d,t715d,t716d
516 store ' ' to tStack
517 * Outfitting *
518 store ctod(' ') to t7251s,t7251f
519 store ctod(' ') to t7252s,t7252f
520 store ctod(' ') to t7253s,t7253f
521 store ctod(' ') to t7254s,t7254f
522
523

```

set up to print grand block  
Gantt Schedule

sets up start/complete  
variables

```

524 store 0 to t7251d,t7252d,t7253d,t7254d
525 *****
526 do while substr(ID,6,3) = tempBlk .and. .not. eof()
527   do case
528     case substr(ID,2,3) = '711'
529       store 0 to t711d
530       store LSDATE to t711s
531       store LFDATE to t711f
532     case substr(ID,2,3) = '712'
533       store 0 to t712d
534       store LSDATE to t712s
535       store LFDATE to t712f
536     case substr(ID,2,3) = '713'
537       store 0 to t713d
538       store LSDATE to t713s
539       store LFDATE to t713f
540     case substr(ID,2,3) = '715'
541       store 0 to t715d
542       store LSDATE to t715s
543       store LFDATE to t715f
544       store 'T' to tStack
545     case substr(ID,2,3) = '716'
546       store 0 to t716d
547       store LSDATE to t716s
548       store LFDATE to t716f
549     case substr(ID,2,4) = '7251'
550       store 0 to t7251d
551       store LSDATE to t7251s
552       store LFDATE to t7251f
553     case substr(ID,2,4) = '7252'
554       store 0 to t7252d
555       store LSDATE to t7252s
556       store LFDATE to t7252f
557     case substr(ID,2,4) = '7253'
558       store 0 to t7253d
559       store LSDATE to t7253s
560       store LFDATE to t7253f
561     case substr(ID,2,4) = '7254'
562       store 0 to t7254d
563       store LSDATE to t7254s
564       store LFDATE to t7254f
565   endcase
566   skip
567 enddo
568 *****
569 a x,y+10 say pFont1+U_on+'Block Number : '+tempBlk+U_off+pFont4
570 a x,y+10 say ' '
571 x = x + 2
572 a x, 2 say U_on+'STEEL'
573 a x, 17 say 'Start'
574 a x, 26 say 'Comp'
575 a x, 35 say 'Dur'+U_off
576 a x, 35 say ' '
577 a x, 40 say U_on+'OUTFITTING'
578 a x, 56 say 'Start'
579 a x, 65 say 'Comp'
580 a x, 74 say 'Dur'+U_off
581 a x, 74 say ' '
582 x = x + 1
583 *****
584 a x, 8 say 'Fab(711)'
585 if t711d > 0
586   a x, 17 say t711s
587   a x, 26 say t711f
588   a x, 35 say t711d picture '999'
589 endif
590 a x, 41 say 'O/F Inv.(7251)'
591 if t7251d > 0
592   a x, 56 say t7251s
593   a x, 65 say t7251f
594   a x, 74 say t7251d picture '999'
595 endif
596 x = x + 1
597 a x, 3 say 'Sub-Assy(712)'
598 if t712d > 0

```

loads dates to  
variables

prints headings for date por  
of the Gantt Schedule

```

599   @ x, 17 say t712s
600   @ x, 26 say t712f
601   @ x, 35 say t712d picture '999'
602   endif
603   @ x, 41 say 'O/F Up-R(7252)'
604   if t7252d > 0
605       @ x, 56 say t7252s
606       @ x, 65 say t7252f
607       @ x, 74 say t7252d picture '999'
608   endif
609   x = x + 1
610   @ x, 3 say 'Assembly(713)'
611   if t713d > 0
612       @ x, 17 say t713s
613       @ x, 26 say t713f
614       @ x, 35 say t713d picture '999'
615   endif
616   @ x, 42 say 'S/B & P(7253)'
617   if t7253d > 0
618       @ x, 56 say t7253s
619       @ x, 65 say t7253f
620       @ x, 74 say t7253d picture '999'
621   endif
622   x = x + 1
623   @ x, 3 say 'Stacking(715)'
624   if t715d > 0
625       @ x, 17 say t715s
626       @ x, 26 say t715f
627       @ x, 35 say t715d picture '999'
628   endif
629   @ x, 41 say 'O/F Post(7254)'
630   if t7254d > 0
631       @ x, 56 say t7254s
632       @ x, 65 say t7254f
633       @ x, 74 say t7254d picture '999'
634   endif
635   x = x + 2
636   *****

```

— print schedule dates

```

637
638 <===return
639
640
641
642 *****
643 *   PROCEDURE G_PAGE_G   *
644 *   for Grand Blocks    *
645 *****
646
647 PROC G_PAGE_G
648
649 *****
650 go top
651 store ' ' to tHEAD1
652 store ' ' to tHEAD2
653 store ' ' to tHEAD3
654 store ' ' to tSHADE1
655 store ctod(' ') to S_date
656 store LSDATE-20 to WK_Start
657 do DATE_BAR
658 store 1 to x
659 store 45 to y
660 @ x,y-35 say pFont2+'Grand Block '+C4+' Build Strategy'+pFont
661 @ x,y-35 say ' '
662 @ x,y say p8lpi
663 x = x + 2
664 @ x,y-32 say chr(201)
665 @ x,y-31 say replicate(chr(205),100)
666 @ x,y+69 say chr(187)
667 x = x + 1
668 @ x,y-32 say chr(186)
669 @ x,y say tHEAD1
670 @ x,y+69 say chr(186)
671 x = x + 1
672 @ x,y-32 say chr(186)
673 @ x,y say tHEAD2

```

— prints date bar headings for  
Gantt portion of the Gantt Schedu



```

674 @ x,y+69 say chr(186)
675 x = x + 1
676 @ x,y-32 say chr(186)
677 @ x,y say tHEAD3
678 @ x,y+69 say chr(186)
679 x = x + 1
680 *****
681 do while .not. eof()
682     store substr(iD,6,3) to tempBlk
683     @ x,y-32 say chr(186)
684     @ x,y say tSHADE1
685     @ x,y+69 say chr(186)
686     x = x + 1
687     @ x,y-32 say chr(186)
688     @ x,y say tSHADE1
689     @ x,y-25 say U_on+pFont1+'Block '+tempBlk+U_off+pFont
690     @ x,y-25 say ' '
691     @ x,y+69 say chr(186)
692     x = x + 1
693     do while substr(iD,6,3) = tempBlk
694         if D > 0
695             store ' ' to tErect
696             @ x,y say tSHADE1
697             do case
698                 case substr(iD,2,4) = '7110'
699                     store '"Stl" Fabrication' to tDescript
700                     store chr(220) to tGantt
701                 case substr(iD,2,4) = '7120'
702                     store '"Stl" Sub-Assembly' to tDescript
703                     store chr(220) to tGantt
704                 case substr(iD,2,4) = '7130'
705                     store '"Stl" Assembly' to tDescript
706                     store chr(220) to tGantt
707                 case substr(iD,2,4) = '7251'
708                     store '"O/F" Pre-Blast (Inverted)' to tDescript
709                     store chr(207) to tGantt
710                 case substr(iD,2,4) = '7252'
711                     store '"O/F" Pre-Blast (Up-Right)' to tDescript
712                     store chr(209) to tGantt
713                 case substr(iD,2,4) = '7253'
714                     store '"O/F" Blast & Paint' to tDescript
715                     store chr(127) to tGantt
716                 case substr(iD,2,4) = '7254'
717                     store '"O/F" Post Blast' to tDescript
718                     store chr(223) to tGantt
719                 case substr(iD,2,4) = '7150'
720                     store '"Stl" Stacking' to tDescript
721                     store chr(177) to tGantt
722                     store chr(004) to tE_Date
723                     store 'Y' to tErect
724                 case substr(iD,2,4) = '7160'
725                     store '"Stl" Erection' to tDescript
726                     store chr(177) to tGantt
727                     store chr(004) to tE_Date
728                     store 'Y' to tErect
729             endcase
730             if tErect = ' '
731                 @ x,y-32 say chr(186)
732                 @ x,y-30 say tDescript
733                 @ x,y+(((LSDATE-S_date)/7) ) say replicate (tGantt,int((LFDATE-LSDATE)/7)+1)
734                 @ x,y+(((LSDATE-S_date)/7)-9) say LSDATE
735                 @ x,y+(((LSDATE-S_date)/7)+int((LFDATE-LSDATE)/7)+2) say LFDATE
736                 @ x,y+69 say chr(186)
737                 x = x + 1
738             else
739                 @ x,y-32 say chr(186)
740                 @ x,y-30 say tDescript
741                 @ x,y+(((LSDATE-S_date)/7) ) say '*'
742                 @ x,y+(((LSDATE-S_date)/7) ) say replicate (tGantt,int((LFDATE-LSDATE)/7)+1)
743                 @ x,y+(((LSDATE-S_date)/7)-9) say LSDATE
744                 @ x,y+(((LSDATE-S_date)/7)+int((LFDATE-LSDATE)/7)+2) say LFDATE
745                 @ x,y+69 say chr(186)
746                 x = x + 1
747             endif
748         endif
749     endwhile
750 endwhile

```

prints Gantt bars for the  
portion of the schedule

```

749 skip
750 enddo
751 enddo
752 @ x,y-32 say chr(200)
753 @ x,y-31 say replicate(chr(205),100)
754 @ x,y+69 say chr(188)
755 *****
756
757 <===return
758
759
760
761
762 *****
763 *          PROCEDURE DATE_BAR          *
764 *  Creates the Date Bar Heading Variables  *
765 *          used in the Gantt Schedules  *
766 *****
767
768 PROC DATE_BAR
769
770 do case
771 case month(WK_Start) = 1
772   store str(year(WK_Start)-1,4) to tYR
773   store ctod('11/01/'+substr(tYR,3,2)) to S_date
774   store 'Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb' to tHEAD1
775   store '4 5 0 1 2 3 4 5 0' to tHEAD2
776   store '456789012345678901234567890123456789012345678901234567' to tHEAD3
777   store b4+s5+b4+s4+b5+s4+b4+s5+b4+s4+b5+s4+b4+s5+b4+s3 to tSHADE1
778 case month(WK_Start) = 2
779   store str(year(WK_Start)-1,4) to tYR
780   store ctod('12/01/'+substr(tYR,3,2)) to S_date
781   store 'Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar' to tHEAD1
782   store '1 5 0 1 2 3 4 5 0 1' to tHEAD2
783   store '890123456789012345678901234567890123456789012345678901' to tHEAD3
784   store s5+b4+s4+b5+s4+b4+s5+b4+s4+b5+s4+b4+s5+b4+s4+b3 to tSHADE1
785 case month(WK_Start) = 3
786   store str(year(WK_Start),4) to tYR
787   store ctod('01/01/'+substr(tYR,3,2)) to S_date
788   store 'Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr' to tHEAD1
789   store '0 1 2 3 4 5 0 1' to tHEAD2
790   store '123456789012345678901234567890123456789012345678901234567890123456' to tHEAD3
791   store b4+s4+b5+s4+b4+s5+b4+s4+b5+s4+b4+s5+b4+s4+b5+s4+b3 to tSHADE1
792 case month(WK_Start) = 4
793   store str(year(WK_Start),4) to tYR
794   store ctod('02/01/'+substr(tYR,3,2)) to S_date
795   store 'Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May' to tHEAD1
796   store '0 1 2 3 4 5 0 1 2' to tHEAD2
797   store '567890123456789012345678901234567890123456789012345678901234567890' to tHEAD3
798   store s4+b5+s4+b4+s5+b4+s4+b5+s4+b4+s5+b4+s4+b5+s4+b3 to tSHADE1
799 case month(WK_Start) = 5
800   store str(year(WK_Start),4) to tYR
801   store ctod('03/01/'+substr(tYR,3,2)) to S_date
802   store 'Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun' to tHEAD1
803   store '1 2 3 4 5 0 1 2' to tHEAD2
804   store '901234567890123456789012345678901234567890123456789012345678901234' to tHEAD3
805   store b5+s4+b4+s5+b4+s4+b5+s4+b4+s5+b4+s4+b5+s4+b4+s3 to tSHADE1
806 case month(WK_Start) = 6
807   store str(year(WK_Start),4) to tYR
808   store ctod('04/01/'+substr(tYR,3,2)) to S_date
809   store 'Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul' to tHEAD1
810   store '1 2 3 4 5 0 1 2' to tHEAD2
811   store '456789012345678901234567890123456789012345678901234567890123456789' to tHEAD3
812   store s4+b4+s5+b4+s4+b5+s4+b4+s5+b4+s4+b5+s4+b4+s5+b3 to tSHADE1
813 case month(WK_Start) = 7
814   store str(year(WK_Start),4) to tYR
815   store ctod('05/01/'+substr(tYR,3,2)) to S_date
816   store 'May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug' to tHEAD1
817   store '2 3 4 5 0 1 2 3' to tHEAD2
818   store '890123456789012345678901234567890123456789012345678901234567890123' to tHEAD3
819   store b4+s5+b4+s4+b5+s4+b4+s5+b4+s4+b5+s4+b4+s5+b4+s3 to tSHADE1
820 case month(WK_Start) = 8
821   store str(year(WK_Start),4) to tYR
822   store ctod('06/01/'+substr(tYR,3,2)) to S_date
823   store 'Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep' to tHEAD1

```



- displays the schedule dates for the date section of the Gantt Schedule

```

974 a 11, 11 say tHEAD1
975 a 12, 11 say tHEAD2
976 a 13, 11 say tHEAD3
977 set color to /bg
978 a 14, 3 say '711'
979 a 15, 3 say '712'
980 a 16, 3 say '713'
981 a 17, 3 say t7251O
982 a 18, 3 say '7252'
983 a 19, 3 say '7253'
984 a 20, 3 say '7254'
985 if tStack = ''
986 a 21, 3 say '716'
987 else
988 a 21, 3 say '715'
989 L if
990
991 if t711d > 0
992 store int((t711s-S_date)/7)+12 to tY1
993 store int((t711f-t711s)/7)+2 to dY1
994 store int((t711s-S_date)/7)+1 to tY2
995 set color to w/g
996 a 14, tY1 say replicate ('-',int((t711f-t711s)/7)+1)
997 set color to /bg
998 a 14, tY2 say t711s
999 a 14, tY1+wl say t711f
1000 L endif
1001
1002 if t712d > 0
1003 store int((t712s-S_date)/7)+12 to tY1
1004 store int((t712f-t712s)/7)+2 to dY1
1005 store int((t712s-S_date)/7)+1 to tY2
1006 set color to u/g
1007 a 15, tY1 say replicate ('-',int((t712f-t712s)/7)+1)
1008 set color to /bg
1009 a 15, tY2 say t712s
1010 r a 15, tY1+dY1 say t712f
1011 1 0 1 1 - i f
1012
1013 if t713d > 0
1014 store int((t713s-S_date)/7)+12 to tY1
1015 store int((t713f-t713s)/7)+2 to dY1
1016 store int((t713s-S_date)/7)+1 to tY2
1017 set color to W/g
1018 a 16, tY1 say replicate ('-',int((t713f-t713s)/7)+1)
1019 set color to /bg
1020 a 16, tY2 say t713s
1021 a 16, tY1+dY1 say t713f
1022 [ if
1023
1024 if t7251d > 0
1025 store int((t7251s-S_date)/7)+12 to tY1
1026 store int((t7251f-t7251s)/7)+2 to dY1
1027 store int((t7251s-S_date)/7)+1 to tY2
1028 set color to w/g
1029 a 17, tY1 say replicate ('*',int((t7251f-t7251s)/7)+1)
1030 set color to /bg
1031 a 17, tY2 say t7251s
1032 a 17, tY1+dY1 say t7251f
1033 L if
1034
1035 if t7252d > 0
1036 store int((t7252s-S_date)/7)+12 to tY1
1037 store int((t7252f-t7252s)/7)+2 to CM
1038 store int((t7252s-S_date)/7)+1 to tY2
1039 set color to w/g
1040 i3 18, tY1 say replicate ('*',int((t7252f-t7252s)/7)+1)
1041 set color to /bg
1042 a 18, tY2 say t7252s
1043 a 18, tY1+dY1 say t7252f
1044 L if
1045
1046 if t7253d > 0
1047 store int((t7253s-S_date)/7)+12 to ty1
1048 r store int((t7253f-t7253s)/7)+2 to dy1l

```

displays the Gantt bars for  
Gantt bar section of the sche

```

1049     store int( (t7253s-S_date) /7)+1 to tY2
1050     set color to w/g
1051     a 19, tY1 say replicate ('*', int((t7253f-t7253s) /7)+1)
1052     set color to /bg
1053     a 19, tY2 say t7253s
1054     6a 19, tY1+dY1 say t7253f
1055 -endif
1056
1057 -if t7254d s O
1058     store int((t7254s-S_date) /7)+12 to tY1
1059     0000store int((t7254f-t7254s) /7)+2 to dy1
1060     store int((t7254s-S_date) /7)+1 to tY2
1061     set color to w+/g
1062     a 20, tY1 say replicate ('*', int((t7254f-t7254s) /7)+1)
1063     set color to /bg
1064     a 20, tY2 say t7254s
1065     a 20, tY1+dY1sayt7254f
1066 -endif
1067
1068 if tStack = $ j
1069     store 't7Md' to tErectd
1070     store at716st to tErects
1071     store lt716ft to tErectf
1072 else
1073     store 't715d' to tErectd
1074 F     store 't715s' to tErects
1075     store 't715f' to tErectf
1076 L     if
1077 if &tErectd > 0
1078     store int((&tErects-S_date) /7)+12 to tY1
1079     store int((&tErectf-&tErects) /7)+2 to dy1
1080     store int((&tErects-S_date) /7)+1 to tY2
1081     set color to W+/g
1082     a 21, tY1 say replicate ('-', int((&tErectf-&tErects) /7)+1)
1083     set color to /bg
1084     a 21, tY2 say &tErects
1085     a 21, tY1+dY1 say &tErectf
1086 L     if
1087         .
1088         ~
1089 <===return
1090
1091 *
1092 *
1093 *
1094 *
1095 *
1096
1097 PROC MENU-1
1098
1099 set color to gr+/b
1100 a 4, 17 to 18, 58 double
1101 a 4, 30 SAY "GANTT CHART MENU !!
1102 set color to u+/r
1103 a 5, 18 SAY '
1104 a 6, 18 SAY '
1105 a 7, 18 SAY '
1106 a 8, 18 SAY '
1107 a 9, 18 SAY '
1108 a 10, 18 SAY '
1109 a 11, 18 SAY '
1110 a 12, 18 SAY '
1111 a 13, 18 SAY '
1112 a 14, 18 SAY '
1113 a 15, 18 SAY '
1114 a 16, 18 SAY '
1115 a 17, 18 SAY '
1116 set color to gr
1117 a 19, 26 say 'Press !!Esc^to Return'
1118
1119 <===return
1120
1121
1122 *****
1123 .      PROCEOURE  UENU_2  *
```

```

1124      *      Text for Gantt Hem Format •
1125      *****
1126
1127      PROC MENU_2
1128
1129      set color to gr+/b
1130      a 4, 17 to 18, 58 double
1131
1132      set color to gr+/rl
1133      a 5, 18 SAY '                                     1
1134      a 6, 18 SAY '                                     |
1135      3 7, 18 SAY 8      Enter Contract Letter : :      t
1136      3 8, 18 SAY @      Enter Block No. : :          |
1137      3 9, 18 SAY '                                     |
1138      3 10, 18 SAY '                                      t
1139      set color to w/r
1140      3 11, 18 SAY '      Contrsct Letters              |
1141      3 12, 18 SAY '      llxm = W/V UELL PLANNED        |
1142      3 13, 18 SAY '                                      |
1143      3 14, 18 SAY '                                      |
1144      3 15, 18 SAY '                                      |
1145      3 16, 18 SAY '                                      t
1146      3 17, 18 SAY '                                      |
1147      set color to gr
1148      a 19, 26 say 'Press "Esc" to Return'
1149
1150      <===return
1151
1152

```

1153 ● Formtted by: dANALYST Ver. 7.3a on March 24, 1992 at 9:48 AM  
dANALYST found 0 error(s), 0 warnin9(S), 153 lines.

```

INPUT FILE:  C:\OPLAN\SP8_LAY .PRG
1      FILE NAME: SP8_LAY.PRG
2      • BY: D. HcQuaide
3      ~ DATE: March 24, 1992
4      ~ DESC:
5      ~ CALLED BY:
6      ~ DATA FILES:
7      * SP8-LAY. prg
8
9      set procedure to SP8_LAY
10
11      •
12      store space(30) to tModel
13      set color to gr+/b
14      a 4, 17 to 18, 58 double
15      a 4, 30 SAY " LAYOWN SCHEDULE U
16      set color to w+/r
17      a 5, 18 SAY '
18      a 6, 18 SAY '
19      a 7, 18 SAY '      Enter klodel Ume w/Path
20      a 8, 18 SAY '
201     a 9, 18 SAY '
22      a 10, 18 SAY '
23      a 11, 18 SAY '
24      a 12, 18 SAY '
25      a 13, 18 SAY '
26      a 14, 18 SAY '
27      a 15, 18 SAY '
28      a 16, 18 SAY '
29      a 17, 18 say 8
30      set color to gr
31      a 19, 26 say 'Press "Esc" to Return'
32      while .T.
33          a 9, 23 get tModel picture "!!!! !!!! !!!! !!!! !!!!!!!!!!"
34          read
35          if readkey() = 12
36              =====return
37          endif
38
39          store trim(tModel)+' .act' to dModel
40          if file(dModel)
41              =====exit
42          else
43              set color to bt+/r
44              a 15, 18 SAY '      File Does Not Exist
45              set color to H/r
46              i) 15, 26 SAY 'Activity'
47              set color to w/r
48
49      enddo
50
51      i
52      select A
53      use Model index TABLE_LS alias MODEL
54      set color to w+/r
55      a 15, 18 SAY '      Packing & Reirx&exing File
56      set color to n+/r
57      a 7, 18 s A Y #
58      a 8, 18 SAY '
59      a 9, 18 s A Y '
60      a 15, 18 SAY '
61      peck
62      reindex
63
64      •
65
66      •- setting, @, the Print CodesS **
67      * "normal 1" Standard Setup, used to print lines,background,gantt
68      store chr(027)+'(8Q'+chr(027)+'(s0p16.67h8.5v0s0b3T'+chr(027)+'&l10' to normal_1
69      * "normal P" Standard Setup, used to print lines,background,gantt
70      store chr(027)+'(8Q'+chr(027)+'(s0p16.67h8.4v0s0b3T'+chr(027)+'&l00' to normal_P
71      * "normal 2" used to print Data Information
72      store chr(027)+'(0U'+chr(027)+'(s0p16.67h9.6v0s0b6T'+chr(027)+'&l10' to normal_2
73      * "resetP" Reset Printer ***

```

~  
- read and verify model  
Name and files

~  
- set up data files



```

74 store chr(027)+'E' to resetP
75 * "legel" Set for legel paper ***
76 store chr(027)+'&l3A' to legel
77 * "PRT_lpi6" 6 Lines per Inch ***
78 store chr(027)+'&l60' to PRT_lpi6
79 * "PRT_lpi8" 8 Lines per Inch ***
80 store chr(027)+'&l80' to PRT_lpi8
81 * "under_y" Starts underlining print ***
82 store chr(027)+'&d0' to under_y
83 * "under_n" Stops underlining print ***
84 store chr(027)+'&d2' to under_n
85 * "BOLD_1" used to print Titles
86 store chr(027)+'(OU'+chr(027)+'(s0p10.00h13.9v0s3b11T' to BOLD_1
87 * "BOLD_2" used to print Titles
88 store chr(027)+'(OU'+chr(027)+'(s0p8.11h16.1v0s3b11T' to BOLD_2
89 * "BOLD_3" used to print Titles
90 store chr(027)+'(OU'+chr(027)+'(s0p6.53h18.0v0s3b11T' to BOLD_3
91 *****
92
93 * Re-Calculate the Gantt Placements for print-out **
94 set color to w+/r,w+/r
95 store 'Y' to tPLACE
96 a 7, 18 say ' Recalculating Gantt Placements (Y/N) '
97 a 7,56 get tPLACE picture '!'
98 read
99 if readkey() = 12
100 <====<====return
101 endif
102 if tPLACE = 'Y'
103 set color to w+/r,w+/r
104 a 14, 18 say ' Gantt Placements '
105 set color to w+/r
106 a 14, 23 say 'Recalculating'
107 do PLACEMNT
108 set color to w+/r
109 a 14, 18 say '
110 endif
111 *****
112
113 do while .T.
114 store ' ' to t92A,t92B,t93A,t93B
115 store ' ' to tShop,tTable1,tTable2
116 store ' ' to tArea_A,tArea_B
117 set color to gr+/r, /w
118 a 5, 18 SAY ' Steel Outfitting '
119 set color to w+/r
120 a 7, 18 SAY ' Shop Area "A" '
121 a 8, 18 SAY ' Table #1 Area "B" '
122 a 9, 18 SAY ' Table #2 '
123 set color to gr+/r
124 a 12, 18 SAY ' 1992 1993 '
125 set color to w+/r
126 a 13, 18 SAY ' Jan->Jun '
127 a 14, 18 SAY ' Jul->Dec '
128 set color to gr+/r
129 a 16, 18 SAY ' Select with an "X" Your Choices '
130 a 7, 22 get tShop picture '!'
131 a 8, 22 get tTable1 picture '!'
132 a 9, 22 get tTable2 picture '!'
133 a 7, 42 get tArea_A picture '!'
134 a 8, 42 get tArea_B picture '!'
135 a 13, 37 get t92A picture '!'
136 a 14, 37 get t92B picture '!'
137 a 13, 42 get t93A picture '!'
138 a 14, 42 get t93B picture '!'
139 read
140 if readkey() = 12
141 <====<====return
142 endif
143 *****
144
145 set color to w+/r
146 a 16, 18 SAY ' Setting up Memory Variables '
147
148 *** Memory Variables to Create Calendar Grid ***

```

Set up print variables

verify need to re-calculate  
table placements

read tables and time spans  
for print outs

set up print condition  
variables

```

224      &l 7, 24 SAY 'shop'
225      _endif
226
227      if table = 'X'
228          store 'PLATEN LAYDOWN SCHEDULE' TO title
229          store 'TABLE #1' to title2
230          set color to w+/r
231          a 8, 24 SAY 'Table #1'
232          store 'TABLE' to body
233          do PRT_LAY
234          set color to W+/r
235          a 8, 24 SAY 'Table #1'
236      [      if
237
238          if tTable2 = 'X'
239              store 'PLATEN LAYDOWN SCHEDULE' TO title
240              store 'TABLE #2' to title2
241              set color to w+/r
242              a 9, 24 SAY 'Table #2'
243              store 'TABLE2' to body
244              do PRT-LAY
245              set color to w+/r
246              a 9, 24 SAY 'Table #2'
247          _endif
248
249          _if tArea_A = 'X'
250              store 'ON- BLOCK O/F LAYDOWN SCHEDULE' TO title1
251              store 'AREA 'A''' to title2
252              set color to w+/r
253              a 7, 44 SAY 'Area "A"'
254              store '      Printing Table #2' to tMEMOI
255              store 'AREA_A' to body
256              do PRT_LAY
257              set color to n+l
258              a 7, 44 SAY 'Area "A"'
259          _endif
260
261          i f tArea_B = 'X'
262              store 'ON-BLOCK O/F LAYDOWN SCHEDULE' TO title1
263              store 'AREA 'B''' to title2
264              set color to w+/r
265              a 8, 44 SAY 'Area "B"'
266              store '      Printing Table #2' to tMEHO1
267              store 'AREA-B' to body
268              do PRT_LAY
269              set color to w+/r
270              a 8, 44 SAY 'Area "B"'
271          _endif
272      _enddo
273      *****
274
275      <===return
276
277
278      *****
279      *      PROCEDURE PRT_LAY      *
280      *      • Prints Time spans for each Table Selected •
281      *****
282
283      PRW PRT_LAY
284
285      store 0 to x
286      store 0 to y
287      set device to print
288      a x,y say legel
289      a x,y say normal-l
290      a x,y say PRT-1P18
291      set device to screen
292
293      _if t92A = 'X'
294          set device to screen
295          set color to 9r+/r
296          a 12, 35 say '1992'
297          set color to w+/r
298          a 13, 25 say 'Jan>Jm '

```

- print table laydowns  
as selected

```

299      set device to print
299      store dtIn-A92A to LineA
301      store dtIn-W2A to LineB
302      store dtIn-C92A to LineC
303      store dtIn-D92A to LineD
304      store dtIn-E92A to LineE
305      store start92A-1 to tSTART
306      store start92A+182 to tCOMPLETE
307      store          to title3
308      do HEADING
309      do &BODY
310      set device to screen
311      set color to gr+/r
312      a 12, 35 say '1992'
313      set color to W/r
314      a 13, 25 say 'Jan->Jun"
315  _endif
316
317  -if t92B= 'X'
318      set device to screen
319      set color to gr+*/r
320      a 12, 35 say '1992'
321      set color to u+*/r
322      a 14, 25 say 'Jul->Dec'
323      set device to print
324      store dtIn A92B to lineA
325      store dtIn-B92B to lineB
326      store dtIn-C92B to LineC
327      store dtIn-D92B to lineD
328      store dtIn-E92B to lineE
329      store start92B-1 to tSTART
330      store start92B+182 to tCOMPLETE
331      store          to title3
332      do HEADING
333      do &BODY
334      set device to screen
335      set color to gr+/r
336      a 12, 35 say '1992:
337      set color to bf+/r
338      a 14, 25 say 'Jul->Dec'
339  -endif
340
341  -if t93A= 'X'
342      set device to screen
343      set color to gr+*/r
344      a 12, 40 say '1993'
345      set color to u+*/r
346      a 13, 25 say 'Jan->Jun'
347      set device to print
348      store dtIn-A93A to lineA
349      store dtIn-B93A to lineB
350      store dtIn-C93A to lineC
351      store dtIn-D93A to lineD
352      store dtIn-E93A to lineE
353      store start93A-1 to tSTART
354      store start93A+182 to tCOMPLETE
355      store          to title3
356      do HEADING
357      do &BODY
358      set device to screen
359      set color to gr+/r
360      a 12, 40 say '1993'
361      set color to w+/r
362      a 13, 25 say 'Jan->Jun'
363  -endif
364
365      if t93B = 'X'
366      set device to screen
367      set color to gr+*/r
368      a 12, 40 say '1993'
369      set color to w+*/r
370      a 14, 25 say 'Jul->Dec'
371      set device to print
372      store dtIn-A93B to lineA
373      store dtIn-B93B to lineB

```

```

374     store dtln_C93B to lineC
375     store dtln_D93B to lineD
376     store dtln_E93B to lineE
377     store start93B-1 to tSTART
378     store start93B+182 to tCOMPLETE
379     store ' ' to title3
380     do HEADING
381     do &BODY
382     set device to screen
383     set color to gr+/r
384     @ 12, 40 say '1993'
385     set color to w+/r
386     @ 14, 25 say 'Jul->Dec'
387 _endif
388
389 <===return
390
391
392 *****
393 *          PROCEDURE HEADING          *
394 *      Prints Titles & Date Bar Headings      *
395 *****
396
397 PROC HEADING
398
399 x = 1
400 @ x,y+27 say BOLD_2+title1+normal_1
401 @ x,y+27 say ' '
402 @ x,y+90 say BOLD_3+title2+normal_1
403 @ x,y+90 say ' '
404 x = x+1
405 @ x,y say chr(201)
406 @ x,y+1 say replicate(chr(205),20)
407 @ x,y+21 say chr(203)
408 @ x,y+22 say replicate(chr(205),148)
409 @ x,y+171 say 'Printed on '+dtoc(date())
410 @ x,y+191 say replicate(chr(205),13)
411 @ x,y+204 say chr(187)
412 x = x+1
413 @ x,y say chr(186)
414 @ x,y+10 say 'MONTH/YEAR'
415 @ x,y+21 say chr(186)
416 @ x,y+22 say lineA
417 @ x,y+204 say chr(186)
418 x = x+1
419 @ x,y say chr(186)
420 @ x,y+10 say ' WEEK NO'
421 @ x,y+21 say chr(186)
422 @ x,y+22 say lineD
423 @ x,y+22 say replicate(lineW,26)
424 @ x,y+204 say chr(186)
425 x = x+1
426 @ x,y say chr(186)
427 @ x,y+21 say chr(186)
428 @ x,y+22 say lineB
429 @ x,y+22 say replicate(lineW,26)
430 @ x,y+204 say chr(186)
431 x = x+1
432 @ x,y say chr(186)
433 @ x,y+10 say ' DAY'
434 @ x,y+21 say chr(186)
435 @ x,y+22 say lineC
436 @ x,y+22 say replicate(lineW,26)
437 @ x,y+204 say chr(186)
438 x = x+1
439 *@ x,y say chr(199)
440 *@ x,y+1 say replicate(chr(196),20)
441 *@ x,y+21 say chr(215)
442 *@ x,y+22 say replicate(chr(196),182)
443 *@ x,y+22 say lineE
444 *@ x,y+204 say chr(182)
445 *x = x+1
446
447
448 <===return

```

```

449
450
451 *****
452 *          PROCEDURE PLACEMNT          *
453 *    Calculates Table Position Placements    *
454 *****
455
456 PROC PLACEMNT
457
458   go top
459   locate for .not. table = ' '
460   do while .not. eof()
461     store TABLE to tTABLE
462     store '1' to tPLACE
463     do case
464       case TABLE = 'SH'
465         do while TABLE = tTABLE
466           do case
467             case tPLACE = '1'
468               replace PLACEMENT with '1'
469               store '2' to tPLACE
470             case tPLACE = '2'
471               replace PLACEMENT with '2'
472               store '3' to tPLACE
473             case tPLACE = '3'
474               replace PLACEMENT with '3'
475               store '4' to tPLACE
476             case tPLACE = '4'
477               replace PLACEMENT with '4'
478               store '5' to tPLACE
479             case tPLACE = '5'
480               replace PLACEMENT with '5'
481               store '6' to tPLACE
482             case tPLACE = '6'
483               replace PLACEMENT with '6'
484               store '7' to tPLACE
485             case tPLACE = '7'
486               replace PLACEMENT with '7'
487               store '8' to tPLACE
488             case tPLACE = '8'
489               replace PLACEMENT with '8'
490               store '9' to tPLACE
491             case tPLACE = '9'
492               replace PLACEMENT with '9'
493               store '10' to tPLACE
494             case tPLACE = '10'
495               replace PLACEMENT with '10'
496               store '1' to tPLACE
497             endcase
498             skip
499           enddo
500         otherwise
501           do while TABLE = tTABLE
502             do case
503               case tPLACE = '1'
504                 replace PLACEMENT with '1'
505                 store '2' to tPLACE
506               case tPLACE = '2'
507                 replace PLACEMENT with '2'
508                 store '1' to tPLACE
509             endcase
510             skip
511           enddo
512         endcase
513       enddo
514
515   <===return
516
517 *****
518 *          PROCEDURE SHOP          *
519 *    Shop Laydown Format          *
520 *****
521
522 PROC SHOP
523

```

```

524
525     store 'SH-00' to tFIND
526     do DIVIDE
527     store '           ' to title4
528     do LINE
529     store tCondit1 to t_cond
530     do GANTT_ln
531     x = x+1
532     store BOLD_1+'     SHOP'+normal_1 to title4
533     do LINE
534     do DATA_ln
535     x = x+1
536     store '           ' to title4
537     store tCondit2 to t_cond
538     do LINE
539     do GANTT_ln
540     x = x+1
541     store '     ASSEMBLIES   ' to title4
542     do LINE
543     do DATA_ln
544     x = x+1
545     store '           ' to title4
546     store tCondit3 to t_cond
547     do LINE
548     do GANTT_ln
549     x = x+1
550     do LINE
551     do DATA_ln
552     x = x+1
553     store tCondit4 to t_cond
554     do LINE
555     do GANTT_ln
556     x = x+1
557     do LINE
558     do DATA_ln
559     x = x+1
560     store tCondit5 to t_cond
561     do LINE
562     do GANTT_ln
563     x = x+1
564     do LINE
565     do DATA_ln
566     x = x+1
567     store tCondit6 to t_cond
568     do LINE
569     do GANTT_ln
570     x = x+1
571     do LINE
572     do DATA_ln
573     x = x+1
574     store tCondit7 to t_cond
575     do LINE
576     do GANTT_ln
577     x = x+1
578     do LINE
579     do DATA_ln
580     x = x+1
581     store tCondit8 to t_cond
582     do LINE
583     do GANTT_ln
584     x = x+1
585     do LINE
586     do DATA_ln
587     x = x+1
588     store tCondit9 to t_cond
589     do LINE
590     do GANTT_ln
591     x = x+1
592     do LINE
593     do DATA_ln
594     x = x+1
595     store tCondit10 to t_cond
596     do LINE
597     do GANTT_ln
598     x = x+1

```

```

599 do LINE
600 do DATA_ln
601 x = x+1
602 do BOTTOM
603 eject
604
605 <===return
606
607
608 *****
609 *          PROCEDURE TABLE1          *
610 *          Table 1 Laydown Format      *
611 *****
612
613 PROC TABLE1
614
615 *** POSITION 01-01 ***
616 store '01-01' to tFIND
617 * Top Line (Dividing Line) *
618 do DIVIDE
619 * Line 1 (Top Line of Scheduled Work) *
620 store ' ' to title4
621 do LINE
622 store tCondit1 to t_cond
623 do GANTT_ln
624 x = x+1
625 * Line 2 (Information Line for Gantt Line #1 )
626 store BOLD_1+' 01-01'+normal_1 to title4
627 do LINE
628 store tCondit1 to t_cond
629 do DATA_ln
630 x = x+1
631 * Line 3 (Line #2 of Gantt Schedule ) *
632 store " 54' x 60' " to title4
633 do LINE
634 store tCondit2 to t_cond
635 do GANTT_ln
636 x = x+1
637 * Line 4 (Information for Gantt Line #2) *
638 store ' ' to title4
639 do LINE
640 store tCondit2 to t_cond
641 do DATA_ln
642 x = x+1
643 * Line 5 (Dividing Line) *
644 do DIVIDE
645
646 *** POSITION 01-02 ***.
647 store '01-02' to tFIND
648 * Line 1 (Top Line of Scheduled Work) *
649 store ' ' to title4
650 do LINE
651 store tCondit1 to t_cond
652 do GANTT_ln
653 x = x+1
654 * Line 2 (Information Line for Gantt Line #1 )
655 store BOLD_1+' 01-02'+normal_1 to title4
656 do LINE
657 store tCondit1 to t_cond
658 do DATA_ln
659 x = x+1
660 * Line 3 (Line #2 of Gantt Schedule ) *
661 store " 54' x 60' " to title4
662 do LINE
663 store tCondit2 to t_cond
664 do GANTT_ln
665 x = x+1
666 * Line 4 (Information for Gantt Line #2) *
667 store ' ' to title4
668 do LINE
669 store tCondit2 to t_cond
670 do DATA_ln
671 x = x+1
672 * Line 5 (Dividing Line) *
673 do DIVIDE

```



```

674
675 *** POSITION 01-03 ***
676 store '01-03' to tFIND
677 •Line 1 (Top Line of Scheduled Work) •
678 store I to title4
679 do LINE
680 store tConditl to t_cond
681 do GANTT_in
682 x = x+1
683 * Line 2 (Information Line for Gantt Line #1 )
684 store BOLD_I+# 01-03'+ normal_I to title4
685 do LINE
686 store tConditl to t_cond
687 do DATA_in
688 x = X+1
689 * Line 3 (Line #2 of Gantt Schedule ) *
690 store 54' x 60' 11 to title4
691 & LINE
692 store tCondit2 to t_cord
693 do GAHTT-in
694 x = X+1
695 * Line 4 (Information for Gantt Line #2) *
696 store I ' to title4
697 do LINE
698 store tCondit2 to t_cond
699 do DATA-in
700 x = X+1
701 •Line 5 (Dividing Line) •
702 do DIVIDE
703
704 *** POSITION 01-04 ***
705 store '01-04' to tFIND
706 •Line 1 (Top Line of Scheduled Work) *
707 store to title4
708 do LINE
709 store tConditl to t_cond
710 do GANTT-in
711 = X+1
712 * Line 2 (Information Line for Gantt Line #1 )
713 store BOLD-I+'01-04 '+normal-I to title4
714 do LINE
715 store tCmditl to t_cond
716 do DATA_in
717 x = X+1
718 •Line 3 (Line #2 of Gantt Schedule ) *
719 store " 54' x 60' '' to title4
720 do LINE
721 store tCondit2 to t_cond
722 do GANTT-in
723 x = X+1
724 * Line 4 (Information for Gantt Line #2) •
725 store 1 ' to title4
726 do LINE
727 store tCondit2 to t_cond
728 do DATA_in
729 x = X+1
730 •Line 5 (Dividing Line) *
731 do DIVIDE
732
733 ~ POSITION 01-05 • *
734 store '01-05' to tFIND
735 •Line 1 (Top Line of Scheduled Work) •
736 store ' to title4
737 do LINE
738 store tconditl to t_cond
739 do GANTT-in
740 x = X+1
741 •Line 2 (Information Line for Gantt Line #1 )
742 store BOLD_1+' 01-05'+normal_1 to title4
743 do LINE
744 store tconditl to t_cond
745 do DATA-in
746 x = X+1
747 * Line 3 (Line #2 of Gantt Schedule ) *
748 store 54' x 60' to title4

```

```

749 do LINE
750 store tCondit2 to t_cond
751 do GANTT-in
752 x = X+1
753 * Line 4 (Information for Gantt Line #2) *
754 store a 'to title4
755 do LINE
756 store tCondit2 to t_cond
757 do DATA_in
758 x = X+1
759 •Line 5 (Dividing Line) *
760 do DIVIDE
761
762 PDSITIDN 01-06 ***
763 store 101-06S to tFINO
764 •Line 1 (Top Line of Scheduled Work) *
765 store ' 'to title4
766 do LINE
767 store tConditl to t-cond
768 do GANTT-in
769 x x X+1
770 * Line 2 (Information Line for Gantt Line #1 )
771 store BOLO-l+'01-06 '+normal l to title4
772 do LINE
773 store tconditl to t-cond
774 do DATA_in
775 x = X+1
776 •Line 3 (Line #2 of Gantt Schedule ) *
777 store ll 54' X 60)l " to title4
778 do LINE
779 store tCondit2 to t_cod
780 do GANTT_in
781 x = X+1
782 •Line 4 (Information for Gantt Line #2) *
783 store l 'to title4
784 do LINE
785 store tCondit2 to t-cond
786 do DATA-in
787 x = x(+1
788 •Line 5 (Dividing Line) •
789 do DIVIDE
790
791 *** POSITION 01-07 ***
792 store '01-07' to tFIND
793 •Line 1 (Top Line of Scheduled work) •
794 store l 'to title4
795 do LINE
796 store tConditl to t-cond
797 do GANTT_in
798 x = X+1
799 * Line 2 (Information Line for Gantt Line #l )
800 store BOLD_l+' 01-07 normal_l to title4
801 do LINE
802 store tConditl to t-cod
803 do DATA_in
804 x = x+1
805 •Line 3 (Line #2 of Gantt Schedule ) •
806 store " 54' x 60, ll to title4
807 do LINE
808 store tCondit2 to t_cond
809 do GANTT in
810 x = X+1
811 * Line 4 (Information for Gantt Line #2) *
812 store to title4
813 do LINE
814 store tcondit2 to t_cond
815 do DATA-in
816 x xX+1
817 •Line 5 (Dividing Line) *
818 do DIVIDE
819
820 *** POSITION 01-08 ***
821 store 101-081 to tFIND
822 •Line 1 (Top Line of Scheduled Work) ←
823 store ' ' to title4

```

```

824 do LINE
825 store tConditl to t_cond
826 do GANTT_In
827 x = X+1
828 * Line 2 (Information Line for Gantt Line #1 )
829 store SOLD-1+1 01-08'+normal_I to title4
830 do LINE
831 store tConditl to t-cord
832 do DATA_In
833 x = X+1
834 * Line 3 (Line #2 of Gantt Schedule ) *
835 store " 54' x 60' " to title4
836 do LINE
837 store tCondit2 to t_cond
838 do GANTT_In
839 x = X+1
840 * Line 4 (Information for Gantt Line #2) *
841 store ' to title4
842 do LINE
843 store tCondit2 to t_cond
844 do DATA_In
845 x = X+1
846 * Line 5 (Dividing Line) •
847 do DIVIDE
848
849 *** POSITION 01-09 ***
850 store '01-09' to tFIND
851 * Line 1 (Top Line of Scheduled Work) *
852 store ' to title4
853 do LINE
854 store tConditl to t_cmd
855 do GANTT-In
856 x = x+1
857 * Line 2 (Information Line for Gantt Line #1 )
858 store SOLD_I+'01-09'+normal_I to title4
859 do LINE
860 store tConditl to t-cond
861 do DATA-in
862 x = X+1
863 * Line 3 (Line #2 of Gantt Schedule ) •
864 store " 54' x 60' " to title4
865 do LINE
866 store tcondit2 to t_cond
867 do GANTT_In
868 x = X+1
869 * Line 4 (Information for Gantt Line #2) •
870 store to title4
871 do LINE
872 store tcondit2 to t-cond
873 do DATA_In
874 x = X+1
875 * Line 5 (Dividing Line) •
876 do DIVIDE
877
878 * POSITION 01-10 • -
879 store O1-10' to tFIND
880 * Line 1 (Top Line of Scheduled Work) *
881 store ' to title4
882 do LINE
883 store tconditl to t-cond
884 do GANTT_In
885 x = X+1
886 * Line 2 (Information Line for Gantt Line #1 )
887 store SOLD_I+'O1-10'+normal 1 to title4
888 do LINE
889 store tconditl to t_cond
890 do DATA_In
891 x = X+1
892 * Line 3 (Line #2 of Gantt Schedule ) •
893 store " 54' x 60' " to title4
894 do LINE
895 store tCondit2 to t-cond
896 do GANTT_In
897 x = X+1
898 * Line 4 (Information for Gantt Line #2) *

```

```

899     store '          ' to title4
900     do LINE
901     store tCondit2 to t_cond
902     do DATA_ln
903     x = x+1
904     * Line 5 (Bottom Line) *
905     do BOTTOM
906     eject
907
908 <===return
909
910
911
912 *****
913 *          PROCEDURE TABLE2          *
914 *          Table 2 Laydown Format      *
915 *****
916
917 PROC TABLE2
918
919 *** POSITION 02-01 ***
920 store '02-01' to tFIND
921 * Top Line (Dividing Line) *
922 do DIVIDE
923 * Line 1 (Top Line of Scheduled Work) *
924 store '          ' to title4
925 do LINE
926 store tCondit1 to t_cond
927 do GANTT_ln
928 x = x+1
929 * Line 2 (Information Line for Gantt Line #1 )
930 store BOLD_1+' 02-01'+normal_1 to title4
931 do LINE
932 store tCondit1 to t_cond
933 do DATA_ln
934 x = x+1
935 * Line 3 (Line #2 of Gantt Schedule ) *
936 store " 40' x 50' " to title4
937 do LINE
938 store tCondit2 to t_cond
939 do GANTT_ln
940 x = x+1
941 * Line 4 (Information for Gantt Line #2) *
942 store '          ' to title4
943 do LINE
944 store tCondit2 to t_cond
945 do DATA_ln
946 x = x+1
947 * Line 5 (Dividing Line) *
948 do DIVIDE
949
950 *** POSITION 02-02 ***
951 store '02-02' to tFIND
952 * Line 1 (Top Line of Scheduled Work) *
953 store          to title4
954 do LINE
955 store tCondit1 to t_cond
956 do GANTT_in
957 x = X+1
958 * Line 2 (Information Line for Gantt Line #1 )
959 store BOLD-1+1 02-02 '+normal_1 to title4
960 do LINE
961 store tCondit1 to t_cond
962 do DATA_ln
963 x = X+1
964 * Line 3 (Line #2 of Gantt Schdule ) *
965 store " 40' x 50' " to title4
966 do LINE
967 store tCondit2 to t_cond
968 do GANTT-in
969 x = X+1
970 * Line 4 (Information for Gantt Line #2) *
971 store '          ' to title4
972 do LINE
973 store tCondit2 to t_cond

```

```

974 do DATA-in
975 x = X+1
976 • Line 5 (Dividing Line) •
977 do DIVIDE
978
979 * POSITION 02-03 ***
980 store '02-03' to tFIND
981 • Line 1 (Top Line of Scheduld Work) •
982 store ' ' to title4
983 do LINE
984 store tConditl to t_cond
985 do GANTT_in
986 x = X+1
987 • Line 2 (Information Line for Gantt Line #1 )
988 store BOLD_l+l 02-03' +normal_l to title4
989 do LINE
990 store tConditl to t_cond
991 do DATA-tn
992 x = X+1
993 • Line 3 (Line #2 of Gantt Schedule ) •
994 store " 40' x 50' " to title4
995 do LINE
996 store tCondit2 to t-cond
997 do GANTT_in
998 x = X+1
999 • Line 4 (Information for Gantt Line #2) •
1000 store ' ' to title4
1001 do LINE
1002 store tCondit2 to t-cond
1003 do DATA-in
1004 x = X+1
1005 * Line 5 (Dividing Line) •
1006 do DIVIDE
1007
1008 *** POSITION 02-04 ***
1009 store '02-04' to tFIND
1010 • Line 1 (Top Line of Scheduled Work) •
1011 store ' ' to title4
1012 do LINE
1013 store tConditl to t_cond
1014 do GANTT-in
1015 x = X+1
1016 • Line 2 (Information Line for Gantt Line #1 )
1017 store BOLD-l+'02-04 '+normal l to title4
1018 do LINE
1019 store tConditl to t_cond
1020 do DATA-in
1021 x = X+1
1022 • Line 3 (Line #2 of Gantt Schedule ) *
1023 store " 40' x 50' " to title4
1024 do LINE
1025 store tCondit2 to t_cond
1026 do GANTT-in
1027 x = X+1
1028 * Line 4 (Information for Gantt Line #2) *
1029 store ' ' to title4
1030 do LINE
1031 store tCondit2 to t_cond
1032 do DATA-in
1033 x = X+1
1034 • Line 5 (Dividing Line) *
1035 do DIVIDE
1036
1037
1038 *** POSITION 02-05 • *
1039 store '02-05' to tFIND
1040 * Line 1 (Top Line of Scheduled Work) *
1041 store ' ' to title4
1042 do LINE
1043 store tCoditl to t-cond
1044 do GANTT_in
1045 x = X+1
1046 • Line 2 (Information Line for Gantt Line #1 )
1047 store BOLD-1+' 02-05'+normal l to title4
1048 do LINE

```

```

1049 store tConditl to t-cond
1050 do DATA-in
1051 x = X+I
1052 * Line 3 (Line #2 of Gantt Schedule ) •
1053 store " 40' x 50' " to title4
1054 do LINE
1055 store tCondit2 to t-cond
1056 do GANTT-in
1057 x = X+I
1058 * Line 4 (Information for Gantt Line #2) •
1059 store to title4
1060 do LINE
1061 store tcondit2 to t_cond
1062 do DATA-in
1063 x = X+I
1064 * Line 5 (Bottom Line) *
1065 do BOTTOM
1066 eject
1067
1068 <===return
1069
1070
1071 *****
1072 * PROCEDURE AREA_A *
1073 * Area A Laydown Format *
1074 *****
1075
1076 PROC AREA_A
1077 *** POSITION A-1 ***
1078
1079 store A-01 to tFIND
1080 do DIVIDE
1081 store to title4
1082 do LINE
1083 store tconditl to t_cond
1084 do GANTT-in
1085 x = X+I
1086 store BOLD-I+ ' A-1 '+normal_I to title4
1087 do LIME
1088 store tconditl to t-cond
1089 do DATA-in
1090 x = x+1
1091 store 40 x 60' " to title4
1092 do LINE
1093 store tCondit2 to t_cond
1094 do GANTT-in
1095 x = X+I
1096 store ' to title4
1097 do LINE
1098 store tcondit2 to t-cond
1099 do DATA-in
1100 x = X+I
1101 do DIVIDE
1102
1103 *** POSITISIN A-2 ***
1104 store 'A-02' to tFIND
1105 store ' ' to title4
1106 do LINE
1107 store tconditl to t_cond
1108 do GANTT-in
1109 x = x+1
1110 store BOLD-1+: A-2 '+normal 1 to title4
1111 do LINE
1112 store tconditl to t_cond
1113 do DATA-in
1114 x = X+I
1115 store 40' x 60' to title4
1116 do LINE
1117 store tcondit2 to t-cond
1118 do GANTT_in
1119 x = X+I
1120 store ' to title4
1121 do LIME
1122 store tCondit2 to t-cond
1123 do DATA-in

```

```

1124     x = X+1
1125     do DIVIDE
1126
1127     *** POSITION A-3 •*
1128     store ' A-03' to tFIND
1129     store ' ' to title4
1130     do LINE
1131     store tCondit1 to t_cond
1132     do GANTT-in
1133     x = X+1
1134     store BOLD_1+' A.3 1+normal 1 to title4
1135     do LINE
1136     store tcondit1 to t-cond
1137     do DATA-in
1138     x = X+1
1139     store " 40' x 60' " to title4
1140     do LINE
1141     store tCondit2 to t_cond
1142     do GANTT_In
1143     x = X+1
1144     store ' ' to title4
1145     do LINE
1146     store tCondit2 to t_cond
1147     do DATA_In
1148     x = X+1
1149     do DIVIDE
1150
1151     *** POSITION A-4 ***
1152     store 'A-04' to tFIND
1153     store ' ' to title4
1154     do LINE
1155     store tCondit1 to t_cond
1156     do GANTT-in
1157     x = X+1
1158     store BOLD_1+' A.4 1+normal to title4
1159     do LINE
1160     store tCondit1 to t_cond
1161     do DATA-in
1162     x = X+1
1163     store " 40' x 60' " to title4
1164     do LINE
1165     store tCondit2 to t_cond
1166     do GANTT-in
1167     x = X+1
1168     store ' ' to title4
1169     do LINE
1170     store tCondit2 to t_cond
1171     do DATA_In
1172     X= X+1
1173     do DIVIDE
1174
1175     *** POSITION A-5 ***
1176     store 'A-05' to tFIND
1177     store ' ' to title4
1178     do LINE
1179     store tCondit1 to t_cond
1180     do GANTT-in
1181     x = X+1
1182     store BOLD_1+' A-5 1+normal to title4
1183     do LINE
1184     store tCondit1 to t_cond
1185     do DATA-in
1186     x = X+1
1187     store ' 40' x 60' " to title4
1188     do LINE
1189     store tcondit2 to t-cond
1190     do GANTT_In
1191     x = X+1
1192     store ' ' to title4
1193     do LINE
1194     store tCondit2 to t_cond
1195     do DATA-in
1196     x = X+1
1197     do DIVIDE
1198

```

```

1199  *** POSITION A-6 ***
1200  store ' A-(06' to tFIND
1201  store '          ' to title4
1202  do LINE
1203  store tconditl to t-cond
1204  do GANTT_in
1205  x = X+1
1206  store BOLD-1+' A-6 l+normal to title4
1207  do LINE
1208  store tCondit 1 to t_cond
1209  do DATA_in
1210  x = X+1
1211  store 40' x60' to title4
1212  do LINE
1213  store tCondit2 to t_cond
1214  do GANTT-in
1215  x = X+1
1216  store to title4
1217  do LINE
1218  store tCondit2 to t-cond
1219  do DATA-in
1220  x = x+1
1221  do DIVIDE
1222
1223  *** POSITION A-7 ***
1224  store A-(07' to tFIND
1225  store #          'to title4
1226  do LINE
1227  store tconditl to t_cond
1228  do GANTT_in
1229  x = X+1
1230  store BOLD-l+' A.7 l+normal 1 to title4
1231  do LINE
1232  store tConditl to t-cond
1233  do DATA-in
1234  x = X+1
1235  store 30' X60' to title4
1236  do LINE
1237  store tCondit2 to t_cond
1238  do GANTT_in
1239  x = x+1
1240  store to title4
1241  do LINE
1242  store tCondit2 to t_cond
1243  do DATA-in
1244  x = X+1
1245  do DIVIDE
1246
1247  *** POSITION A-8 ***
1248  store ' A-(08' to tFIND
1249  store to title4
1250  do LINE
1251  store tconditl to t-cond
1252  do GANTT_in
1253  X=X+1
1254  store BOLD-1+' A-8 '+normal to title4
1255  do LINE
1256  store tconditl to t-cond
1257  do DATA-in
1258  x = X+1
1259  store 40' x 60' " to title4
1260  do LINE
1261  store tCondit2 to t-cond
1262  do GANTT-in
1263  x = X+1
1264  store to title4
1265  do LINE
1266  store tCondit2 to t_cond
1267  do DATA-in
1268  x = X+1
1269  do BOTTOM
1270  eject
1271
1272  <=..return
1273

```



```

1274
1275 *****
1276 •          PROCEDURE AREA_B          *
1277 •          Area B Laydown Format      •
1278 *****
1279
1280 PROC AREA_B
1281
1282 *** POSITION B-1 •*
1283 store B-01 'to tFIND
1284 do DIVIDE
1285 store                to title4
1286 do LINE
1287 store tCondit1 to t-cond
1288 do GANTT_in
1289 x = X+1
1290 store BOLD_1+      B-1 '+normal_1 to title4
1291 do LINE
1292 store tCondit1 to t_cond
1293 do DATA_in
1294 x = X+1
1295 store      40' x 60'      to title4
1296 do LINE
1297 store tCndit2 to t_cond
1298 do GANTT-in
1299 x = X+1
1300 store '                to title4
1301 do LINE
1302 store tCondit2 to t-cond
1303 do DATA-in
1304 x = X+1
1305 do DIVIDE
1306
1307 *** POSITION B-2 ***
1308 store E-02' to tFIND
1309 store                to title4
1310 do LINE
1311 store tcondit1 to t_cond
1312 do GANTT-in
1313 x = X+1
1314 store BOLD-1+      B-2 1+normal to title4
1315 do LINE
1316 store tcondit1 to t_cond
1317 do DATA_in
1318 x = X+1
1319 store      40' x 60'      to title4
1320 do LINE
1321 store tCondit2 to t_cond
1322 do GANTT_in
1323 x = X+1
1324 store                to title4
1325 do LINE
1326 store tCondit2 to t_cond
1327 do DATA_in
1328 x = X+1
1329 do DIVIDE
1330
1331 *** POSITION B-3
1332 store B-03 to tFIND
1333 store                to title4
1334 do LINE
1335 store tcondit1 to t_cond
1336 do GANTT-in
1337 x = X+1
1338 store BOLD_1+      B-3 1+normal 1 to title4
1339 do LINE
1340 store tcondit1 to t_cond
1341 do DATA_in
1342 x = X+1
1343 store      40' x 60'      to title4
1344 do LINE
1345 store tCondit2 to t-cond
1346 do GANTT_in
1347 x = X+1
1348 store                to title4

```

```

1349 do LIME
1350 store tCondit2 to t-cond
1351 do DATA_in
1352 x = X+1
1353 do DIVIDE
1354
1355 *** POSITION B-4 ***
1356 store B-04' to tFIND
1357 store to title4
1358 do LINE
1359 store tConditl to t-cond
1360 do GANTT-in
1361 x = X+1
1362 store BOLD-l+' B.4 l+normal l to title4
1363 do LINE
1364 store tConditl to t-cond
1365 do DATA-in
1366 x = X+1
1367 store 40' x 60' to title4
1368 do LINE
1369 store tCondit2 to t-cond
1370 do GANTT_in
1371 x = X+1
1372 store to title4
1373 do LINE
1374 store tcondit2 to t_cond
1375 do DATA_in
1376 x = X+1
1377 do DIVIDE
1378
1379 *** POSITION B-5 ***
1380 store B-05'to tFIND
1381 store to title4
1382 do LINE
1383 store tconditl to t_cond
1384 do GANTT-in
1385 x = X+1
1386 store BOLD-l+ B-5 l+normal 1 to title4
1387 do LINE
1388 store tconditl to t-cond
1389 do DATA-in
1390 x = X+1
1391 store 40' x 60' " to title4
1392 do LINE
1393 store tCondit2 to t_cond
1394 do GANTT.in
1395 x = X+1
1396 store to title4
1397 do LINE
1398 store tCondit2 to t_cond
1399 do DATA-in
1400 x = X+1
1401 do DIVIDE
1402
1403 *** POSITION B-6 •-
1404 store B-06' to tFIND
1405 store to title4
1406 do LINE
1407 store tconditl to t_cond
1408 do GANTT-in
1409 x = X+1
1410 store BOLD-1+' B-6 l+normal 1 to title4
1411 do LINE
1412 store tCoditl to t_cond
1413 do DATA_in
1414 x = X+1
1415 store 40' x 60' " to title4
1416 do LINE
1417 store tCondit2 to t_cond
1418 do GANTT_in
1419 x = X+1
1420 store 1 to title4
1421 do LINE
1422 store tCondit2 to t_cond
1423 do DATA-in

```

```

1424     x = X+1
1425     do DIVIDE
1426
1427     *** POSITION B-7 ***
1428     store ' B-07' to tFIND
1429     store '           ' to title4
1430     do LINE
1431     store tCondit1 to t_cond
1432     do GANTT-in
1433     x = X+1
1434     store BOLD_!+' B-7 !+normal ! to title4
1435     do LINE
1436     store tCondit1 to t_cond
1437     do DATA-in
1438     x = X+1
1439     store ' 4'0, x 60' 1 to title4
1440     do LINE
1441     store tCondit2 to t_cond
1442     do GANTT-in
1443     x = X+1
1444     store '           ' to title4
1445     do LINE
1446     store tCondit2 to t_cond
1447     do DATA_in
1448     x = X+1
1449     do DIVIDE
1450
1451
1452     *** POSITION B-8 *
1453     store ' 6-08' to tFIND
1454     store '           ' to title4
1455     do LINE
1456     store tcondit1 to t_cond
1457     do GANTT_in
1458     x = X+1
1459     store BOLD-! +' B.8 '+normal 1 to title4
1460     do LINE
1461     store tCondit1 to t_cond
1462     do DATA-in
1463     x = X+1
1464     store " 40' x 60' " to title4
1465     do LINE
1466     store tCondit2 to t_cond
1467     do GANTT_in
1468     x = X+1
1469     store '           ' to title4
1470     do LINE
1471     store tCondit2 to t_cond
1472     do DATA-in
1473     x = X+1
1474     do BOTTOM
1475     eject
1476     <===return
1477
1478
1479     *****
1480     *           PROCEDURE BOTTOM           *
1481     *       Prints Bottom Line of Format       *
1482     *****
1483
1484     PROC BOTTOM
1485
1486     @ x,y      say chr(200)
1487     @ x,y+1    say replicate(chr(205),20)
1488     @ x,y+21   say chr(202)
1489     @ x,y+22   say replicate(chr(205),8)
1490     @ x,y+30   say ' X = M/V WELL PLANNED '
1491     @ x,y+72   say replicate(chr(205),132)
1492     @ x,y+204  say chr(188)
1493     x = x+1
1494
1495     do LEGEND
1496
1497     <===return
1498

```

```

1499
1500
1501 *****
1502 *          PROCEDURE GANTT In          *
1503 * Prints a Gantt Bar Line in a Laydown Format *
1504 *****
1505
1506 PROC GANTT in
1507
1508 go top
1509 store ' ' to tGO
1510 SEEK tFIND
1511 if .not. eof()
1512   do while TABLE = tFIND
1513     if LFDATE > tSTART .and. LSDATE < tCOMPLETE
1514       store 'Y' to tGO
1515     <====exit
1516     else
1517       if LSDATE > tCOMPLETE
1518         <====exit
1519       endif
1520       skip
1521     endif
1522   enddo
1523   if tGO = 'Y'
1524     do while LFDATE > tSTART .and. LSDATE < tCOMPLETE .and. TABLE = tFIND
1525       if LSDATE <= LFDATE
1526         if &t_cond
1527           do case
1528             case substr(ID,2,2) = '71'
1529               store chr(219) to tGANTT
1530             case substr(ID,2,4) = '7251'
1531               store chr(202) to tGANTT
1532             case substr(ID,2,4) = '7252'
1533               store chr(203) to tGANTT
1534             case substr(ID,2,4) = '7254'
1535               store chr(178) to tGANTT
1536           endcase
1537           if LSDATE > tSTART
1538             if LFDATE < tCOMPLETE
1539               @ x,y+21+(LSDATE-tSTART) say replicate(tGANTT,LFDATE-LSDATE+1)
1540               if tCOMPLETE-LFDATE < 6
1541                 @ x,y+22+(183) say SIZE
1542               else
1543                 @ x,y+22+(LSDATE-tSTART)+(LFDATE-LSDATE) say SIZE
1544               endif
1545             else
1546               @ x,y+21+(LSDATE-tSTART) say replicate(tGANTT,tCOMPLETE-LSDATE)
1547               @ x,y+22+(183) say SIZE
1548             endif
1549           else
1550             @ x,y+22 say replicate(tGANTT,LFDATE-tSTART)
1551             @ x,y+22+(LFDATE-tSTART) say SIZE
1552           endif
1553         endif
1554       endif
1555       skip
1556     enddo
1557   endif
1558 endif
1559
1560 <====return
1561
1562
1563
1564 *****
1565 *          PROCEDURE DATA In          *
1566 * Prints a Data Information Line in a Laydown Format *
1567 *****
1568
1569
1570 PROC DATA_in
1571
1572 go top
1573

```

```

1574 store ' ' to tGO
1575 SEEK tFIND
1576 if .not. eof()
1577   do while TABLE = tFIND
1578     if LFDATE > tSTART .and. LSDATE < tCOMPLETE
1579       store 'Y' to tGO
1580       <====exit
1581     else
1582       skip
1583     endif
1584   enddo
1585   if tGO = 'Y'
1586     do while LFDATE > tSTART .and. LSDATE < tCOMPLETE .and. TABLE = tFIND
1587       if LSDATE <= LFDATE
1588         if &t_cond
1589           if LSDATE > tSTART
1590             if LFDATE < tCOMPLETE
1591               if substr(ID,6,3) < '500'
1592                 @ x,y+21+(LSDATE-tSTART) say normal_2+substr(ID,1,1)+' A2'+'-'+substr(ID,6,3)+normal_1
1593               else
1594                 @ x,y+21+(LSDATE-tSTART) say normal_2+substr(ID,1,1)+' A1'+'-'+substr(ID,6,3)+normal_1
1595               endif
1596               @ x,y+21+(LSDATE-tSTART) say ' '
1597             else
1598               if tCOMPLETE-LSDATE > 8
1599                 if substr(ID,6,3) < '500'
1600                   @ x,y+21+(LSDATE-tSTART) say normal_2+substr(ID,1,1)+' A2'+'-'+substr(ID,6,3)+norm
1601                 else
1602                   @ x,y+21+(LSDATE-tSTART) say normal_2+substr(ID,1,1)+' A1'+'-'+substr(ID,6,3)+norm
1603                 endif
1604                 @ x,y+21+(LSDATE-tSTART) say ' '
1605               endif
1606             endif
1607           else
1608             if substr(ID,6,3) < '500'
1609               @ x,y+22 say normal_2+substr(ID,1,1)+' A2'+'-'+substr(ID,6,3)+normal_1
1610             else
1611               @ x,y+22 say normal_2+substr(ID,1,1)+' A1'+'-'+substr(ID,6,3)+normal_1
1612             endif
1613             @ x,y+21+(LSDATE-tSTART) say ' '
1614           endif
1615         endif
1616       endif
1617       skip
1618     enddo
1619   endif
1620 endif
1621
1622 <====return
1623
1624
1625
1626
1627 *****
1628 *               PROCEDURE LINE               *
1629 * Prints a Background Shade Line in a Laydown Format *
1630 *****
1631
1632 PROC LINE
1633
1634 @ x,y      say chr(186)
1635 @ x,y+21   say chr(186)
1636 @ x,y+22   say lineE
1637 @ x,y+204  say chr(186)
1638 @ x,y+2    say title4
1639 @ x,y      say ' '
1640
1641 <====return
1642
1643
1644
1645
1646 *****
1647 *               PROCEDURE DIVIDE               *
1648 * Prints a Dividing Line in a Laydown Format   *

```

```

1649 *****
1650
1651 PROC DIVIDE
1652
1653 a x,y say chr(204)
1654 a x,Y+1 say replicate(chr(205),20)
1655 a x,Y+21 say chr(206)
1656 a x,Y+22 say replicate(chr(205),182)
1657 a x,Y+22 say LineE
1658 a x, Y+204 say chr(185)
1659 X = x+1
1660
1661 <===return
1662
1663
1664
1665 *****
1666 * PROCEDURE LEGEND *
1667 * Prints the legend in a Laydown Format *
1668 *****
1669
1670 PROC LEGEND
1671
1672 store chr(219) to tASSY
1673 store chr(202) to tOF_INV
1674 store chr(203) to tOF_UPR
1675 store chr(178) to tOF_POST
1676 @ x,y+8 say 'LEGEND:'
1677 x = x + 1
1678 @ x,y+10 say 'Assembly: ' + replicate(tASSY,5)+';'
1679 @ x,y+27 say 'O/F Pre-Blast Inverted: ' + replicate(tOF_INV,5)+';'
1680 @ x,y+58 say 'O/F Pre-Blast UpRight: ' + replicate(tOF_UPR,5)+';'
1681 @ x,y+88 say 'O/F Post Blast: ' + replicate(tOF_POST,5)+';'
1682
1683
1684 <===return
1685
1686
1687
1688 ● Formatted by: dANALYST Ver. 7.3a on March 24, 1992 at 9:50 AM.
dANALYST found 0 error(s), 0 warning(s), 1688 lines.

```

All files processed.

dANALYST found 0 total **error(s)**, 0 total Warning, 5354 total lines.

# **APPENDIX VI**

APPLICATION OF PC-BASED  
FACILITIES SIMULATION

## **Application of PC-Based Facilities Simulation**

This report has described the development of a PC-based model which serves as a tool to assist ship yards in developing, updating, and revising schedules, manning, and facility utilization reports. To this point, the report assumed schedules are to be developed based upon a yard's current facility constraints. A shipyard conducting long range planning may wish to look at strategies and schedules based upon a modification to or a different usage of a yard's facilities. What is the best tool to perform this analysis? A team was formed to investigate the applicability of using a stochastic simulation software package to perform this task. This appendix discusses the insights gained by that group.

The first task the group undertook was to address the questions shown below.

- Is the high level manufacturing process that we are focusing on appropriate for stochastic simulation and, if simulated, are we likely to learn anything that we do not already know?
- If simulating the manufacturing process at this level is not expected to yield useful information, are there other opportunities to take advantage of simulation's strengths that would add value to the planning process within a shipyard?

These questions are answered relative to the capabilities of the Integrated Production Planning System (IPPS). The strengths of stochastic simulation lies in its ability to:

- Assign finite resources and reschedule accordingly.
- Utilize a stochastic analysis methodology to account for variations in actual performance.
- System is table driven and, therefore, is well suited to conducting a high number of iterations, what-ifs, and sensitivity studies with various facility scenarios.



- Capability to allow observation of the dynamic performance of a simulated manufacturing process.

In contrast, the IPPS provides the capability to develop and utilize a deterministic model. Although finite resources are assigned and reported against, the system is not used to automatically adjust schedules based on that information.

The output of any computer system, whether it be stochastic simulation or deterministic modeling is dependent upon the input given to the system. A stochastic simulation program requires as its input data regarding statistical distribution of activity durations, statistical distributions of performance criteria (ie. machine downtime) , and a set of prioritization rules that take into account all the factors to be considered in schedule development.

There is a high degree of uncertainty associated with long range planning analysis. When analyzing facilities and work flow strategies that do not currently exist, no historical data is available. Performance of individual pieces of equipment at other locations may be investigated but this may not be completely applicable to the system arrangement you are analyzing. With regards to long range planning, broad assumptions regarding statistical distributions of activity durations and performance criteria that are required for stochastic simulation model may be no more meaningful than the more generalized assumptions required by a deterministic model. Greater detail in analysis probably would not have caused a change in the recommendation with respect to facilities modifications.

It is important to understand the relative benefits of finite vs. infinite capacity systems. The finite capacity model manages a high number of complex resource constraints much more efficiently than one could manage with an infinite capacity system. The downside is that the model becomes very complex when trying to establish a realistic prioritization logic. Prioritization rules

and logic are not always known beforehand. Sequencing and constraints are often varied as assumptions are changed in the process of schedule development. The complexity is again increased when manpower constraints are variable. For example, additional shifts or overtime decisions (which decrease activity duration) can be made based upon task priority. Output is generated indicating resource utilization relative to forward and backward pass. Prioritization is left to the discretion of the planner. The planner manually adjusts the model assumptions as the schedule is refined. After a number of iterations are performed to effectively level the manufacturing process, system output will reflect resource utilization projections as well as a working schedule. However, capacity/schedule analysis becomes quite complex and time consuming as more and more resource constraints are added.


Based upon the insights gained by the group, the following recommendation is made in regards to the use of stochastic simulation for long range planning.

The dubious benefits associated with the increased detail of a simulation analysis along with the difficulty of defining a complete set of prioritization rules and logic for finite capacity analysis are not worth the increased training, development, and maintenance effort required. Given the data available and broad assumptions that must be made in a long range planning analysis, equally useful information may be gathered through the use of a more simple, deterministic model.

This does not mean, however, that stochastic simulation has no use in a shipyard environment. If a detailed schedule is being developed for a well defined process (ie. a panel line or a machine shop) stochastic simulation may prove a powerful tool. At this level, with established equipment for which historical data is available, required input of activity durations and down times with their statistical distributions is available. Prioritization rules and logic are clearer at a more detailed level. The rules and logic may be more easily incorporated into the software system so that the software can help produce more meaningful results.

Performing stochastic simulation is an excellent method for resource, capacity, and throughput optimization studies. Simulation can serve as a powerful tool for shipyards. However, like all tools, it is most effective when used properly.

# SYSTEM'S DEMONSTRATION DISK



## SYSTEM

## SYSTEM'S DEMONSTRATION **DISK**

The "System's Demonstration Disk" is an on screen slide show which gives a graphical overview of the Integrated production Planning System (IPPS). The demonstration disk will step the viewer through both the Open Plan screens used by the IPPS and the screens created by the dBase programs included within this project. To view the demonstration disk, insert the disk into the "B" drive of your computer and type B:\DEMO. Note, the disk requires a VGA monitor to operate.

# OF THIS REPORT!

PLEASE RETURN A RESPONSE CARD AFTER READING REPORT.

## NSRP READER RESPONSE CARD

We would appreciate your comments on this report. Please take a few minutes to complete and return this postage-paid card. Thank you.

Name \_\_\_\_\_

Organization \_\_\_\_\_

Phone \_\_\_\_\_

Ž Overall Quality of Report

☐ Excellent ☐ Good ☐ Fair ☐ Poor

• Usefulness to You/your Organization

☐ Very Useful ☐ Moderately Useful ☐ N/A

Ž Did/Will your organization implement the results of this project? ☐ Yes ☐ No

If not, why? \_\_\_\_\_

• How Did You Receive Report?

☐ Mailed directly to you

☐ Referred to you by someone else

• Did/Will You Pass Report On To Someone Else?

☐ Yes ☐ No

• In Your Opinion, Is Anything Missing That Would Make This Report Better?

☐ Yes \_\_\_\_\_

• General Comments

\_\_\_\_\_

\_\_\_\_\_

NSRP 024

## NSRP READER RESPONSE CARD

We would appreciate your comments on this report. Please take a few minutes to complete and return this postage-paid card. Thank you.

Name \_\_\_\_\_

Organization \_\_\_\_\_

Phone \_\_\_\_\_

• Overall Quality of Report

☐ Excellent ☐ Good ☐ Fair ☐ Poor

• Usefulness to You/Your Organization

☐ Very Useful ☐ Moderately Useful ☐ N/A

• Did/Will your organization implement the results of this project? ☐ Yes ☐ No

• How Did You Receive Report?

☐ Mailed directly to you

☐ Referred to you by someone else

• Did/Will You Pass Report On To Someone Else?

☐ Yes ☐ No

• In Your Opinion, Is Anything Missing That Would Make This Report Better?

☐ Yes \_\_\_\_\_

• General Comments

\_\_\_\_\_



NO POSTAGE  
NECESSARY  
IF MAILED  
IN THE  
UNITED STATES

**BUSINESS REPLY MAIL**

FIRST CLASS MAIL PERMIT NO. 2635 SAN DIEGO CA

POSTAGE WILL BE PAID BY ADDRESSEE

**NASSCO/NSRP PROGRAM MANAGER**

ATTN: Les Hansen M.S. 20J  
National Steel and Shipbuilding Co.  
P.O. Box 85278  
San Diego, CA 92186-5278



NO POSTAGE  
NECESSARY  
IF MAILED  
IN THE  
UNITED STATES

**BUSINESS REPLY MAIL**

FIRST CLASS MAIL PERMIT NO. 2635 SAN DIEGO CA

POSTAGE WILL BE PAID BY ADDRESSEE

**NASSCO/NSRP PROGRAM MANAGER**

ATTN: Les Hansen M.S. 20J  
National Steel and Shipbuilding Co.  
P.O. Box 85278  
San Diego, CA 92186-5278

Additional copies of this report can be obtained from the National Shipbuilding Research Program Coordinator of the Bibliography of Publications and Microfiche Index. You can call or write to the address or phone number listed below.

NSRP Coordinator  
The University of Michigan  
Transportation Research Institute  
Marine Systems Division  
290 Baxter Road  
Ann Arbor, MI 48109-2150

Phone: (313) 763-2465  
Fax: (313) 936-1081